

## **Update – September 19, 2025**

**CSAH 1 Culvert Replacements** – There are two culverts on CSAH 1 that are currently being replaced. This work will take three weeks to complete. The road will be closed to traffic during construction and there will be a detour route installed.

**CSAH 14 Microsurfacing** – All microsurfacing work is complete. All that remains is the striping. This pavement surface is planned to last 5-8 years. At that time, a more substantial project will be completed.

**CSAH 16 Paving** – This project is completed.

**CSAH 19 Microsurfacing** – The microsurfacing work is complete. All that remains is the striping.

**CSAH 22 (Sibley Avenue) Improvements** – This project is complete. It involved the reconstruction of Sibley Avenue in Albert Lea near the B&B restaurant and Scooters Coffee Shop.

**CSAH 26 Paving** – This project is completed and involved work between CSAH 13 and CSAH 1.

**CSAH 30 Paving and Culvert Replacement** – This project is completed and involved work between TH 251 and CSAH 1.

**CSAH 34 Microsurfacing** – The microsurfacing on this project is completed. Striping remains and then all work will be completed.

**CSAH 35 Culvert Replacements** – The pipe installation on this project is complete. The gravel patches that are in place will remain throughout the winter. A reconditioning project is planned for next year that includes a new pavement surface. No bituminous patching is planned. Loose gravel signs have been installed to warn traffic of the change in surface.

**CSAH 35 Paving** – This project is now complete and involved work between CSAH 20 and I-35.

**CSAH 48 (Margaretha Avenue in Albert Lea) RR Crossing Improvements** – Work is ongoing on this project. The new road base is now in place and three out of the four storm sewer structures have been replaced or repaired. Next week, the last remaining structure and the concrete curbing and flat work will be completed and allowed to cure. Paving is tentatively planned for September 29. The road is planned to be opened later that week. During this time, a detour will be in place. Please see the following page for a copy of the detour map for this project.

**CR 84 (19<sup>th</sup> Street on the South side of Albert Lea)** – This project is completed and involved work between CSAH 18 and TH 65.

**CR 95 Paving** – This project is completed and involved work between CSAH 29 and CSAH 10.

**CR 113 (Oakland Avenue in Oakland)** – This project is complete and involved work within the City of Oakland.


**Replacement of Bridge L0389 in Oakland Township** – This project is now complete and is open to traffic. The project involved the removal of a timber bridge and the installation of a new culvert.

**Replacement of Culvert on CR 95** – This project is complete.

**County Park Improvements** – This project is complete. Please visit our parks and see the new updates to sidewalk and parking at Whites, Arrowhead, and Pickerel Parks! And the new pavilion at Pickerel!

To receive notifications when new project updates are posted to the website, please visit <https://www.co.freeborn.mn.us/list.aspx> and sign up for text or emails by subscribing to the “Highway” list. You may opt-out at any time.

# Road Closure and Detour - Starting Sept. 8, 2025



Road Closure  
From E. 11th St. to T.H. 65



Detour Route  
Myers Rd., E. 14th St., Margaretha Ave.

