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1.0 Executive Summary 
The Cedar-Wapsipinicon Watershed Partnership (Partnership) is a group of Counties, Soil and Water 
Conservation Districts (SWCDs), Watershed Districts, and the City of Austin located within southern 
Minnesota and covering an area herein referred to as the “Cedar-Wapsipinicon watershed planning area” 
or “planning area.” The partnership was formed as part of the One Watershed, One Plan (1W1P) program 
detailed in Minnesota Statutes 103B.101. Through the 1W1P program, the Partners prepared this 
document – the Cedar-Wapsipinicon Comprehensive Watershed Management Plan (Plan).  

1.1 Introduction 
This Plan outlines a cooperative and coordinated strategy by which the Partners will protect, maintain, and 
restore the water and natural resources under their jurisdiction. Through prioritized and targeted 
implementation, the Partners will make progress towards mutually beneficial measurable goals, while 
considering the issues and interests of local communities, residents, and partners. This Plan provides a 
framework for the Partners to operate as a local, coordinated partnership while effectively leveraging the 
resources of local governments (i.e., the Partners) and supporting organizations (e.g., State and Federal 
agencies).  The Plan is a local plan emphasizing the interests of local water managers, policy makers, and 
affected stakeholders (see Section 2.5). The Plan was developed through the efforts of: 

• Planning Work Group – comprised of technical staff of the Partners organizations
• Advisory Committee – including staff from state and local cooperators and invited stakeholders
• Policy Committee – comprised of elected officials representing the Partner organizations

This Plan will be executed through a Memorandum of Agreement (MOA) between the Partners (see 
Appendix A). The MOA recognizes the importance of partnerships to implement protection and 
restoration efforts for the Cedar River watershed planning area on a cooperative and collaborative basis 
pursuant to the authority contained in Minnesota Statutes Section 471.59.   

1.2 Planning Boundary and Subwatersheds 
The planning area includes the portion of the following 
watersheds in Minnesota: Cedar River, Turtle Creek, Little 
Cedar River, Deer Creek, and Wapsipinicon River (see 
Figure 1-1). The planning area is located in the Cedar 
River basin and includes areas in Minnesota within the 
Upper Cedar River 8-digit HUC watershed (07080201) 
and the Wapsipinicon River 8-digit HUC watershed 
(07080102). The Minnesota-Iowa border defines the 
southern boundary of the planning area (both 8-digit 
HUC watersheds extend south into Iowa). The planning 
area has been subdivided into 15 planning 
subwatersheds (for consistency with other Cedar River 
planning documents, see Section 3.1.1). 

Dodge
10%

Freeborn
32%

Mower 
57%

Steele
1%
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Four counties are located within the Cedar River watershed planning area. The planning area is primarily 
agricultural land with mostly row crops and some pasture. The watershed includes natural areas of bur 
oak savanna, tallgrass prairie and maple basswood forest providing wildlife habitat and recreation 
opportunities. The major hydrologic feature in the watershed is the Cedar River, which collects inflow from 
several tributary streams as it flows from north to south through the watershed. The Cedar River passes 
through the City of Austin; Austin is the largest city in the planning area with a population of 
approximately 25,000. Additional information about the physical and environmental characteristics of the 
planning area are presented in Section 3.0. 

1.3 Issue Prioritization 
Section 4.0 of the Plan summarizes the issue identification and prioritization process used by the Partners 
and documents the resulting issue priorities. Prioritization of spatial areas for targeted implementation is 
described in Section 6.0. The Partnership implemented an iterative process to identify and prioritize 
watershed issues. Several tools were explored during the issue prioritization process, including MDNR 
Zonation analysis, literature review, and paired analysis ranking. The final issue prioritization incorporates 
some elements of each tool/process. 

The Partnership ultimately established a three-tiered issue prioritization, with four issues areas categorized 
as Tier I (top priority), two issue areas categorized as Tier II (medium priority), and two issue areas 
categorized as Tier III (lower priority). While emphasis for implementation has been placed on Tier I issues, 
the implementation schedule includes activities to address all tiers of issue priority. It is worth noting that 
the Partners classified “degraded soil health” as a Tier II issue in part because that issue will be addressed 
by many of implementation activities targeting Tier I issues. 
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1.4 Measurable Goals 
The development of measurable goals to address the issues prioritized by the Partners is described in 
Section 5.0 of the Plan. In developing measurable goals, the Partners considered a range of available 
information, including: 

• Goals from existing management plans, studies, reports, data and information, including: 
o Cedar River WRAPS report 
o Cedar River TMDL report (includes load allocations) 
o Cedar River hydrologic and hydraulic modeling and analysis 
o SWAT modeling and digital terrain analysis  

• Existing implementation programs and schedules  
• Input received during public meetings 
• Input from the Planning Work Group 
• Input from Advisory Committee members 
• Input from Policy Committee members 

In situations where existing data was not sufficient to develop a quantitative goal, the goals focus on 
collecting and interpreting information to support developing more quantitative future goals. Measurable 
outputs for each goal were selected appropriate to the level of quantification. Emphasis was given to 
goals that address Tier I priority issues, although measurable goals were developed to address all eight 
priority issue areas. 

Notable Plan goals to address Tier I issues include: 

• Implement structural and non-structural projects and practices to reduce watershed phosphorus, 
nitrogen, and sediment loading in the 15 planning subwatersheds (numeric load reductions vary 
by pollutant and planning subwatershed, see Table 5-3) 
 

• Increase average runoff retention by increasing watershed storage by 0.25 inches (~9,600 acre-
feet) 
 

• Reduce nitrogen loading to groundwater through the implementation of field practices and 
reduction of fertilization rates 
 

• Reduce E. coli loading through management of SSTS, un-sewered discharges, and feedlots 

A complete list of measurable goals developed by the Partners are presented in Table 5-2. Some goals are 
applicable watershed wide, while others focus on specific spatial areas (e.g., DWSMAs), natural resources 
(e.g., Dobbins Creek), or target audiences (e.g., private well owners).  

A combination of SWAT modeling results, HSPF modeling results, and the HSPF-SAM watershed 
assessment tool were used to establish realistic, quantitative pollutant reduction goals to address 
degraded surface water quality in the 15 planning subwatersheds (see Section 6.4). Goals to address 
degraded surface water quality are broken down by pollutant and subwatershed in Table 5-3. 
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1.5 Implementation  
The Plan includes a targeted and measurable implementation schedule (see Table 7-2 and Section 7.1) 
that outlines the projects, programs, and strategies the Partnership will implement over the next 10 years.  
The implementation schedule provides sufficient direction and milestones while maintaining flexibility to 
adapt to developing opportunities and/or immediate concerns. The targeted implementation schedule 
includes a range of strategies and tools, including capital improvements, local controls, and new and 
expanded programs necessary to achieve the goals of the Plan. 

1.5.1 Targeting of Practices for Implementation 
Recognizing that financial and staff resources limit the ability of the Partnership to address priority issues 
in the watershed, the Partners developed a methodology to prioritize and target actions at the watershed 
scale, and at field scale (i.e., within each planning subwatershed).  

Subwatershed scale targeting – portions of the 15 planning subwatersheds were identified as priority 
areas for project or program implementation, based on an overlay of geospatial datasets corresponding 
to Tier I priority issues (i.e., degraded surface water quality, contaminated groundwater, accelerated 
erosion and sedimentation, and excessive flooding). Areas were classified as the following priority based 
on the number of issues applicable to that subwatershed area (see Figure 6-3): 

• Level 5 ( high priority)  
• Level 4 (high priority)  
• Level 3 (medium priority) 
• Level 2 (medium priority) 
• Level 1 (low priority) 
• Level 0 (low priority)  

While the implementation schedule (see Section 7.1) includes projects more heavily targeted in high 
priority (i.e., Level 5 and Level 4) areas, projects and programs are planned for all areas of the watershed, 
including areas with little existing data and areas targeted for specific implementation activities (see Table 
7-2).  

Field scale targeting – the potential location of field practices (BMPs) to address Tier I issues (e.g., 
vegetated buffers, WASCOBs, stormwater practices) were identified or estimated based on the results of 
digital terrain analysis, modeling results, and other technical analysis (see Section 6.3).  Potential BMP 
locations were identified throughout the planning area, regardless of subwatershed priority level (see 
Figure 6-5).  

1.5.2 Implementation Schedule 
The Plan implementation program is presented in Table 7-2. The activities included in the implementation 
program are intended to leverage the existing roles, capacities, and expertise of the Partners and provide 
a framework for the Partners to perform expanded roles to achieve Plan goals. The activities and projects 
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described in this Plan will be implemented through existing programs of the Partners. Programs and 
activities may be adjusted based on the associated funding source. 

Activities included in Table 7-2 are assigned to the following four categories: 

• Projects and project support 
• Monitoring and studies 
• Education and public involvement 
• Regulation and administration 

The proposed timeframe, estimated cost (local and non-local contributions), measurable outputs, and 
lead and cooperating entities are identified for each implementation activity. 

Projects and Project Support 
Project and project support activities represent approximately 90% of the overall Plan implementation 
costs (see Section 7.3). This category includes constructed improvements and field practices designed 
primarily to address issues related to surface water quality, groundwater quality, erosion and 
sedimentation, and flooding. This category also includes feasibility studies, planning, and design work 
necessary to design and construct these projects.  

A significant portion of the implementation program is tied to activity SWQ-1: 

Implement BMPs at very high priority and high priority sites identified through SWAT modeling and 
GIS terrain analyses (see Figure 6-5) to reduce erosion and filter pollutants; specific BMPs to be 
determined based on site-specific feasibility, with target implementation by subwatershed as 
follows… 

Table 7-2 includes the planned implementation of 198 such projects spread over the planning 
subwatersheds and 10 year planning window. Note that the planned number of projects to be 
implemented in each planning subwatershed is less than the number of potential project locations shown 
in Figure 6-5. Specific projects will be implemented locally by the Partners with consideration for local 
priorities, opportunities, and limitations. 

Many of the projects included in the implementation schedule are cross referenced to activity SWQ-1. The 
Partners anticipate that many of the projects implemented as part of activity SWQ-1 will be multi-benefit 
projects. BMPs that provide benefits related to flooding, groundwater quality, soil health, and other 
concerns, in addition to directly addressing the issue of degraded surface water quality will be prioritized.  

Other project and project support activities addressing Tier I priority issues included in Table 7-2 include: 

• SWQ-2: Implement and/or expand cost share assistance programs to promote the use of BMPs 
focused on soil health (e.g., cover crops, conservation tillage - defined as no-till and strip-till) 

• SWQ-3: Implement projects to reduce phosphorus and sediment loading in urban stormwater 
runoff (above and beyond current minimum requirements) 
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• SWQ-4: Provide financial assistance to implement animal waste management systems to reduce 
waste loading to streams 

• SWQ-5: Meet with Partners to coordinate implementation of water quality and soil health best 
management practices (cross referenced to SWQ-1, SWQ-2, and SWQ-3) 

• SWQ-11: Cooperate with agricultural producers to develop site-specific nutrient management 
plans 

• SWQ-12: Cooperate with agricultural producers to develop site-specific manure management 
plans 

• SWQ-15: Establish a 10-year CIP for planning area specific to the CRWD 
• SWQ-16: Establish a 10-year CIP for planning area specific to the TCWD 
• GWQ-1: Seal abandoned or unused private wells, with an emphasis on wells located within 

DWSMAs 
• GWQ-2: Seal abandoned or unused high-capacity wells, with an emphasis on wells located within 

DWSMAs 
• GWQ-3: Implement practices to reduce or limit nitrate movement into groundwater (e.g., nutrient 

management, cover crops, saturated buffers, two-stage ditches, wetland restoration) (cross-
referenced to SWQ-1 and SWQ-2) 

• GWQ-4: Provide financial assistance for repair, or replacement of non-functioning SSTS 
• GWQ-5: Implement projects to provide adequate wastewater treatment to un-sewered 

communities/areas. 
• ESC-1: Implement projects to stabilize or restore degraded streambank areas (in addition to 

project sites identified in item SWQ-1) 
• FLD-1: Implement projects to increase headwater storage and/or reduce peak flow rates at 

priority locations identified in planning subwatersheds 
• FLD-2: Work with the City of Austin to identify remaining flood-prone areas and perform 

feasibility study to identify preferred solutions 
• FLD-3: Provide cost-share or incentive program for residents to implement stormwater capture 

and reuse practices 

Monitoring and Studies 
Table 7-2 includes several implementation activities categorized as “monitoring and studies.” These 
activities include those necessary to evaluate Plan progress and address data gaps related primarily to 
Tier I issues (and soil health). Collected data may also be used to identify future, or modify current, Plan 
implementation activities and priorities. Ongoing monitoring activities are also necessary to assess 
progress relative to Plan measurable goals.  

Monitoring and study activities are generally scheduled early in Plan implementation to maximize the 
benefit over the 10-year planning window. Monitoring and study activities included in Table 7-2 will 
leverage past and present programs operated in the watershed (described in Section 3.7). The Partnership 
sees opportunities for greater coordination and alignment of state monitoring programs with local 
implementation priorities (e.g., evaluating trends at smaller watershed scales) through the implementation 
of this Plan.   
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Significant monitoring and studies activities in the implementation schedule include: 

• Monitor private groundwater wells for nitrate, bacteria, and other emerging contaminants with 
focus on aquifers 200-300 feet deep; initiate special study on emerging contaminants 

• Update existing hydrologic and hydraulic modeling using most current precipitation data and 
develop models for previously un-modeled watersheds (Deer Creek, Elk River, Wapsipinicon River, 
Little Cedar River, Otter Creek) 

• Assess/quantify the runoff reduction, water quality, and groundwater protection benefits of cover 
crops, perennial vegetation, and other soil health practices 

Education and Public Involvement  
Table 7-2 includes several implementation activities categorized as “education and public involvement.” 
The Partners recognize that public awareness and support is necessary to successfully implement this Plan 
and achieve meaningful progress towards Plan goals. The education and public involvement activities 
included in the implementation schedule are generally geared towards promoting soil, water, and natural 
resource stewardship through increased public understanding of priority issues and providing varying 
levels of technical assistance.  The Partners will leverage existing relationships and public outreach 
methods as a foundation to implement the activities in Table 7-2, further developing capacity and 
methods through the assistance of cooperating entities and the targeting performed as part of this Plan.  

A complete list of education and public involvement activities is included in Table 7-2 and includes items 
such as, but not limited to: 

• SWQ-13: Host workshops to provide education regarding nutrient management plans and 
manure management plans 

• GWQ-11: Provide educational materials regarding proper function and maintenance of SSTS 
systems (targeting non-compliant landowners) 

• GWQ-16: Provide technical assistance and cost share for well capping 
• FLD-8: Encourage the use of low impact design (LID) techniques to reduce stormwater runoff 

from developed areas through technical assistance to residents and developers 

Regulation and Administration 
The priority issues identified by the Partners are addressed in part through Federal, State and local 
regulations. Table 7-2 includes implementation activities categorized as “regulation and administration.” 
These activities include those actions related to the development and enforcement of rules, ordinances, or 
other official controls. The activities included in the implementation schedule include those administered 
by the Partners and do not include State and Federal regulatory programs administered by others. 
Regulatory programs administered at a local level by the Partners are summarized in Section 7.2. 

1.5.3 Implementation Costs 
The implementation schedule includes planning level cost estimates for individual activities. Planning level 
costs are split between local funding sources and external funding sources. Local funding sources include 
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funding borne by the Partners, while external funding sources include all other funding sources (e.g., cost-
share with non-Partner entities, State grants). Costs are subtotaled by category and funding source as 
shown below:  

 

This Plan includes an ambitious implementation schedule. Total estimated annual costs (approximately 
$1.2M) exceed current local funding allocated to existing and similar programs within the planning area. 
The annual amount of funding needed from local sources to perform the activities included in the 
implementation schedule is approximately $7M over the 10-year planning period, or approximately 
$700,000 annually. Organizational capacity of the Partners (including staff time and expenses) to address 
the issues identified in this Plan was estimated at approximately $400K during Plan development. Thus, 
additional local funding and funding through State, Federal, and private grant or cost-share dollars will be 
necessary to accomplish Plan goals.  

Additional non-governmental funding sources may be used to fund Plan implementation. The Partners 
will coordinate with NGOs to explore potential partnerships and cost-share opportunities surrounding 
shared goals. The Partners will seek additional partnerships with private sector businesses as such 
opportunities arise. Future opportunities may include working with agra-business on incentives that 
provide opportunity for water resources improvements. Incentives may not be implemented through the 
Partnership, but instigated through Partnership actions.  

Additional information about Plan costs and funding sources is included in Section 7.3. 

1.5.4 Implementation Roles and Responsibilities 
The Parties will implement this Plan according to the governance structure established in the 
implementation Memorandum of Agreement (MOA, see Appendix A). The MOA does not create a new 
entity. Instead, the MOA is a formal and outward commitment to work together as a partnership and 
specifies mutually-accepted expectations and guidelines between partners. Per the MOA, the Parties will 
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establish committees to carry out the coordinated implementation of this Plan. During implementation, 
the Plan will be executed through the coordinated effort of the following committees: 

• Policy Committee 
• Technical Advisory Committee 
• Local Implementation Work Group 

These groups are described in greater detail in Section 7.4; their roles are summarized in Table 1-1. 

Annual work planning will be performed by the Local Implementation Work Group. Planning will be based 
on prioritized implementation activities planned, the availability of funds, and the roles and 
responsibilities for implementation. Coordination and communication are critical for a partnership 
operating under an MOA. The Partners will continue to coordinate with BWSR, MDA, MDH, MDNR, and 
MPCA as required through State-legislated programs and to accomplish the many Plan activities that 
identify State agencies as cooperating entities. The Partners will also coordinate with Federal partners 
where appropriate, including NRCS, FSA, USACE, EPA, and USFWS. Similarly, continued coordination and 
communication with local governmental units, such as cities, township boards, county boards, watershed 
district boards, joint powers boards, drainage authorities, and other water management authorities is 
necessary to facilitate watershed wide activities. The Parties will also collaborate with non-governmental 
organizations where mutual benefit may be achieved.  

Table 1-1 Plan administration and implementation roles  

Policy Committee Technical Advisory Committee  Local Implementation Work Group 

• Local funding commitments for 
implementation 

• Recommend approval of annual 
fiscal reports by MOA boards 

• Recommend approval of annual 
reports by MOA boards 

• Annually review/approve of 
work plan 

• Recommend approval of grant 
applications by MOA boards  

• Provide direction and input to 
Local Implementation Work 
Group regarding: 
o emerging issues 
o change in priority issues 

and resources 
• Recommend approval of Plan 

amendments by MOA boards 
• Implement county ordinances 

and statutory responsibilities 

• Provide review and input on 
annual work plan 

• Identify collaborative funding 
opportunities 

• Provide recommendations to 
Local Implementation Work 
Group on program adjustments 

• Assist in carrying out targeted 
implementation schedule (in 
partner role) 

• Identify local funding needs for 
implementation 

• Prepare the annual work plan 
• Prepare annual fiscal reports 
• Prepare annual reports  
• Review and confirmation of 

priority issues/implementation 
• Evaluate and recommend 

response to emerging issues 
• Prepare Plan amendments 
• Prepare and submit grant 

applications 
• Carry out the targeted 

implementation schedule 
• Assess progress towards Plan 

goals 
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2.0 Introduction 
The Cedar-Wapsipinicon Watershed Partnership (Partnership) is a partnership of Counties, Soil and Water 
Conservation Districts (SWCDs), Watershed Districts, and the City of Austin located within the Cedar River 
and Wapsipinicon River watersheds. The partnership was formed as part of the One Watershed, One Plan 
(1W1P) program detailed in Minnesota Statutes 103B.101. Through the 1W1P program, the Partners 
prepared this document – the Cedar-Wapsipinicon Comprehensive Watershed Management Plan (Plan).  

2.1 Purpose and Scope  
The purpose of this Plan is to develop and document coordinated, prioritized, and targeted practices and 
programs to achieve the water and natural resource management goals established by the Partnership 
(see Section 5.0). This Plan provides a framework for the Partners to operate as a local, coordinated 
partnership while effectively leveraging the resources of local governments (i.e., the Partners) and 
supporting organizations (e.g., State and Federal agencies).  

The Plan includes a prioritized, targeted, and measurable implementation program (see Section 7.0) that 
outlines the projects, programs, and strategies the Partnership will implement over the next 10 years.  The 
implementation program provides sufficient direction and milestones while maintaining flexibility to adapt 
to developing opportunities and/or immediate concerns. Plan development is based on a systematic, 
watershed-wide, science-based approach to resource and watershed management. The targeted 
implementation program includes a range of strategies and tools, including capital improvements, local 
controls, and new and expanded programs necessary to achieve the goals of the Plan. 

The Plan is a local plan emphasizing the interests of local water managers, policy makers, and affected 
stakeholders (see Section 2.5). This Plan was developed under and through a Memorandum of Agreement 
(MOA) between the Partners and will be executed through an implementation MOA (see Appendix A). The 
implementation MOA recognizes the importance of partnerships to implement protection and restoration 
efforts for the Cedar River watershed on a cooperative and collaborative basis pursuant to the authority 
contained in Minnesota Statutes Section 471.59.   

Much of the information contained within this Plan is compiled from existing water and natural resource 
management plans, studies, reports, modeling, and other sources. Most notably, this Plan draws from the 
Cedar River Watershed Total Suspended Solids, Lake Eutrophication, and Bacteria Total Maximum Daily 
Load study (Cedar River TMDL, MPCA, 2019) and the Cedar River Watershed Restoration and Protection 
Strategy Report (Cedar River WRAPS, MPCA, 2019). A complete list of documents referenced in the 
development of this Plan is included in Section 8.0. 

2.2 One Watershed, One Plan Program 
The One Watershed, One Plan (1W1P) program is an evolution of Minnesota’s watershed management 
strategy that emphasizes management of water resources according to hydrologic boundaries instead of 
political boundaries. In 2011, members of the Local Government Water Roundtable (Association of 
Minnesota Counties, Minnesota Association of Watershed Districts, and Minnesota Association of Soil and 
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Water Conservation Districts) determined that it is in the public interest to manage groundwater and 
surface water resources on a watershed scale to achieve protection, preservation, enhancement, and 
restoration of these resources. The Roundtable recommended that local governments charged with water 
management responsibility should organize and develop focused implementation plans on a watershed 
scale. 

The State passed legislation in 2012 (Minnesota Statutes §103B.101, subd.14), based on the 
recommendation of the Roundtable, giving the Board of Water and Soil Resources (BWSR) the authority 
to develop and implement a comprehensive watershed management planning approach emphasizing 
coordination on a watershed basis. This legislation led to the establishment of the One Watershed, One 
Plan (1W1P) program at BWSR. Additional legislation was passed in 2015 (Minnesota Statutes §103B.801) 
that outlines the purpose of and requirements for comprehensive watershed management plans 
developed through the 1W1P program. 

The 1W1P vision is to align local planning and implementation with state strategies over a ten-year 
transition period into plans built largely around the state’s major watersheds. The BWSR One Watershed, 
One Plan Operating Procedures is a policy document that outlines processes to achieve this vision. 
Additional information about the 1W1P program can be found on the BWSR website: 
http://www.bwsr.state.mn.us/planning/1W1P/index.html  

As part of the 2012 legislation, BWSR was granted funding to initiate the 1W1P program. This Plan has 
been developed through a grant provided by BWSR. 

2.3 Watershed Characteristics 
The planning area subject to this Plan is predominantly comprised of productive agricultural land with 
mostly row crops and some pasture. The watershed includes natural areas of bur oak savanna, tallgrass 
prairie and maple basswood forest providing wildlife habitat and recreation opportunities. Topography 
includes moraine ridges, gently rolling hills, and level plains common to the Drift Plains ecoregion of 
Minnesota. The major hydrologic feature in the watershed is the Cedar River, which collects inflow from 
several tributary streams as it flows from north to south through the watershed. The Cedar River passes 
through the City of Austin; Austin is the largest city in the Cedar-Wapsipinicon planning area with a 
population of approximately 25,000. Additional information about the physical and environmental 
characteristics of the planning area are presented in Section 3.0. 

2.4 Plan Boundary 
The area included in this Plan (planning area) is presented in Figure 1-1. The planning area is located in 
the Cedar River basin and includes areas in Minnesota within the Upper Cedar River 8-digit HUC 
watershed (07080201) and the Wapsipinicon River 8-digit HUC watershed (07080102). The Minnesota-
Iowa border defines the southern boundary of the planning area (both 8-digit HUC watersheds extend 
south into Iowa). Four counties are located within the planning area, with contributing areas as presented 
in Table 3-1. Approximately 82% of the planning area (590 square miles) drains to the Cedar River before 
crossing the Minnesota-Iowa Border. The remaining 18% (132 square miles) drains to the Minnesota-Iowa 

http://www.bwsr.state.mn.us/planning/1W1P/index.html
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border via tributaries before discharging to the Cedar River in Iowa. Tributary watersheds delineated at 
approximately the 11-digit HUC level (for consistency with other Cedar River planning documents) are 
presented in Section 3.1.1. 

2.5 Planning Partners and Plan Development 
The Cedar-Wapsipinicon Watershed Partnership includes the following 11 entities that committed to the 
implementation of this Plan through execution of the MOA included in Appendix A: 

• The Counties of Dodge, Freeborn, Mower, and Steele (i.e., the Counties) by and through their 
respective County Board of Commissioners. 
 

• The Dodge, Freeborn, Mower, and Steele Soil and Water Conservation Districts (i.e., SWCDs) by 
and through their respective SWCD Board of Supervisors. 
 

• The Cedar River, and Turtle Creek Watershed Districts (i.e., WDs) by and through their respective 
Board of Managers. 
 

• The City of Austin (i.e., the City) by and though their City Council Members. 

The above entities collectively form the Cedar-Wapsipinicon Watershed Partnership, and are referred to 
within this Plan as the “Partners.”  Steele County and Steele County SWCD are included among the 
Partners signed to the MOA. Due to the limited portion of the planning area located within Steele County 
(less than 2 percent) and concurrent participation in the Cannon River 1W1P process, participation of 
Steele County and Steele County SWCD in the development of this Plan was limited.  

In addition to the primary implementation responsibilities of the Partners, implementation of this Plan will 
rely on the involvement and cooperation of other federal, state, and local entities. Several of these 
cooperators were involved in the development of this Plan through the establishment and participation of 
the following committees: 

• The Policy Committee served as the decision-making authority for the planning process. The 
committee was composed of one County Commissioner and one SWCD Supervisor appointed 
from each of the counties in the Cedar-Wapsipinicon 1W1P planning area, one manager from 
each WD, and a City Council member from the City of Austin. While the Policy Committee 
nominally includes 11 members, a quorum of at least 5 members was agreed to for Policy 
Committee meetings based on the limited participation by Steele County and Steele County 
SWCD  
 

• The Advisory Committee served to provide input to the Policy Committee regarding the 
planning process and Plan content, including supplying technical information throughout Plan 
development. The committee was composed of local, State, and Federal agency staff, 
representatives from agricultural and conservation groups, and other stakeholders. A complete 
list of participating organizations is included in the Acknowledgements section. 
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• The Planning Work Group guided the logistics of the planning process and drafted the Plan. The 

Planning Work Group was composed of local governmental staff from the counties and SWCDs in 
the planning area, as well as BWSR staff. A complete list of participating organizations is included 
in the Acknowledgements section. 

Individuals who participated in these committees during Plan development are noted in the 
“Acknowledgements” section located at the beginning of the Plan. The Advisory Committee included 
participants from Iowa, as hydrologic and water quality issues in the planning area will affect downstream 
portions of the Cedar River in Iowa.  

Input from the Partners, cooperators, and public served a critical role during Plan development and 
contributed to a Plan that prioritizes local interests in coordination with broader goals. The Partnership 
performed the following stakeholder engagement activities to kick-off the planning process:  

• Notification of Plan Update – February 2017 – The Partnership solicited input from state 
agencies regarding issues to be addressed by the Plan and data relevant to Plan development. 
The Partnership received input from the following agencies: 

o Minnesota Board of Water and Soil Resources (BWSR)  
o Minnesota Department of Agriculture (MDA) 
o Minnesota Department of Health (MDH) 
o Minnesota Department of Natural Resources (MDNR) 
o Minnesota Pollution Control Agency (MPCA) 

 
• Public Kickoff Meeting – May 31, 2017 – The Partnership advertised and hosted an open house 

at the Hormel Nature Center in Austin, Minnesota. Members of the Planning Work Group, Policy 
Committee, Advisory Committee, and the public were invited to attend. BWSR staff, state agencies 
and the Partnership’s planning consultant, Barr Engineering Co. (Barr), presented relevant data in 
poster format. The Partnership solicited input from attendees regarding priority concerns and 
resource use. 

Throughout the planning process, stakeholder input was shared, received, and considered through 
frequent meetings of the Planning Work Group, Advisory Committee, and Policy Committee. Table 
2-1 presents a timeline of key committee meetings held during the Plan development process. 
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Table 2-1 Meetings held during Plan development 

Date Committee Major agenda items 

May 10, 2017 Advisory Committee MPCA presentation; governance structure 

June 19, 2017 Advisory Committee MDNR Zonation process information 

July 24, 2017 Planning Work Group 
Governance structure, Plan inventory content; MDNR Zonation 

survey, 

July 24, 2017 Policy Committee Governance structure; MDNR Zonation survey 

September 25, 2017 Policy Committee Governance workshop 

October 3, 2017 Planning Work Group Governance structure 

October 3, 2017 Advisory Committee Review MDNR Zonation results; data aggregation 

October 18, 2017 Planning Work Group Governance structure/MOA; MDNR Zonation results 

November 15, 2017 Planning Work Group Governance structure/MOA; MDNR Zonation results 

November 15, 2017 Policy Committee MDNR presentation; Governance structure/MOA; MDNR Zonation 

December 6, 2017 Planning Work Group Issue identification (Zonation, studies) and prioritization 
methodology 

December 13, 2017 Advisory Committee Issue prioritization methodology 

January 3, 2018 Policy Committee Issue identification and prioritization; paired comparison exercise  

January 18, 2018 Planning Work Group Review paired comparison results 

February 20, 2018 Advisory Committee Review and prioritize paired comparison results 

March 7, 2018 Policy Committee Issue prioritization; measurable goals 

March 9, 2018 Planning Work Group Measurable goals; WRAPS 

April 2, 2018 Advisory Committee Issue prioritization results; issue statements; WRAPS and goals 

April 25, 2018 Planning Work Group Measurable goals; targeted areas 

May 2, 2018 Policy Committee Measurable goals; targeted areas 

May 23, 2018 Planning Work Group Targeted areas; ranking criteria; WRAPS 

May 27, 2018 Policy Committee MDH presentation; governance structure; responses to notification 

June 18, 2018 Planning Work Group Measurable goals; targeted areas 

June 18, 2018 Advisory Committee Measurable goals; targeted areas 

June 26, 2018 Planning Work Group Groundwater measurable goals and targeted areas 

July 11, 2018 Planning Work Group Targeted areas for groundwater; ranking criteria; implementation 

July 11, 2018 Policy Committee Measurable goals; priority areas for groundwater and flood reduction 

August 6, 2018 Advisory Committee Targeted priority areas; implementation table 

September 11, 2018 Planning Work Group Targeted priority areas; implementation table; organizational capacity 

September 24, 2018 Advisory Committee Targeted priority areas; implementation table; organizational capacity 

October 25, 2018 Planning Work Group Targeted priority areas; implementation table; measurable outputs 

October 25, 2018 Advisory Committee Targeted priority areas; implementation table; measurable outputs 

November 1, 2018 Planning Work Group Implementation table 
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Table 2-1 Meetings held during Plan development 

Date Committee Major agenda items 

November 7, 2018 Policy Committee Targeted priority areas; measurable outputs 

November 8, 2018 Planning Work Group Implementation table 

November 26, 2018 Planning Work Group Draft Plan section review 

December 3, 2018 Advisory Committee Draft Plan section review; implementation programs 

December 19, 2018 Policy Committee Draft Plan section review 

January 14, 2018 Planning Work Group Draft Plan section review 

January 29, 2018 Planning Work Group Draft Plan section review 

January 31, 2018 Advisory Committee Draft Plan section review 

February 6, 2019 Policy Committee Draft Plan section review 

March 7, 2019 Planning Work Group Discuss tools assessing pace of progress 

March 12, 2019 Advisory Committee Draft Plan section review 

March 26, 2019 Planning Work Group Review Advisory Committee comments 

March 27, 2019 Planning Work Group Review Advisory Committee comments 

April 3, 2019 Planning Work Group Review Advisory Committee comments 

April 16, 2019 Advisory Committee Review complete draft of Plan for 60-day review submittal 

April 23, 2019 Planning Work Group Address comments from April 16, 2019 Advisory Committee meeting 

May 8, 2019 Policy Committee Review draft Plan and approve submittal for 60-day review 

August 9. 2019 Planning Work Group Address comments received during 60-day review 

August 12, 2019 Planning Work Group Address comments received during 60-day review 

September 17, 2019 Policy Committee Host public hearing and approve Plan submittal for final review 
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3.0 Land and Water Resources Inventory 
This section of the Cedar-Wapsipinicon Comprehensive Watershed Management Plan (Plan) summarizes 
the physical land, water, and natural resources within the planning area. The planning area boundary – all 
within the State of Minnesota – follows the boundary of the Cedar River watershed (HUC 07080201) with 
the inclusion of the Wapsipinicon River watershed (see Figure 3-1). The planning area drains 
approximately 722 square miles of Dodge, Freeborn, Mower, and Steele counties (see Table 3-1). 

Table 3-1 Counties located within the Planning area 

County 
Area within Cedar River 

Watershed (mi2) 
Percent of Watershed 

within County (%) 
Percent of County within 

Watershed (%) 

Dodge 69.0 9.6% 15.7% 

Freeborn 233.1 32.3% 32.3% 

Mower 412.7 57.1% 58.0% 

Steele 7.5 1.0% 1.7% 

Total 722.3 100.0% NA 

 

Data presented in this section includes: 

- Topography and drainage patterns 
- Climate and precipitation 
- Land cover and land use 
- Soils 
- Geology and groundwater 
- Surface water resources (streams, lakes, and wetlands) 
- Surface water quality 
- Water quantity and flooding 
- Wildlife habitat and rare features 

Information presented in this section is a compilation intended for summary purposes. Much of the data 
presented herein is based on more complete data documented in other sources. These sources are 
referenced in the appropriate subsections of this section. 
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3.1 Topography and Drainage Patterns 
The topography of the Cedar River watershed may generally be described as gently rolling terrain. Figure 
3-2 presents elevation information within the Cedar River watershed based on the National Elevation 
Dataset (NED) in NAVD88 datum. The east and west sides of the watershed generally drain towards the 
Cedar River, which runs from north to south through the center of the watershed. The lowest point in the 
watershed is approximately 1,140 feet above mean sea level (NAVD88 datum) at the border of Iowa and 
Minnesota on the Cedar River and the highest point in the watershed is approximately 1,440 feet 
(NAVD88 datum) in the southeastern corner of the watershed near Elkton, Minnesota.  A flat, low area 
approximately 1,200 feet (NAVD88 datum) is located around the town of Hollandale in the Turtle Creek 
subwatershed.   

3.1.1 Drainage Patterns 
The planning area includes the area tributary to the Cedar River in Minnesota as well as areas that drain to 
the Iowa-Minnesota border before draining into the Cedar River in Iowa. South of the Minnesota-Iowa 
border, the Cedar River continues to flow southeast through Iowa and merges into the Iowa River, which 
discharges into the Mississippi River.   

Within Minnesota, the planning area was subdivided into 15 subwatersheds generally corresponding to 
those delineated at the HUC11 scale. These subwatersheds are presented in Figure 3-1 and are 
summarized in Table 3-2. Drainage areas are presented in this report at the HUC11 subwatershed level for 
consistency with the Cedar River Watershed Total Suspended Solids, Lake Eutrophication, and Bacteria Total 
Maximum Daily Load study (Cedar River TMDL, MPCA, 2018) and the Cedar River Watershed Restoration 
and Protection Strategy Report (Cedar River WRAPS, MPCA, 2018). Finer-scale drainage patterns are 
delineated at the HUC12 level; HUC12 watersheds define the smallest federal drainage units. Watershed 
delineation data maintained by the Minnesota Department of Natural Resources (MDNR) is available 
from: https://www.mngeo.state.mn.us/chouse/water_watersheds.html 

Drainage areas located within the Turtle Creek Watershed District (TCWD) and Cedar River Watershed 
District (CRWD, see Figure 3-1) have been further subdivided into minor subwatersheds (e.g., on the order 
of 1-2 square miles) for the purposes of hydrologic and hydraulic modeling, water quality modeling, and 
other resource management activities.   

https://www.mngeo.state.mn.us/chouse/water_watersheds.html
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Table 3-2 Subwatersheds within the planning area 

Planning Subwatershed 
Subwatershed Code 

(HUC11) 
Drainage Area 

(mi2) County Downstream 
Subwatershed 

Upper Cedar River 070802010301 80.3 Dodge, Freeborn, Mower, 
Steele Lower Cedar River 

Wolf Creek 070802010301 11.7 Mower Lower Cedar River 

Dobbins Creek 070802010301 38.6 Mower Lower Cedar River 

Turtle Creek 07080201040 131.8 Freeborn, Mower Lower Cedar River 

Geneva Lake 070802010401 21.9 Freeborn, Steele Turtle Creek 

Middle Fork Cedar 
River 07080201010 72.3 Dodge, Mower Upper Cedar River 

Roberts Creek 07080201020 39.0 Mower Upper Cedar River 

Rose Creek 07080201050 66.1 Mower Lower Cedar River 

West Beaver Creek 07080201060 10.5 Mower Lower Cedar River 

Lower Cedar River 07080201065 116.6 Freeborn, Mower Iowa border 

Otter Creek 07080201075 33.4 Mower Iowa border 

Deer Creek 07080201095 25.0 Freeborn Iowa border 

Little Cedar River 07080201240 58.7 Mower Iowa border 

Elk River 07080201085 4.5 Freeborn Iowa border 

Wapsipinicon River 070801020202 12.9 Mower Iowa border 

Note(s): 
(1) Dobbins Creek and Wolf Creek are located within the Upper Cedar River HUC11 subwatershed; the Geneva Lake subwatershed is 

within the Turtle Creek HUC11 subwatershed 
(2) The drainage area of the Wapsipinicon River within the Planning area is a subset of a larger HUC11 subwatershed 

 

3.1.1.1 Cedar River Watershed District Subwatersheds 
The watersheds within the CRWD have been further subdivided into 11 major subwatersheds and 36 
minor subwatersheds for CRWD management purposes, as shown in Figure 3-3 (CRWD, 2009). Major 
subwatersheds as defined in the 2009 CRWD Watershed Management Plan differ slightly from the 15 
planning watersheds presented in Figure 3-1. Major CRWD subwatersheds are described in the following 
sections and include:  

• Upper Cedar River watershed 
• Roberts Creek watershed 
• Wolf Creek watershed 
• Dobbins Creek watershed 
• Schwerin Creek watershed (part of the Rose Creek planning subwatershed) 
• Rose Creek watershed 
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• Orchard Creek watershed (part of the Lower Cedar River planning subwatershed) 
• Woodbury Creek watershed (part of the Lower Cedar River planning subwatershed) 
• Mud Lake Creek watershed (part of the Lower Cedar River planning subwatershed) 
• West Beaver Creek watershed  
• Lower Cedar River watershed 

The Upper Cedar River, Roberts Creek, Wolf Creek, Dobbins Creek and Turtle Creek watersheds, and some 
small portions of the Lower Cedar River watershed were included in the Upper Cedar River Surface Water 
Management Plan (UCRSWMP) completed in September 2007 (Upper Cedar River Ad Hoc Committee, 
2007). The UCRSWMP plan divided these watersheds into 435 subwatersheds delineated to every major 
creek and river crossing such as roads, railroads and dams.  Turtle Creek is a major tributary to the Cedar 
River that discharges into the Cedar River just south of Austin, Minnesota.  However, as the Turtle Creek 
Watershed District was formed in 1968, separately from the CRWD, Turtle Creek and its watershed are not 
under the jurisdiction of the CRWD.  The remaining subwatersheds outside of the UCRSWMP study area 
(Schwerin Creek, Rose Creek, Orchard Creek, West Beaver Creek, Mud Lake Creek, Woodbury Creek and 
the remaining portions of the Lower Cedar River Watershed watersheds) have not been further delineated 
beyond the larger subwatersheds already delineated by the Minnesota Department of Natural Resources 
(MDNR).   

Upper Cedar River Watershed  
The Upper Cedar River watershed, as delineated by the MDNR, is the largest subwatershed in the CRWD, 
covering 97,652 acres in Freeborn, Steele, Dodge and Mower counties.  It includes the Ramsey Mill Pond. 
The subwatersheds were further delineated at road and railroad crossings in the Upper Cedar River 
Surface Water Management Plan (UCRSWMP) completed in September 2007.  This watershed includes the 
towns and cities of Blooming Prairie, Hayfield, Lansing and portions of Mapleview and Waltham. The 
upper Cedar River flows into the lower Cedar River just north of Austin. 

Roberts Creek Watershed  
The Roberts Creek watershed covers 24,980 acres in Mower County. The subwatersheds were further 
delineated at road and railroad crossings in the UCRSWMP.  This watershed includes portions of 
Brownsdale, Sargeant, and Waltham.  Roberts Creek flows into the Cedar River approximately six miles 
north of Austin. 

Wolf Creek Watershed  
The Wolf Creek watershed covers 7,605 acres in Mower County. The subwatersheds were further 
delineated at road and railroad crossings in the UCRSWMP.  This watershed includes portions of Austin, 
Brownsdale and Mapleview. Wolf Creek flows into the Cedar River approximately one mile north of 
downtown Austin. 

Dobbins Creek Watershed  
As delineated by the MDNR, the Dobbins Creek watershed covers 24,645 acres in Mower County.  It 
includes East Side Lake in Austin. The East Side Lake Water Quality Improvement Study was completed in 
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October 1992.  The study aimed to characterize water quality, sediment and nutrient loading to East Side 
Lake and Dobbins Creek and to develop an implementation plan to improve water quality in order for the 
lake to be suitable for swimming.  Mower SWCD conducted the Dobbins Creek Watershed Project 
Streambank Inventory in 1993 to study the causes of sedimentation of East Side Lake.  The study found 
that almost all of the Dobbins Creek stream banks are somewhat eroded and areas with direct traffic from 
livestock are the most eroded.  The subwatersheds were further delineated at road and railroad crossings 
in the UCRSWMP.  This watershed includes portions of the city of Austin.  Dobbins Creek flows into the 
Cedar River in Austin. 

Schwerin Creek Watershed (part of the Rose Creek planning subwatershed) 
The Schwerin Creek watershed, as delineated by the MDNR, is the smallest subwatershed in the CRWD, 
covering 5,984 acres in Mower County.  This watershed includes the town of Elkton. Schwerin Creek flows 
into Rose Creek approximately 2 miles northwest of Elkton, near I-90 and County Highway 13.   

Rose Creek Watershed 
The Rose Creek watershed covers 36,326 acres in Mower County. This watershed includes the town of 
Rose Creek and portions of Dexter. Rose Creek flows into the Cedar River approximately four miles south 
of downtown Austin. 

Orchard Creek Watershed (part of the Lower Cedar River planning subwatershed) 
The Orchard Creek watershed covers 20,413 acres in Mower and Freeborn counties. This watershed 
includes the southwestern-most portions of the city of Austin. Orchard Creek flows into the Cedar River 
approximately 6.5 miles south of downtown Austin. 

Woodbury Creek Watershed (part of the Lower Cedar River planning subwatershed) 
The Woodbury Creek watershed covers 17,613 acres in Mower and Freeborn counties. This watershed 
includes unincorporated portions of Oakland, London and Lyle Townships. Woodbury Creek flows into the 
Cedar River just north of the Iowa border. 

Mud Lake Creek Watershed (part of the Lower Cedar River planning subwatershed) 
The Mud Lake Creek watershed covers 9,256 acres in Mower and Freeborn counties. This watershed 
includes unincorporated portions of Oakland, London, Hayward and Shell Rock Townships. Mud Lake 
Creek flows into Woodbury Creek at the county line, near Mower County Highway 5.  

West Beaver Creek Watershed 
The West Beaver Creek watershed covers 6,723 acres in Mower County. This watershed includes 
unincorporated portions of Nevada, Windom, Austin and Lyle Townships. West Beaver Creek flows into 
the Cedar River less than a half of a mile south of the confluence with Orchard Creek, less than seven 
miles south of Austin. 
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Lower Cedar River Watershed  
The Lower Cedar River watershed, as delineated by the MDNR, covers 27,355 acres in Mower County.  It 
includes Mill Pond in Austin. The northernmost portions of this watershed located in the city of Austin 
were further delineated at road and railroad crossings in the UCRSWMP.  This watershed includes portions 
of the cities of Austin and Lyle. The upper Cedar River flows into the lower Cedar River just north of 
Austin.  The lower Cedar River leaves the watershed district at the Iowa border. 

3.1.1.2 Turtle Creek Watershed District Subwatersheds 
Major subwatersheds within the Turtle Creek Watershed District (TCWD) have been established by the 
TCWD and are presented in Figure 3-3 (TCWD, 2003).  There is an unnamed creek which outlets into Lake 
Geneva in Section 18 of T 104 N., R 20 W. This creek drains about 10,240 acres. This acreage is the 
headwaters area above Lake Geneva and is located in the northwest corner of the District. Deer Creek and 
Mud Creek, located in the northeast quadrant of the watershed provides drainage of approximately 
30,080 acres to Turtle Creek. By far the largest sub-watershed unit in the watershed is Turtle Creek. This 
watershed drains about 65,920 acres through natural channels and a high percentage of channelized 
streams and drainage diches. It is located generally in the south half of the watershed. The outlet of Turtle 
Creek itself and of the watershed is into the west side of the Cedar River on the south side of the City of 
Austin in Mower County.  
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3.2 Climate and Precipitation 
Because of its location near the center of the North American continent, the Cedar River watershed has a 
continental climate characterized by moderate precipitation (normally sufficient for crops), wide daily 
temperature variations, and large seasonal variations in temperature (warm humid summers, and cold 
winters with moderate snowfall). 

The mean annual temperature for Austin is 44.2°F, as measured at the Austin Wastewater Treatment 
Facility for the time period of 1981-2010 (National Oceanic and Atmospheric Administration (NOAA) 
Cooperative Station Austin 3 S, ID 210355, in service since December 1, 1948). Mean monthly 
temperatures vary from 13.4°F in January to 70.7°F in July (1981-2010). For the period 1981-2010, the 
average date for latest occurrence of freezing temperatures is April 30, while the average date for the first 
autumn frost is September 30.  The average frost-free period (growing season) is approximately 151 days. 

Average total annual precipitation (1981-2010) is 34.55 inches at the Austin station, and has ranged from 
a low of 17.73 inches in 1976, to a high of 48.35 inches in 2016 (for the period of record since 1948). 
Average annual precipitation (1981-2010) ranges from approximately 32 inches in the northwest part of 
the Planning area to 35 inches in the southeast part (MDNR, 2012). The mean monthly precipitation 
(1981-2010) varies from 4.87 inches in June to 0.92 inches in January. From May to September, the 
growing season months, the average rainfall (1981-2010) is 21.82 inches at Austin or about 63 percent of 
the average annual precipitation.  Average annual lake evaporation is about 33 inches according to the 
Minnesota Hydrology Guide (NRCS, 1975). 

Additional climate information can be obtained from a number of sources, such as the following: 

• For a range of Minnesota climate information: http://climateapps.dnr.state.mn.us/index.htm 
• For climate normal (1981-2010) data: https://www.ncdc.noaa.gov/cdo-web/datatools/normals 

3.2.1 Precipitation-Frequency Data (Atlas 14) 
While average weather poses little risk to human health and property, extreme precipitation events may 
result in flooding that threatens infrastructure and public safety. NOAA published Atlas 14, Volume 8, in 
2013. Atlas 14 is the primary source of information regarding rainfall amounts and frequency in 
Minnesota. Atlas 14 provides estimates of precipitation depth (i.e., total rainfall in inches) and intensity 
(i.e., depth of rainfall over a specified period) for durations from 5 minutes up to 60 days. Atlas 14 
supersedes publications Technical Paper 40 (TP-40) and Technical Paper 49 (TP-49) issued by the National 
Weather Bureau (now the National Weather Service) in 1961 and 1964, respectively. Atlas 14 
improvements in precipitation estimates include denser data networks, longer (and more recent) periods 
of record, application of regional frequency analysis, and new techniques in spatial interpolation and 
mapping. Comparison of precipitation depths between TP-40 and Atlas 14 indicates increased 
precipitation depths for more extreme (i.e., less frequent) events. 

Snowmelt and rainstorms occurring during snowmelt in early spring are significant in this region. The 
volumes of runoff generated, although they occur over a long period, can have significant impacts where 

http://climateapps.dnr.state.mn.us/index.htm
https://www.ncdc.noaa.gov/cdo-web/datatools/normals
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the contributing drainage area to a lake or pond is large and the outlet is small. Runoff from spring 
snowmelt is not provided in Atlas 14. The Soil Conservation Service (now the National Resource 
Conservation Service (NRCS)) National Engineering Handbook, Hydrology, Section 4, presents maps of 
regional runoff volume.  This information is summarized in the Minnesota Hydrology Guide, published by 
the USDA’s Soil Conservation Service (now the NRCS) in 1975. Table 3-3 lists selected rainfall and 
snowmelt runoff events for the region. 

Table 3-3 Selected Precipitation and Runoff Events Used for Design Purposes 

Type Frequency Duration Depth (in) 

Ra
in

fa
ll1  

2-year 24 hour 2.97 

5-year 24 hour 3.78 

10-year 24 hour 4.54 

25-year 24 hour 5.70 

50-year 24 hour 6.71 

100-year 24 hour 7.79 

10-year 10 day 7.35 

100-year 10 day 11.1 

Sn
ow

m
el

t2  

10-year 10 day 4.3 

25-year 10 day 5.2 

50-year 10 day 5.9 

100-year 10 day 6.5 

Note(s): 
(1) NOAA Atlas 14 – Volume 8. Station: Austin WWTP – Station 21-0355.  
(2) Snowmelt depth reported as liquid water based on Minnesota Hydrology 

Guide  (USDA Soil Conservation Service) 

3.2.2 Climate Trends and Future Precipitation 
Even with wide variations in climate conditions, climatologists have found four significant recent climate 
trends in the Upper Midwest (NOAA, 2013): 

• Warmer winters—decline in severity and frequency of severe cold 

• Higher minimum temperatures 

• Higher dew points 

• Changes in precipitation trends – more rainfall is coming from heavy thunderstorm events and 
increased snowfall 

According to NOAA’s 2013 assessment of climate trends for the Midwest, annual and summer 
precipitation amounts in the Midwest are trending upward, as is the frequency of high intensity storms. 
Higher intensity precipitation events typically produce more runoff than lower intensity events with similar 
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total precipitation amounts; higher rainfall intensities are more likely to overwhelm the capacity of the 
land surface to infiltrate and attenuate runoff. NOAA climate normal data indicates increasing 
precipitation trends locally, as presented in Figure 3-4. 

 

Figure 3-4 Precipitation Trends at Select Gage Locations 

The study of long-term extreme weather trends found that precipitation amounts are predicted to 
increase significantly over what is historically used in floodplain assessments and infrastructure design. 
Recent work completed by the University of Minnesota (Moore et al., 2016) provides information useful to 
consider long-term extreme weather trends in the region. A range of estimates for the mid-21st century 
100-year 24-hour rainfall event were identified. The lower estimate for the mid-21st century 100-year 24-
hour rainfall estimate was approximately 7.3 inches, which is similar to the current mean 100-year rainfall 
depth published in Atlas 14 (7.8 inches). The middle estimate is 10.2 inches, which is similar to the upper 
limits of the Atlas 14 90-percent confidence limits for the 100-year rainfall depth (10.4 inches). Upper 
estimates of mid-21st century 100-year 24-hour rainfall exceed the 90-percent confidence limits of 
Atlas 14. 

The Partnership recognizes recent precipitation trends and expects that increases in precipitation amount 
and intensity may continue. The Partnership has developed this Plan, including goals and implementation 
activities, with consideration for these trends. 

3.3 Land Cover and Land Use 
Historically, the land within the planning area was covered by tall grasslands, wetlands, oak savanna, and 
maple-basswood woodlands. Tallgrass prairie was concentrated on level to gently rolling topography.  Bur 
oak savanna was found on rolling moraine ridges.  Maple-basswood forest was found in areas protected 
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from fire, typically in steep ravines or near streams. Much of the watershed was converted to agricultural 
land by European settlers and western expansion during the late 1800’s.  A number of wetlands, including 
a large wetland complex in the Turtle Creek watershed were drained to create suitable farm lands during 
that time (MPCA, 2012). An extensive drainage system has been developed in the watershed consisting of 
ditches as well as underground tile lines. 

As of the development of this Plan, over 80 percent of the Cedar River watershed is used for agricultural 
production, primarily corn and soybean crops. Urban development accounts for approximately 8.5 percent 
of land use, with the largest population center in Austin, MN.  Open water and wetland makes up about 
2.1 percent of the watershed. A majority of the remaining land is grasslands or pastures. Figure 3-5 
presents major land cover classifications within the planning area based on the Minnesota Land Cover 
Classification Dataset (MLCCD). The breakdown of other land cover and land use within the watershed is 
summarized in Table 3-4. 

Table 3-4 Summary of Land Use/Land Cover within the Planning Area 

Land Cover  Acres Percent of 
Watershed 

Barren Land                 123  0.03% 

Cultivated Crops         379,179  82.02% 

Deciduous Forest              6,877  1.49% 

Developed, High Intensity                 556  0.12% 

Developed, Low Intensity              7,986  1.73% 

Developed, Medium Intensity              2,206  0.48% 

Developed, Open Space            28,674  6.20% 

Emergent Herbaceous Wetlands              2,582  0.56% 

Evergreen Forest                   56  0.01% 

Hay/Pasture              6,806  1.47% 

Herbaceous            19,610  4.24% 

Mixed Forest                      8  0.00% 

Open Water              2,885  0.62% 

Shrub/Scrub                   21  0.00% 

Woody Wetlands              4,738  1.02% 

Source: Minnesota Land Cover Classification Dataset (MLCCD) 

Land use and land cover are important considerations for managing surface water, groundwater, and 
upland natural resources.  The hard or impervious surface areas associated with each land use greatly 
affect the amount of runoff generated from an area.  Significant changes in land use can increase runoff 
due to added impervious surfaces, soil compaction and changes to drainage patterns.  Row crops, such as 



 

 

 
 3-14  

 

corn and soy beans, increase the risk of erosion and of elevated total suspended solids levels in streams 
because the land can be without vegetation cover for major periods of time due to the short Minnesota 
growing season.  

Although additional urbanization is expected to accompany growing populations within the watershed, it 
is expected that the land use in the planning area will remain primarily agricultural for at least the next 
30 years.  

The City of Austin adopted a Comprehensive Growth Plan in 2016 that focuses on the planned growth of 
the City for the subsequent 10 years.   
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3.4 Soils 
Most of the soils within the Planning area consist of silty loam or clay loam (NRCS, 2018). Soil types 
(grouped according to soil parent material) are presented in Figure 3-6. The eastern portion of the 
watershed is generally loam to clay-loam textured glacial till. The central portion of the watershed 
adjacent to the Cedar River is predominantly silty glacio-fluvial deposits over loamy till. Soils in the 
western portion of the watershed are more heterogeneous and include loamy till, sandy-loam, and 
sand/gravel outwash (southeast of Geneva Lake).  The soils present in the watershed are generally some 
of the highest quality for agricultural production. Figure 3-7 presents the crop productivity index (CPI) for 
agricultural land use in the watershed. CPI ratings provide a relative ranking of soils based on their 
potential for intensive crop production and can be used to rate the potential yield of one soil against that 
of another soil over time. Ratings range from 0 to 100; higher numbers indicate higher production 
potential. 

The thickness of the glacial drift in Cedar River watershed generally varies between 0 and 200 feet deep. 
Bedrock is generally shallower in the southern portion of the watershed adjacent to the Cedar River, while 
deeper depths to bedrock occur in the north and northwestern portion of the watershed 

More detailed information about the soils present in the Planning area are available from the NRCS soil 
survey dataset. The NRCS updates information presented in soil surveys on a continuing schedule.  The 
NRCS  

The most current information may be found on the NRCS soil survey webpage at: 
https://websoilsurvey.sc.egov.usda.gov/App/HomePage.htm 

Infiltration capacities of soils affect the amount of direct runoff resulting from rainfall.  The higher the 
infiltration rate is for a given soil, the lower the runoff potential.  Conversely, soils with low infiltration 
rates produce high runoff volumes and high peak discharge rates.  According to the NRCS soil surveys, 
most of the underlying soils in Mower, Dodge, Freeborn and Steele Counties are classified as hydrologic 
soil group B, with moderate infiltration rates.  Some soils are classified as group C and D, with lower 
infiltration rates and very few soils are classified as group A, with high infiltration rates. While hydrologic 
soil group mapping is useful for generally assessing infiltration capacity, field verification of infiltration 
rates is recommended to obtain reliable data. 

Degraded soils may be subject to increased runoff and erosion (see Section 4.2.5). Soil erosion risk in the 
Cedar River watershed is presented in Figure 3-8; this dataset was used as an input to the MDNR’s 
Zonation process (see Section 4.1). 

  

https://websoilsurvey.sc.egov.usda.gov/App/HomePage.htm
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Crop productivity index ratings from the NRCS
provide a relative ranking of soils based on 
their potential for intensive crop production. 
Ratings range from 0 to 100. The higher 
numbers indicate higher production potential.

CPI ratings do not take into account climatic 
factors. The ratings are based on physical 
and chemical properties of the soils and on 
such hazards as flooding or ponding. 
Available water capacity, reaction (pH), slope, 
soil moisture status, cation-exchange capacity 
(CEC), organic matter content, salinity, and 
surface fragments are the major properties 
evaluated when CPI ratings are generated. 
The soil properties selected are those that 
are important for the production of corn.

All soil component mapping phases in 
Minnesota were evaluated using the 
Cropland Productivity rule in the National 
Soil Information System (NASIS), and a CPI 
was generated for each phase. When the 
soils are rated, the following assumptions 
are made:
1.  adequate management
2.  natural weather conditions (no irrigation)
3.  artificial drainage where required
4.  no climatic factors considered
5.  no land leveling or terracing.
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3.5 Geology and Groundwater 
The bedrock underlying the Cedar River watershed is part of the Upper Devonian and Upper Ordovician 
Series, which formed 375-450 million years ago.  The Cedar Valley Group underlies the southern portion 
of the watershed. The Wapsipinicon Group and Maquoketa and Dubuque Formations are mostly found in 
the northern portion of the watershed. These groups and formations are composed of mainly limestone, 
dolostone, and shale. More information about geology is available in the Geologic Atlas of Mower County 
(atlases for Dodge, Freeborn, and Steele Counties are not yet complete) from the Minnesota Geological 
Survey (MGS), available at: https://www.dnr.state.mn.us/waters/groundwater_section/mapping/index.html. 

Groundwater is an important resource within the Planning area because it is the source of drinking water 
for all watershed residents. The infiltration of water from the ground surface to the surficial and, 
ultimately, bedrock aquifers (i.e., groundwater recharge) is critical for sustaining groundwater resources. 
The potential for groundwater recharge varies across the watershed, based on local soil and land use 
characteristics. Groundwater recharge in the watershed was mapped as part of the MDNR Zonation 
analysis (see Section 4.1) and is presented in Figure 3-9. 

Near the Cedar River, surficial aquifers are categorized by glacial outwash and alluvium of sand and 
gravel. The surficial aquifer (i.e., water table) is within 10 feet of the ground surface throughout much of 
the watershed. Some residential wells draw water from the surficial aquifer.  

Many of the wells in the watershed tap into the Cedar Valley-Maquoketa-Dubuque-Galena bedrock 
aquifer that underlies the entire watershed. All of the municipalities in the Planning area rely on 
groundwater from bedrock aquifers for their drinking water supply. Austin Utilities provides drinking 
water to their residents from eight wells ranging from 110 to 1,075 feet deep that draw water from the 
Prairie Du Chien-Jordan, Spillville, and St. Peter aquifers (Austin Public Utilities, 2017). Several 
municipalities have developed wellhead protection plans (WHPPs) under the guidance of the Minnesota 
Department of Health (MDH). WHPPs are intended to limit the potential for groundwater contamination 
of public water supply wells and include the delineation and vulnerability assessment of Drinking Water 
Supply Management Areas (DWSMAs). Figure 3-10 presents the extent of DWSMAs and active wells 
within the Planning area.  

Table 3-5 lists the number and depths of wells for select municipalities in the watershed and the status of 
each community’s Wellhead Protection Plan (WHPP). In addition to these municipalities, the Minnesota 
Department of Health also conducted source water assessments for privately owned water supply systems 
that serve water to the public, such as campgrounds, churches, golf courses, industrial facilities, etc.   

https://www.dnr.state.mn.us/waters/groundwater_section/mapping/index.html
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Table 3-5 Municipal and non-municipal community well depths for select communities 

Municipality 
Number of 

Wells Depths of Wells (feet) Status of WHPP 

Adams 1 487 Approved 

Austin Mobile Home Park 1 100 Not yet started 

Austin Utilities 8 110, 132, 578, 960, 992, 
1010, 1017 and 1075 Actively planning (as of 2018) 

Blooming Prairie 2 213 and 249 Actively Planning 

Brownsdale 2 150 and 171 Approved 

City Limits Apartments 1 unknown Actively planning (as of 2019) 

Clarks Grove 2 350 and 350 Not yet started 

Elkton 2 324 and 324 Approved 

Hayfield 2 341 and 678 Approved 

Hollandale 2 219 and 220 Not yet started 

Lansing Township 1 379 Actively planning (as of 2018) 

Lyle 2 252 and 911 Approved 

Mapleview 1 383 Approved 

Myrtle 1 173 Not yet started 

Rose Creek 2 179 and 197 Approved 

Sargeant 2 340 and 400 Approved 

Waltham 1 275 Approved 

Source: CRWD 2009 WMP and MDH response to Plan update notification  
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3.5.1 Groundwater Quality 
The quality of groundwater resources within the Planning area is important to preserving public health 
and quality of life. Groundwater quality data is collected by several entities within the watershed, 
including, but not limited to: 

• Minnesota Department of Agriculture (MDA)  
• Minnesota Department of Health (MDH)  
• Minnesota Department of Natural Resources (MDNR) 
• Minnesota Pollution Control Agency (MPCA) 
• United States Geological Survey (USGS) 

Groundwater monitoring locations and data are available from the MPCA’s Environmental Data Access 
(EDA) website at: https://pca-gis02.pca.state.mn.us/eda_groundwater/index.html 

Public water suppliers are required to perform periodic water quality monitoring. Owners of private wells 
are not required to monitor well water quality. The MDH and other organizations promote the sampling 
of private wells through education and subsidized sampling programs. The MDH maintains a database of 
water quality results from sampling of private and public wells. Contaminants of primary concern in 
groundwater include arsenic, nitrates, and bacteria.  

Under a partnership between LGUs (County and/or SWCD) and the MDA, some Township testing for 
nitrate has been done within the watershed. Results from township testing for nitrate may be used by 
private homeowners for information on their wells. Additional information regarding the MDA’s township 
well testing is available at: https://www.mda.state.mn.us/township-testing-program 

Data provided by the MDH during the development of this Plan indicates that most sampled private wells 
within the planning area tested below 5 mg/L for nitrate, although some wells tested above the drinking 
water quality standard of 10 mg/L. This represents a very limited data set of recently constructed wells. 
Additional data is needed to be confident in on overall assessment of the quality of water used by private 
well owners. Actions to address these data gaps are included in the Plan implementation program (see 
items GWQ-6 and GWQ-7 in Table 7-2). 

3.5.2 Groundwater Sensitivity to Pollution 
The MDNR assessed the sensitivity of near-surface materials and the uppermost bedrock aquifer to 
groundwater contamination. The MDNR defines a sensitive area as a geologic area characterized by 
natural features where there is significant risk of groundwater degradation from activities conducted at or 
near the land surface.  The MDNR designated five classes of geologic sensitivity (very high, high, 
moderate, low, and very low). This information is documented in the Minnesota Hydrogeology Atlas 
(MHA) and is available from the MDNR at: 
https://www.dnr.state.mn.us/waters/groundwater_section/mapping/status_mha.html 

The MDH has further estimated the pollution sensitivity of wells based on the sensitivity of near surface 
materials and well characteristics. The pollution sensitivity of near surface materials is presented in Figure 

https://www.mda.state.mn.us/township-testing-program
https://www.dnr.state.mn.us/waters/groundwater_section/mapping/status_mha.html
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3-11. The pollution sensitivity of wells is classified by MDH as low, medium, or high and is presented in
Figure 3-12. Groundwater sensitivity to pollution is also affected by local features such as sinkholes and
the presence of Karst features (i.e., limestone that has been eroded, increasing groundwater conductivity)
in the watershed. Karst feature datasets vary by county. Karst features within Mower County are presented
in detail in Figure 3-13. Karst features throughout the planning area are generally shown in Figure 3-11.
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3.6 Surface Waters 
The Cedar River watershed is characterized by numerous streams, wetlands, ponds, and other surface 
waters. Figure 3-14 presents surface water features within the Planning area.  

3.6.1 MDNR Public Waters 
The MDNR designated many of the streams, rivers, lakes, basins, and wetlands within the watershed as 
“public waters” to indicate those lakes, wetlands, and watercourses over which the MDNR has regulatory 
jurisdiction. MDNR public waters are all water basins and watercourses, natural or altered, that meet the 
criteria set forth in Minnesota Statutes, Section 103G.005, subd. 15 that are identified on PWI maps and 
lists authorized by Minnesota Statutes, Section 103G.201. In addition to public water lakes, this includes: 

• Public water wetlands – MDNR public waters wetlands include all type 3, type 4, and type 5 
wetlands (as defined in U.S. Fish and Wildlife Service Circular No. 39, 1971 edition) that are 10 
acres or more in size in unincorporated areas or 2 ½ acres or more in size in incorporated areas 
(see Minnesota Statutes Section 103G.005, subd. 15a and 17b). 

• Public water watercourses – MDNR public waters include natural and altered watercourses with a 
total drainage area greater than two square miles (see Minnesota Statutes Section 103G.005, 
subd. 15a9).  This definition can include ditches that are privately managed or publically-
administered (county or watershed district) drainage ditches (see Minnesota Statutes Section 
103E). 

There are 354 miles of public waters watercourses and 2,470 acres of public waters lakes within the 
planning area. The MDNR uses county-scale maps to show the general location of the public waters and 
public waters wetlands (lakes, wetlands, and watercourses) under its regulatory jurisdiction.  These maps 
are commonly known as Public Waters Inventory (PWI) maps.  The regulatory “boundary” of these waters 
and wetlands is called the ordinary high water level (OHWL).  Public waters within the Planning area are 
presented in Figure 3-14. PWI maps are available from the MDNR website at: 
https://www.dnr.state.mn.us/waters/watermgmt_section/pwi/maps.html 
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3.6.2 Rivers and Streams 
The Cedar River is the defining surface water feature within the Cedar River watershed. The Cedar River 
drains approximately 590 square miles of land before crossing the Minnesota-Iowa border. Streams 
tributary to the Cedar River upstream of the Minnesota-Iowa border include, but are not limited to: 

• Turtle Creek 
• Roberts Creek 
• Rose Creek 
• West Beaver Creek 

The drainage areas to these streams are presented in Figure 3-1. Approximately 135 square miles of the 
Planning area drains to the Minnesota-Iowa border before joining the Cedar River in Iowa. Streams 
draining directly to the Minnesota-Iowa border include: 

• Deer Creek 
• Elk River 
• Little Cedar River 
• Otter Creek 
• Wapsipinicon River 

With the exception of Deer Creek, all of the streams listed above are classified as public water 
watercourses by the MNDR. Several other named creeks are tributary to the Cedar River and its tributaries; 
many of these streams are shown in Figure 3-14. 

3.6.3 Drainage Systems 
In addition to the natural streams and rivers, there are many altered watercourses and ditches within the 
Planning area. Many ditches were constructed in the early 1900s to aid in land development for 
agriculture.  The goal of these ditches is to remove water from agricultural lands.  Many of the drainage 
ditches within the watershed are identified as MDNR public waters and shown on Figure 3-14.   

Ditches identified as public waters may be part of private drainage systems or public drainage systems 
(also known as judicial or county ditches).  Public drainage systems administered under Chapter 103E of 
Minnesota Statutes are under the jurisdiction of a drainage authority (e.g. county, watershed district).  The 
land associated with an open ditch that is part of a public drainage system remains privately held.  Some 
ditches identified by the MDNR as public waters due to their drainage area are part of private drainage 
systems and are not under the jurisdiction of the county drainage system.   

For any new ditches or ditch improvements, the land adjacent to public ditches is required by the MNDR 
to include a buffer strip of permanent vegetation that is usually 1-rod (16.5 feet) wide on each side 
(Minnesota Statutes, Section 103E.021).  Additional requirements for public drainage systems are included 
in Minnesota Statutes 103E.015, 103E.215, 103E.411, and 103E.701 Subdivision 6. Minnesota Statutes 103E 
also includes environmental considerations, including elements for flow mitigation, wetlands, and water 
quality. 
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Several public drainage ditches are concentrated in the Turtle Creek subwatershed (TCWD, 2003). Public 
drainage ditches within the planning area are listed in the Cedar River WRAPS (MPCA, 2019) and are 
summarized in Table 3-6.  
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Table 3-6 Public Drainage Systems within the Planning Area 

System Location Size/Acres  
(if known) Outlet Drainage 

Authority 

County 4 Austin   Mower County 

County 5 Lansing   Mower County 

County 8 NW Corner of District above Lake Geneva, 
mostly Bath Township 6,180 acres Lake Geneva TCWD 

County 17 Austin   Mower County 

County 26 Austin   Mower County 

County 30 NE Corner of Bancroft Township, West edge of 
Riceland Township 6,250 acres Judicial 24 TCWD 

County 31 SW corner of Moscow Township 2,950 acres Judicial 24 TCWD 

County 36 Along SW boundary in Riceland Township 2,310 acres Judicial 24 TCWD 

County 57 Above Geneva Lake, Bath Township  County 8 TCWD 

County 61    Above Geneva Lake, Bath Township  County 8 TCWD 

County 77 Lyle   Mower County 

County 79 Lyle   Mower County 

County 81 Part of Section 21 of Riceland Township, Bath 
Township  Section 26, 

Bath Township TCWD 

  Judicial 7 Above Geneva Lake, Bath Township  County 8 TCWD 

Judicial 12 Sections 4 & 5 and parts of contiguous sections 
in Riceland Township 1,570 acres Judicial 24 TCWD 

Judicial 18 Most all of sections 19, 20, 28, 29 and parts of 
contiguous sections Riceland Township 3,600 acres Judicial 24 TCWD 

Judicial 22 Hayward and Riceland   TCWD 

Judicial 24 Greater part of Geneva, Newry, and Moscow 
Townships and NE half of Riceland Township 

80,000 
acres 

Turtle Creek, 
Cedar River TCWD 

Judicial 27 Parts of Section 18, 19, and 30 of Newry 
Township North of Turtle Creek 1,190 acres Judicial 24 TCWD 

Judicial 28 Parts of Section 22,23, 26, 27 of Geneva 
Township, north of Turtle Creek 1,240 acres Judicial 24 TCWD 

Judicial 29 Part of Section 21 of Riceland Township 110 acres Judicial 24 TCWD 

Judicial 30 Newry Township  Deer Creek TCWD 

Judicial 67 Above Geneva Lake, Bath Township  County 8 TCWD 

Sources: Cedar River WRAPS (MPCA, 2019); TCWD Watershed Management Plan (TCWD, 2003)  
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3.6.4 Lakes 
Figure 3-14 presents the public waters lakes located in the Planning area. Significant named lakes within 
the watershed include: 

• Geneva Lake (Turtle Creek subwatershed) 
• Ramsey Mill Pond (Upper Cedar River subwatershed) 
• East Side Lake (Upper Cedar River subwatershed) 
• Mill Pond (Lower Cedar River subwatershed) 

Of those listed above, only Geneva Lake is a natural lake; the others are the result of impoundments. Local 
stakeholders continue to work to increase and improve connectivity between these lakes and their 
respective streams, while maintaining the integrity and public value of existing structures. The following 
subsections summarize information about the lakes listed above. Additional information is available from 
the MDNR Lakefinder website at: https://www.dnr.state.mn.us/lakefind/index.html 

3.6.4.1 Geneva Lake 
Geneva Lake (public water ID 24-0015) is located in the headwaters of the Turtle Creek subwatershed and 
is the only naturally occurring lake in the Cedar River watershed. The MNDR designated Geneva Lake as a 
wildlife lake, under the authority of Minnesota Statutes 97A.101 subd. 2. This designation allows the 
MDNR to temporarily lower lake levels periodically to improve wildlife habitat, and to regulate motorized 
watercraft and recreational vehicles on the lake. Additional information about the wildlife lake designation 
is available from the MDNR at: https://www.dnr.state.mn.us/wildlife/shallowlakes/designation.html. 

Geneva Lake is a large and shallow lake, consisting of a north and south basin with a total surface area of 
2,212 acres. A 140-acre sub-basin along the east side of the lake’s northern bay had been drained and 
farmed. In recent decades it has been reconnected to the lake and water permanently restored. The 
overall lake surface area includes this sub-basin. Geneva Lake outlets through a dam at the southeast side 
of the lake to Turtle Creek. The predominantly agricultural watershed of about 13,541 acres is entirely 
within Freeborn County, which includes some rolling topography that is part of a glacial moraine. The 
small town of Geneva (population 544 in 2015) lies directly north of the lake. The town’s municipal 
wastewater discharges via a ditch to the north, and into the Cannon River Watershed. Table 3-7 provides 
some key morphometric and lake classification statistics for Geneva Lake.  

https://www.dnr.state.mn.us/lakefind/index.html
https://www.dnr.state.mn.us/wildlife/shallowlakes/designation.html
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Table 3-7 Geneva Lake summary 

Category Value 

MDNR Lake ID 24-0015-00 

MPCA 7050 use classification 
2B (aquatic life), 

3C (industrial consumption) 

Total surface area 2,212 acres 

Watershed area 13,541 acres 

Watershed to lake area ratio 6.3:1 

Mean depth 1.1 m (3.6 ft) 

Maximum depth 2.4 m (7.9 ft) 

Shoreline length 16.6 miles 

Impairments (stressor) Aquatic recreation (excess 
nutrients); 

Source: Cedar River TMDL Report (MPCA, 2018)  

There is a public water access on the southwest side of the main basin, which is operated by the MDNR 
Parks and Trails Division. Freeborn County owns the dam at the outlet of the lake. This dam allows for 
water level manipulations for lake management. The normal runout is 1210.5 feet, the ordinary high water 
elevation is at 1211.1 feet, and pool elevations fluctuate several feet above and below the OHW elevation.  

Freeborn County and the MDNR established a management plan for Geneva Lake in 2002 (Freeborn 
County, 2002). The management plan identifies management practices to improve aquatic communities 
within Geneva Lake. In 2006 and 2007, a major artificial draw down of the lake was performed to replace 
the dam, to regenerate aquatic vegetation and to reduce rough fish abundance. In early July of 2007, the 
lake level was 2.8 feet below the normal runout. A fish toxicant (rotenone) was applied under the ice in 
early 2008 to kill more rough fishes. Water levels were fully restored by precipitation and snowmelt that 
spring. In 2014, a minor winter drawdown was conducted to encourage winter hypoxia to reduce rough 
fishes (MDNR, 2017). In winter 2018, the MDNR performed a drawdown (lowering water levels 18 inches 
below normal run-out) to control rough fishes; the drawdown transitioned to major growing season 
drawdown in late winter. The growing season drawdown will be maintained through late summer 2019 
pending a positive habitat response.  

Local stakeholders continue to work with the MDNR to maximize storage opportunities on Geneva Lake 
while maintaining the overall habitat goals of the lake. The MPCA listed Geneva Lake on its impaired 
waters list for excessive nutrients/eutrophication in 2011 (see Section 3.8.6.3). 

3.6.4.2 Ramsey Mill Pond 
Ramsey Mill Pond is a flow-through pond located on the Cedar River north of Austin. It has a surface area 
of 52 acres and a maximum depth of 18 feet.  Access to the Ramsey Mill Pond is maintained by the 
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Ramsey Golf Club. The Ramsey Dam was originally constructed in 1872 for mill power.  The dam was 
modified in the 1920s, 1940s, and 1960s.  The original mill was turned into the Old Mill restaurant in 1948.  
The length of the overflow structure is 138 feet and the height from the top of the dam to the streambed 
at the centerline of the dam is approximately 10 feet.  The dam is privately owned. The U.S. Army Corps of 
Engineers (USACE) 1978 Dam Inspection Report reports the hazard classification as significant.   

3.6.4.3 East Side Lake 
East Side Lake is approximately 40 acres and is located on Dobbins Creek, approximately one mile 
upstream of the confluence with the Cedar River. The maximum depth of the lake is 10 feet. The City of 
Austin maintains a boat landing and fishing dock on this lake in East Side Lake Park. The concrete East 
Side Lake Dam (MN No. 13) was constructed in 1934 by the Federal Civil Works Administration and Works 
Progress Administration programs.  The lake was filled with water in 1939 after excavation of the pasture 
land behind the dam.  Repairs and modifications were made in 1962, 1969, and 1975. The length of the 
dam is 70 feet and the height is 11 feet.  The dam is owned by the City of Austin. The National Dam Safety 
Program 1980 Inspection Report reports the hazard classification as significant.  After the July 2000 flood, 
the dam was inspected by Short Elliott Hendrickson, Inc. (SEH) for damage.  SEH recommended that a 13-
foot deep scour hole immediately downstream of the dam and horizontal cracking of the downstream 
right abutment wall be repaired. 

3.6.4.4 Austin Mill Pond 
Austin Mill Pond is approximately 19 acres and is located in downtown Austin on the Cedar River and has 
a maximum depth of 17 feet.  The City of Austin maintains a boat ramp on the north side of the pond in 
Horace Austin Park. Austin Mill Pond is impounded by the concrete Cedar River Dam (MN No. 256) that 
was constructed in the 1918 to provide hydropower for an adjacent mill.  The impoundment presently 
provides water supply for the City of Austin power plant and recreational opportunities.  Modifications 
were made to the dam in 1924, 1961 and 1975. The dam is a concrete gravity type structure 22 feet high 
and 200 feet long and has 3 spillways.  The dam is owned by the City of Austin. The April 1983 National 
Dam Safety Program Inspection Report reports the hazard classification of the Cedar River Dam as 
significant.  After the July 2000 flood, the dam was inspected by SEH for damage; the inspection identified 
needed repairs.  

3.6.5 Wetlands 
Wetlands in the Planning area are important community and ecological assets. These resources provide 
significant wildlife habitat and refuge, while also supplying, recreational, runoff retention, and water 
quality treatment benefits. Many wetlands in the Cedar River watershed were drained for agricultural 
development prior to the establishment of regulations protecting wetlands. Still, several wetland areas 
remain throughout the watershed.  

Nationally, the U.S. Fish and Wildlife Service (USFWS) is responsible for mapping wetlands across the 
country, including those in Minnesota.  Using the National Aerial Photography Program (NAPP), in 
conjunction with limited field verification, the USFWS identifies and delineates wetlands, produces 
detailed maps on the characteristics and extent of wetlands, and maintains a national wetlands database 
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as part of the National Wetlands Inventory (NWI). The NWI is periodically updated based on available 
imagery. Figure 3-15 shows the location of NWI wetlands within the Cedar River watershed that are 
classified as emergent, forested or shrub wetlands, pond wetlands, or lake/riverine wetlands.  Freshwater 
emergent wetlands are concentrated primarily in the Turtle Creek subwatershed. Freshwater 
forested/shrub wetland occur throughout the planning area adjacent to streams and rivers (see Figure 
3-15). There may be additional wetlands (especially those smaller than 0.5 acre) in the watershed that are 
not included in the NWI. More information about the NWI is available from the USFWS at: 
https://www.fws.gov/wetlands/. Additional information about updates to the NWI in Minnesota is 
available from the MDNR at: https://www.dnr.state.mn.us/eco/wetlands/nwi_proj.html. 

  

https://www.fws.gov/wetlands/
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3.7 Watershed Monitoring 
Several agencies have focused monitoring efforts in the Cedar River Watershed north of the Iowa border. 
Several types of monitoring are taking place including stage, flow, continuous and discrete water 
chemistry, load monitoring, fish IBI, and macroinvertebrate IBI monitoring. Below is a summary of the 
majority of the monitoring efforts that are being carried out in the Cedar River Watershed. Monitoring 
locations are presented in Figure 3-16. Additional discussion of watershed monitoring during Plan 
implementation is included in Section 7.1.1.1. 

3.7.1 Hydrologic Monitoring 
There are four continuous stage and flow monitoring sites in the Cedar River Watershed (see Figure 3-16 
and Table 3-8). Besides flow monitoring, stream gages are very critical in assisting with load monitoring 
and flood prediction.  

Table 3-8 Current Stream Gages in the Cedar-Wapsipinicon Watershed 

Gage Location MDNR ID USGS ID Period of 
Record 

Drainage Area 
(mi2) 

Cedar River near Austin 48020001 05457000 
1909-1914 
1945-2019 

399 

Cedar River near Lansing 48023001 05455940 
2001-2010 
2015-2019 

160 

Turtle Creek at Austin 48027001 05456500 
1998-2010 
2014-2019 

146 

Dobbins Creek at Austin 48005001 05455970 
1998-2007 
2009-2010 
2015-2019 

36.9 

Source: MDNR Cooperative Stream Gaging, US Geological Survey 

 

A stream gage is currently maintained by the USGS on the Cedar River near Austin. Continuous stage and 
flow measurements are collected every 15 minutes at the USGS gage located south of the City of 
Austin.  A very unique partnership came together in 2017 between the CRWD, USGS, and MPCA. MPCA 
was able to deploy a DTS-12 turbidity and temperature probe along with a Nitratax Nitrogen probe. The 
nitrogen and turbidity probes measure continuous data from approximately March through November. 
The CRWD covered the cost of electrical installation, USGS allowed MPCA to access their shelter and tie in 
with their existing equipment, and also displays all data live on their website via telemetry. MPCA does 
annual calibration, maintenance, repair, and data analysis on the data that these probes provide. Live data 
along with summaries can be found online at https://waterdata.usgs.gov/mn/nwis/uv?site_no=05457000.  

The MDNR operates and maintains three stream gages in the Cedar River Watershed at the following 
locations (see Figure 3-16 and Table 3-8): 

https://waterdata.usgs.gov/mn/nwis/uv?site_no=05457000
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Live and historical data can be found for these gages online at: 
https://www.dnr.state.mn.us/waters/csg/index.html 

3.7.2 Water Quality and Biological Monitoring 
Several different agencies are also conducting water chemistry monitoring in the Cedar River Watershed. 
The USGS collected and analyzed suspended sediment concentrations from 335 samples at their gage site 
downstream of Austin between 1971 and 1981. The MPCA conducts annual load monitoring at Turtle 
Creek just upstream of Austin at MDNR gage 48027001, and at the Cedar River just downstream of Austin 
at USGS gage 05457000 as part of its Watershed Pollutant Load Monitoring (WPLM) program. The MPCA 
samples for total suspended solids (TSS), total phosphorus (TP), dissolved orthophosphorus, nitrate and 
nitrite, and total Kjeldahl nitrogen (TKN). MPCA staff typically collect over 30 samples per year at each site 
over a wide variety of flow conditions and rain events. All of the streamflow and pollutant concentration 
data are compiled and analyzed with FLUX32 software. The final products are annual load concentrations 
for each parameter at each site that can be compared from year to year and analyzed for long term 
trends.  

The CRWD has established ten different ongoing water quality monitoring sites in the Cedar River 
Watershed including all major tributaries and three sites on the main stem of the Cedar River. Ten grab 
samples are collected at each of the ten sites annually for TSS, TP, dissolved orthophosphorus, nitrate and 
nitrite, and Escherichia coli (E. coli) along with other non-chemical parameters. Results are analyzed to 
evaluate annual conditions and priorities for targeting. Long term trend analysis is also a goal with the 
data. The CRWD was also awarded a Surface Water Assessment Grant (SWAG) for condition monitoring at 
nine additional sites in the Cedar River Watershed in 2019 and 2020. Sites will be monitored for TSS, TP, 
dissolved orthophosphorus, nitrate and nitrite, chlorophyll a, chloride, hardness, and E. coli. Results will be 
used for condition and impairment assessment.  

The Dobbins Creek Watershed has been targeted as a high priority through various studies and modeling 
projects resulting in CRWD identifying it as a high priority for flow reduction and sediment and nutrient 
pollution reduction. Consequently, millions of dollars have been spent on BMP and other large-scale 
project implementation in the Dobbins Creek Watershed since 2014. The CRWD, in partnership with the 
University of Minnesota, has been evaluating the effectiveness of BMP implementation through discrete 
sampling, load monitoring, and biological monitoring. ISCO automated water samplers have been 
deployed at four different sites in the Dobbins Creek Watershed. Samples are being collected for TSS, TP, 
dissolved orthophosphorus, and nitrate and nitrite. The data has been tabulated into annual loads with an 
intention of doing long term trend analysis over time. Fish Index of Biotic Integrity (IBI) data has been 
collected by MPCA, CRWD, or the University of Minnesota at thirteen sites across the Dobbins Creek 
watershed since 2014. Macroinvertebrate IBI data has also been collected by the MPCA, CRWD, or the 
University of Minnesota at five sites since 2014. CRWD Macroinvertebrate IBI monitoring locations on 
Dobbins Creek are shown in Figure 3-16. IBI data were also collected in 2009 by the MPCA. Baseline data 
has been collected for all of the previously mentioned parameters as BMP implementation continues. The 
CRWD will continue to prioritize the existing chemistry and biological monitoring sites as a high priority as 
more funding becomes available to continue this monitoring in the future.  

https://linkprotect.cudasvc.com/url?a=https%3a%2f%2fwww.dnr.state.mn.us%2fwaters%2fcsg%2findex.html&c=E,1,cxfAIbenM6mpTSqI75KZJT3RrorNQDbM_kWcfTn10mu8zoZE3o4W0477M6s9viWfSyXJ6SuQOPW6BkHc6RaYfB_HyqNCSLXq6svjIrb4dPhGEMZ0-nv3tn5m&typo=1
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The Cedar River Watershed is also home to two of MPCA’s Long-Term Biological Monitoring (LTBM) 
stations at the outlets of Roberts Creek and Woodbury Creek (see Figure 3-16). These stations are 
monitored every other year on average. Fish and macroinvertebrate community data along with physical 
habitat and water chemistry data are collected. The long term data will be used to see if conditions are 
changing over time and to see if the biological communities are impaired.  

The MPCA also conducts Intensive Watershed Monitoring (IWM) at several sites in the Cedar River 
Watershed for two-year spans every 10 years. The MPCA performed IWM in the Cedar River Watershed in 
2009-2010 and began IWM again in 2019. Water chemistry data, along with fish and macroinvertebrate 
data, are collected during IWM. This data is used for condition and impairment assessments. There are 
also volunteer monitoring efforts that take place in the Cedar River Watershed that are not mentioned in 
this report.  Local monitoring data inputs are added to a shared database (i.e., EQuIS – environmental 
quality information system) when relevant, to share data with stakeholders. 

Water quality and biological monitoring data are available from the MPCA’s Environmental Data Access 
(EDA) website at: https://www.pca.state.mn.us/quick-links/eda-surface-water-data 

3.8 Surface Water Quality 
The water quality of surface water resources within the Planning area is important to the recreational, 
economic, and ecological functions of those resources. Historically, surface water quality data in the Cedar 
River and the surrounding watershed has been collected by entities including, but not limited to: 

• Minnesota Pollution Control Agency (MPCA) 
• United States Geological Survey 
• Mower County Soil and Water Conservation District (Mower SWCD) 
• Cedar River Watershed District (CRWD) 
• Turtle Creek Watershed District (TCWD) 

Surface water monitoring locations are presented in Figure 3-16. Locations presented in Figure 3-16 
include sites of biological monitoring, water chemistry monitoring, and data reported in for discharges 
subject to National Pollution Discharge Elimination System (NPDES) permits. 

Monitoring locations and data are also available from the MPCA’s Environmental Data Access (EDA) 
website at: https://www.pca.state.mn.us/quick-links/eda-surface-water-data 

Much of the surface water quality information summarized in this section is based on the Cedar River 
Watershed Restoration and Protection Strategies (Cedar River WRAPS) study (see Section 3.8.1.1) and/or 
the Cedar River Watershed Total Suspended Solids, Lake Eutrophication, and Bacteria Total Maximum 
Daily Load (Cedar River TMDL). 

https://www.pca.state.mn.us/quick-links/eda-surface-water-data
https://www.pca.state.mn.us/quick-links/eda-surface-water-data
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3.8.1 Cedar River Watershed Restoration and Protection Strategies (WRAPS) 
The MPCA competed a Watershed Restoration and Protection Strategies (WRAPS) study for the Cedar 
River watershed in 2019. The Cedar River WRAPS addresses the entire Planning area, with the exception of 
the Wapsipinicon River subwatershed (see Figure 3-1).  

Intensive watershed monitoring by the MPCA was conducted in 2009. Sixty-five sites were sampled for 
biology at the outlets of variable-sized subwatersheds within the Cedar River watershed. These locations 
included the mouth of the Cedar River at the Iowa border, the upstream outlets of major tributaries, and 
the headwater outlets of smaller streams. As part of this effort, MPCA staff joined with the CRWD to 
complete stream water chemistry sampling at the outlets of seven of the Cedar River’s subwatersheds. In 
2011, a holistic approach was taken to assess all of the watershed’s surface waterbodies for support of 
aquatic life, recreation, and fish consumption, where sufficient data was available. Thirty-five streams and 
one lake were assessed in this effort. Not all lake and stream AUIDs could be assessed due to insufficient 
data, modified channel condition or their status as limited resource value waters. 

Information from the Cedar River WRAPS is summarized in this document. Additional information may be 
obtained from the MPCA website at: https://www.pca.state.mn.us/water/watersheds/cedar-river 

3.8.2 Surface Water Quality Assessments 
The Cedar River TMDL summarizes assessments of stream and lake water quality to determine if those 
resources are achieving designated uses. Designated uses include a waterbody’s ability to support aquatic 
life, aquatic recreation, and aquatic consumption. The state of Minnesota, consistent with the Clean Water 
Act, adopted water quality standards corresponding to a waterbody’s designated uses. Minnesota water 
quality standards are published in Minnesota Rules 7050, available at: 
https://www.revisor.mn.gov/rules/7050/ 

Minnesota water quality standards applicable to the waterbodies assessed as part of the Cedar River 
TMDL are summarized in Section 2 of the Cedar River TMDL (MPCA, 2018). Waterbodies that fail to meet 
water quality standards applicable to its designated uses are identified by the MPCA as “impaired” and 
placed on the MPCA’s impaired waters 303(d) list. Impaired waterbodies within the Planning area are 
presented in Figure 3-17.  

3.8.2.1 Stream Assessments 
The WRAPS study and TMDL study summarize streams assessed for aquatic life and aquatic recreation 
designated uses. Aquatic life use impairments include:  

• Low fish index of biotic integrity (Fish IBI) – which means an unhealthy fish community is present  
• Low macroinvertebrate (i.e., aquatic bugs) index of biotic integrity (Invertebrate IBI) – which 

means an unhealthy macroinvertebrate community is present  
• Turbidity/total suspended solids (TSS) levels too high to support fish or macroinvertebrate life 

Aquatic recreation use impairments include: Escherichia coli (E. coli); a bacteria, found in the intestinal 
tracts of warm-blooded animals. The results of the stream assessments are presented in Table 3-8. Many 

https://www.pca.state.mn.us/water/watersheds/cedar-river
https://www.revisor.mn.gov/rules/7050/
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of the subwatersheds listed in Table 3-8 include several stream reaches and/or tributaries. Appendix A of 
the Cedar River WRAPS includes a complete summary of the stream impairment assessment by 
designated use and pollutants for all assessed AUIDs in each planning subwatershed except the 
Wapsipinicon River. The Winnebago River and Upper Wapsipinicon River Watersheds Monitoring and 
Assessment Report (MPCA, 2018) includes a summary of stream impairments in the Wapsipinicon River 
watershed in Minnesota. Existing efforts in the Dobbins Creek watershed seek to assess the effectiveness 
of BMPs using IBI scores for the watershed.  

 

Table 3-9 Stream aquatic life and aquatic recreation impairments summarized in the Cedar 
River WRAPS and Wapsipinicon River WRAPS 

Watershed 
Area 

(acres) 
# Total 
AUIDs 

# 
Assessed 

AUIDs 

# 
Supporting 
Aquatic Life 

# 
Supporting 

Aquatic 
Recreation 

# Not 
supporting 
Aquatic Life 

# Not 
supporting 

Aquatic 
Recreation 

Insufficient 
Data 

Cedar River   
HUC 8 410,064 122 35 11 0 21 9 30 

Middle Fork Cedar 
River 6,720 12 5 2 0 3 1 2 

Roberts Creek 16,000 13 5 1 0 4 1 1 

Upper Cedar 
River1  21,376 26 9 3 0 6 3 8 

Turtle Creek 24,960 21 2 0 0 2 1 10 

Rose Creek 30,592 7 3 0 0 3 0 1 

West Beaver Creek 37,568 2 1 1 0 0 0 0 

Lower Cedar River 42,304 24 6 2 0 4 2 4 

Otter Creek 46,272 4 1 1 0 0 0 1 

Deer Creek 60,926 6 0 0 0 0 0 1 

Little Cedar River  63,441 6 3 1 0 2 1 1 

Elk River 65,792 1 0 0 0 0 0 1 

Wapsipinicon 
River 8,264 6 3 0 0 1 1 2 

(1) Upper Cedar River HUC11 watershed includes Dobbins Creek and Wolf Creek subwatersheds. 
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3.8.2.2 Lake Assessments 
Lakes are assessed for aquatic recreation uses based on ecoregion specific water quality standards for 
total phosphorus (TP), chlorophyll-a (chl-a) (i.e., the green pigment found in algae), and Secchi 
transparency depth. To be listed as impaired, a lake must not meet water quality standards for TP and 
either chl-a or Secchi depth.  

There are seven lakes in the Cedar River Watershed. The Upper Cedar River Subwatershed includes East 
Side Lake and the Ramsey Mill Pond. The Turtle Creek Subwatershed includes Unnamed (Hickory) and 
Geneva Lake. The Deer Creek Subwatershed includes three small unnamed lakes (MDNR 24-0079-00, 24-
0070-00, 24-0072-00). Lake Geneva was assessed and found to be impaired for aquatic recreation due to 
excessive nutrients/eutrophication in 2011. The MPCA reported a 10-year summer average for lake TP of 
about 153 ug/L. The southern Minnesota shallow lakes water quality standard for TP is 90 ug/L for 
eutrophication. 

The remaining lakes were not assessed due to their size and/or lack of available data. MPCA’s monitoring 
approach is described in more detail in the Cedar River Watershed Monitoring and Assessment Report 
(MPCA, 2012). 

3.8.3 Cedar River Water Quality Trends 
The Cedar River WRAPS summarizes water quality trends in the Cedar River at Lansing and below Austin. 
There were significant increases in nitrite/nitrates during the long-term period of record for both stations 
and additionally for the shore term period for the river below Austin. Conversely, there were significant 
decreases in total suspended solids, total phosphorus, ammonia, and biological oxygen demand for the 
long-term period of record while there was no trend with the near-term period. No trend was observed 
for chloride; however, this may be the result of insufficient data, especially within the most recent time 
period. These trends are summarized in Table 3-9. Further details can be found in the Cedar River 
Watershed Monitoring and Assessment Report (MPCA, 2012).  

Table 3-10 Water quality trends in the Cedar River 

Trend Period 

Total 
Suspended 

Solids 
Total 

Phosphorus Nitrite/Nitrate Ammonia 

Biochemical 
Oxygen 
Demand Chloride 

At CSAH-2, 0.5 Miles E of Lansing (CD-24) – Site ID 48023001 in Figure 3-16 

Overall trend 
(1967 - 2009) Decrease Decrease Increase Decrease Decrease No trend 

Recent trend 
(1995 - 2009) No trend No trend No trend No trend No trend Little 

data 

At CSAH-4, 3 Miles S of Austin (CD-10) – Site ID 48020001 in Figure 3-16 

Overall trend 
(1967 - 2009) Decrease Decrease Increase Decrease Decrease No trend 

Recent trend 
(1995 - 2009) No trend No trend Increase No trend No trend Little 

data 
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3.8.4 Stressor Identification 
In order to develop appropriate strategies for restoring or protecting waterbodies the stressors and/or 
sources impacting or threatening them must be identified and evaluated.  

A stressor is something that adversely impacts or causes fish and macroinvertebrate communities in 
streams to become unhealthy. Biological stressor identification is done for streams with either fish or 
macroinvertebrate biota impairments and encompasses both evaluation of pollutants (such as 
phosphorus, bacteria or sediment) and non-pollutant-related factors as potential stressors (e.g., altered 
hydrology, fish passage, habitat).  

Stressor identification studies have been completed for the Cedar River watershed (MPCA, June 2016) and 
the Wapsipinicon River watershed (MPCA, March 2018). These studies identify the factors (i.e., stressors) 
that are causing the fish and macroinvertebrate community impairments within the planning area, 
including both pollutants and non-pollutants. Additional discussion of pollutant/stressors is summarized 
in Section 2.4 of the Cedar River WRAPS. Table 3-10 summarizes the primary stressors identified in 
streams with aquatic life impairments in the Cedar River (HUC 8) watershed and the Wapsipinicon River 
watershed. Common stressors were: 

• Lack of Habitat/Bedded Sediment: excess fine sediment that deposits on the bottom of stream 
beds negatively impacts fish and macroinvertebrates that depend on clean, coarse stream 
bottoms for feeding, shelter, and reproduction. 

• Elevated nitrate: elevated levels of nitrate in streams can be toxic to fish and 
macroinvertebrates, especially for certain species of caddisflies, amphipods, and salmonid fishes. 

• Low Dissolved Oxygen: when dissolved oxygen drops below optimal levels, desirable aquatic 
organisms, such as fish, may suffer stress or die off.  

• Elevated nutrients (phosphorus): very low or highly fluctuating dissolved oxygen levels due to 
excess nutrients (phosphorus) fertilizing stream algae growth. 

• Sediment/turbidity: increased turbidity of water harms fish and macroinvertebrates through gill 
abrasion, loss of visibility, and reduced sunlight penetration needed for plants. 

• Altered hydrology: flow alteration is the change of a stream’s flow volume and/or flow pattern 
(low flows, intermittent flows, increased surface runoff, and highly variable flows) typically caused 
by anthropogenic activities, which can include channel alteration, water withdrawals, land cover 
alteration, wetland drainage, agricultural tile drainage, urban stormwater runoff, and 
impoundment. 
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Table 3-11 Stressors for impairments in the Cedar River and Wapsipinicon River watersheds 

HUC 11 
Subwatershed Stream 

AUID      
Last 3 
digits Biological Impairment 
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•  Determined to be a direct stressor o   Inconclusive candidate cause  Not an identified stressor 

Middle Fork 
Cedar River 

Cedar River, Middle Fork 549 Macroinvertebrates       

Cedar River, Middle Fork 530 Macroinvertebrates       

Roberts Creek 

Unnamed creek 531 Fish, Macroinvertebrates       

Roberts Creek 506 Fish, Macroinvertebrates       

Unnamed creek 593 Macroinvertebrates       

Roberts Creek 504 Macroinvertebrates       

Upper Cedar 
River 

Unnamed creek (Cedar 
River, West Fork) 

591 Macroinvertebrates       

Unnamed creek 577 Macroinvertebrates       

Cedar River 503 Macroinvertebrates       

Unnamed creek 533 Macroinvertebrates       

Turtle Creek 
Unnamed creek 547 Macroinvertebrates       

Turtle Creek 540 Fish, Macroinvertebrates       

Rose Creek 
Schwerin Creek 523 Macroinvertebrates       

Unnamed creek 583 Macroinvertebrates       

Lower Cedar 
River 

Unnamed creek 554 Fish, Macroinvertebrates       

Cedar River 515 Macroinvertebrates       

Cedar River 501 Fish, Macroinvertebrates       

Little Cedar River 
Unnamed creek 520 Macroinvertebrates       

Unnamed creek 519 Macroinvertebrates       

Wapsipinicon 
River 

Wapsipinicon River 507 Fish, Macroinvertebrates       
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3.8.5 Pollutant Sources 
The Cedar River WRAPS and Cedar River TMDL describe pollutant sources to impaired waters. These 
sources include point sources and non-point sources of pollutants. Section 2.4 of the Cedar River WRAPS 
provides additional detail regarding the source breakdown of individual pollutants/stressors (e.g., nitrate, 
bacteria). 

Point sources are defined as facilities that discharge stormwater or wastewater to a lake or stream and 
have a National Pollutant Discharge Elimination System or State Disposal System (NPDES/SDS) permit. 
There are ten municipal wastewater facilities and two industrial wastewater facilities that require NPDES 
permitting located in the Cedar River Watershed (see Section 2.3 of the Cedar River WRAPS). 

Nonpoint sources of pollution, unlike pollution from industrial and sewage treatment plants come from 
many diffuse sources. Nonpoint source pollution is caused by rainfall or snowmelt moving over and 
through the ground. As the runoff moves, it picks up and carries away natural and human-made 
pollutants, finally depositing them into lakes and streams. Common non-point pollutant sources in the 
Cedar River Watershed are: 

• Cropland runoff: Cropland runoff can deliver sediment, nitrogen and phosphorus when soil is 
disturbed or exposed to wind and rain. 

• Near-stream/ditch erosion: Near-stream/ditch erosion can deliver excess sediment and 
nutrients from destabilized banks or transport deposited sediment in the stream during very high 
flows. While streams naturally transport water and sediment, erosion issues occur when the 
streams are out of balance /equilibrium.   

• Manure runoff: Fertilizer and manure contains high concentrations of phosphorus, nitrogen, and 
bacteria that can runoff into lakes and streams when not properly managed. Animal feedlots that 
are not properly managed may become significant sources of bacteria and nutrients, depending 
on proximity to surface waters and manure application methods. Feedlots located within the 
Planning area are presented in Figure 3-18. 

• Failing septic systems: Septic systems that are not maintained or failing near a lake or stream 
can contribute excess phosphorus, nitrogen, and bacteria. 

• Internal loading: Lake sediments contain large amounts of phosphorus that can be released into 
the lake water through physical mixing or under certain chemical conditions. 

• Upstream lakes and streams: Some lakes and streams receive most of their pollutants from 
upstream waterbodies. For these lakes, restoration and protection efforts should focus on 
improving the water quality of the upstream contributing lake or stream. 

• Wildlife fecal runoff: Dense or localized populations of wildlife, such as beavers or geese, can 
contribute phosphorus and bacteria pollutants to streams or ponds. 

• Urban stormwater: Runoff from impervious surfaces common to developed areas may collect 
phosphorus, sediment, and other pollutants prior to discharging to downstream waters. 

• Unsewered communities: Unsewered or undersewered areas have wastewater treatment 
methods that are not adequate to protect public health or the environment; this may include 
communities with failing SSTS or inadequate collection and treatment infrastructure. 
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The MPCA maintains a database which includes the locations of potential pollutant sources (e.g., 
underground storage tanks). This data is available from the MPCA at: 
https://www.pca.state.mn.us/data/whats-my-neighborhood 

  

https://www.pca.state.mn.us/data/whats-my-neighborhood
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3.8.6 TMDL Analyses 
Figure 3-17 presents the impaired waters in the planning area. Waterbodies on the impaired waters list 
are required to have an assessment completed that addresses the causes and sources of the impairment.  
This process is known as a total maximum daily load (TMDL) analysis.  The TMDL analysis includes target 
goals for water quality improvement.  The MPCA is in the process of completing the Cedar River 
Watershed Total Suspended Solids, Lake Eutrophication, and Bacteria Total Maximum Daily Load (Cedar 
River TMDL). Information from the Cedar River TMDL is summarized in this document. Additional 
information may be obtained from the MPCA website at: 
https://www.pca.state.mn.us/water/watersheds/cedar-river 

Additionally, the MPCA is in the process of completing a WRAPS and TMDL study for the Wapsipinicon 
River watershed. Additional information may be obtained from the MPCA website at: 
https://www.pca.state.mn.us/water/watersheds/upper-wapsipinicon-river 

Generally, the TMDL methodology relies on water quality monitoring data and water quality modeling to 
estimate the TMDL, defined as the maximum amount of pollutant that a waterbody can receive and still 
meet water quality standards and/or designated uses. The TMDL is comprised of three components: 

• Wasteload Allocation (WLA) – the portion of the TMDL allocated to existing or future point 
sources of the relevant pollutant 

• Load Allocation (LA) – the portion of the TMDL allocated to existing or future nonpoint sources of 
the relevant pollutant. The LA may also encompass “natural background” contributions, internal 
loading and atmospheric deposition;  

• Margin of Safety (MOS) – accounting of uncertainty about the relationship between pollutant 
loads and receiving water quality 

The Cedar River TMDL addresses the impairments and stressors identified in Table 3-11; these include 
impairments for total suspended solids (TSS), bacteria, and eutrophication. The CRWD is collecting 
biological monitoring data at select sites in support of strategies to address TMDLs (see Section 7.1.2). 
Impairments to be addressed by the future Wapsipinicon River TMDL are also included in Table 3-11. 

https://www.pca.state.mn.us/water/watersheds/cedar-river
https://www.pca.state.mn.us/water/watersheds/upper-wapsipinicon-river
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Table 3-12 Cedar River watershed 303(d) impairments addressed by Cedar River TMDL and 
future Wapsipinicon River TMDL 

Waterbody HUC12 AUID Impairment(s) 

Cedar River – Rose Cr to Woodbury Cr JD No. 77 − Cedar River 07080201-501 Turbidity/TSS 

Cedar River – Roberts Cr to Upper Austin Dam Green Valley Ditch & City of 
Austin−Cedar River 07080201-502 Turbidity/TSS 

Cedar River – Turtle Cr to Rose Cr City of Austin−Cedar River 07080201-515 Turbidity/TSS 

Unnamed Creek – Unnamed Cr to Rose Cr Lower Rose Creek 07080201-583 Turbidity/TSS* 

Cedar River – Woodbury Cr to MN/IA border Town of Otranto−Cedar River 07080201-516 Turbidity/TSS 
Bacteria/E. coli 

Cedar River – Headwaters to Roberts Cr Headwaters & Green Valley 
Ditch−Cedar River 07080201-503 Turbidity/TSS* 

Bacteria/E. coli 

Rose Creek – Headwaters to Cedar R Upper & Lower Rose Creek 07080201-522 Turbidity/TSS 
Bacteria/E. coli 

Unnamed Creek – Unnamed Cr to Cedar R City of Austin−Cedar River 07080201-533 Turbidity/TSS* 
Bacteria/E. coli 

Dobbins Creek – T103 R18W S36, east line to 
East Side Lk Dobbins Creek 07080201-535 Turbidity/TSS 

Bacteria/E. coli 

Dobbins Creek – East Side Lk to Cedar R Dobbins Creek 07080201-537 Turbidity/TSS 
Bacteria/E. coli 

Turtle Creek – T102 R18W S4, north line to 
Cedar R Turtle Creek 07080201-540 Turbidity/TSS 

Bacteria/E. coli 
Orchard Creek – T101 R18W S5, north line to 
Cedar R Orchard Creek 07080201-539 Bacteria/E. coli 

Woodbury Creek – Headwaters to Cedar R Woodbury Creek 07080201-526 Bacteria/E. coli 

Otter Creek – Headwaters to MN/IA border Otter Creek 07080201-517 Bacteria/E. coli 
Little Cedar River – Headwaters to MN/IA 
border 

Village Of Meyer−Little Cedar 
River 07080201-518 Bacteria/E. coli 

Cedar River – Dobbins Cr to Turtle Cr City of Austin−Cedar River 07080201-514 Bacteria/E. coli 

Wolf Creek – Headwaters to Cedar R City of Austin−Cedar River 07080201-510 Bacteria/E. coli 

Roberts Creek – Unnamed Cr to Cedar R Roberts Creek 07080201-504 Bacteria/E. coli 

Geneva Lake Geneva Lake 24-0015-00 Excess Nutrients/ 
Eutrophication 

Wapsipinicon River – 92.6732, 43.5073 to 
MN/IA border  Wapsipinicon River 07080102-507 

E. coli/Fishes bio/ 
macroinvertebrate 

bio 
Source: Table 1 of the Cedar River TMDL (MPCA, 2018); MPCA online impaired waters viewer: https://www.pca.state.mn.us/water/impaired-
waters-viewer-iwav  
*Denotes AUIDs with a conclusive TSS stressor to biota, all resulting in MIBI impairments. 
 

3.8.6.1 Total Suspended Solids Impairments 
The Cedar River TMDL includes detailed analysis of TSS loading to impaired reaches (see Section 4.2 of 
the Cedar River TMDL). Overall conclusions from that analysis are summarized here: 

https://www.pca.state.mn.us/water/impaired-waters-viewer-iwav
https://www.pca.state.mn.us/water/impaired-waters-viewer-iwav
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• TSS impairments in the watershed are significant. While some site differences do exist, a 
significant portion of data from the wet-weather and higher runoff periods are above the 
standard at all of the monitoring sites. 

• Five TSS-listed reaches on the mainstem Cedar River cover 47 miles of stream, out of a total 
stream length in Minnesota of 54 miles.  

• For stream sites with large datasets (which utilize continuous turbidity measurements), 
exceedances occur under all flow regimes except low flow, and in some cases under low flow as 
well. Reaches with moderate size datasets, which utilize transparency and Secchi tube sampling 
show exceedances predominately in the moderately high to high flow zones.  

• Primary sources contributing TSS within this watershed are streambank/bed erosion, sheet and rill 
erosion from row cropland, ravine and gully erosion, and channelization of streams, impervious 
areas, concentrated flow in riparian zones and buffers near streams and waterways, and 
overgrazed pasture in close proximity to surface waters. Depending on the flow conditions and 
landscape of the various subwatershed areas, each one of these primary sources may be 
contributing significant amounts of TSS at localized scales. There may also be seasonally 
significant contributions from algae to the TSS conditions downstream of reservoirs or 
impoundments (such as Ramsey Mill Pond and East Side Lake) and Geneva Lake, in localized areas 
of the watershed.  

• Biological monitoring of creeks, streams and rivers in the Cedar River watershed has shown that 
habitats are degraded, and that bedded sediments are frequently the critical factor affecting that 
condition (MPCA 2016). Seventeen of the eighteen sites listed in the stressor identification report 
include a confirmed stressor for “habitat/bedded sediment.” TSS was a confirmed biological 
stressor in 27% of the stream reaches, and was an inconclusive stressor in the remainder of the 
stream reaches studied. Because the TSS measurement system underestimates the actual 
suspended sediment load by a substantial degree (i.e. around 50%), larger sediment loads would 
be quantified under a more rigorous monitoring and analytical protocol.  

3.8.6.2 Bacteria Impairments 
The Cedar River TMDL includes detailed analysis of bacteria loading to impaired reaches (see Section 4.3 
of the Cedar River TMDL). Overall conclusions from that analysis are summarized here: 

• The 14 bacteria impairments in the watershed are significant when assessed across the various 
flow conditions. A significant portion of the wet-weather and dry-weather concentrations are 
above the standard at almost all of the monitoring sites; however, some site differences do exist 
where mid-range flows are meeting the criteria. 

• Where sufficient data is available, it appears that the existing bacteria load exceeds the target 
under all flow conditions. 
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• Eighty-six percent (86%) or 46 river miles of the Cedar River in Minnesota are impaired for 
bacteria. This includes the three stream reaches included in the Cedar River TMDL, and the two 
included in the 2006 Regional TMDL Evaluation of fecal coliform bacteria impairments in the 
Lower Mississippi River Basin report.  

• The stream reaches that show bacteria exceedances across all flow zones include the upper Cedar 
River, Roberts Creek, and Woodbury Creek.  

• There are an additional six stream segments, which also show exceedances to the monthly 
geometric mean water quality standard, for the summer months of June, July and August, when 
recreational usage is higher. These streams are Turtle Creek, Rose Creek, the Little Cedar River, 
Upper Dobbins Creek, Otter Creek, and Orchard Creek.  

• The three mainstem Cedar River reaches have median bacterial loads above the TMDL bacterial 
load standard under very high, high and low flow zones. There are no medians exceeding the 
TMDL bacterial load standard under mid flows and very low flows. This suggests either a runoff-
associated source, or re-introduction of bacteria into the water column, when stream flows 
increase and water velocities create more turbulence in the channel 

• Under moderate flows, the minimum LA percentage is 75%. As stream flows increase in the Cedar 
River, this increases to 85% or more.  

• Except for the very low flow zone in the Cedar River’s 1.9 mile reach in the south district of Austin 
(AUID 514, which includes the city’s WWTP discharge), the nonpoint bacterial load is always 50% 
or more, for the entire Cedar River in Minnesota.  

• The highest WLA in the Cedar River is 66% of the loading capacity in AUID-514 under very low 
stream flows, and this is the result of Austin’s WWTP permitted discharge.  

• The 11 tributary stream reaches have median bacterial loads above the TMDL bacterial load 
standard under all flow regimes, with a higher tendency at low flows. Of all the tributaries, Roberts 
Creek and Woodbury Creek display higher median values, across more flow zones, than the other 
nine tributary streams.  

• Primary sources contributing bacteria within this watershed can include animal agriculture sources 
such as feedlots and runoff from manure applications, or overgrazed pasture in close proximity to 
surface waters. Other sources include impervious areas, failing septic systems, and the persistence 
of bacteria in streams and in algal mats. Depending on the flow conditions and land use/land 
management conditions present in the various subwatershed areas, each one of these primary 
sources may be contributing significant amounts of bacteria at localized scales.  

3.8.6.3 Eutrophication Impairment – Geneva Lake 
The Cedar River TMDL includes detailed analysis of nutrient loading to Geneva Lake (see Section 4.4 of the 
Cedar River TMDL).  The upper subwatersheds that drain to Geneva Lake are critical zones for reducing 
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runoff and phosphorus export. Cooperative conservation implementation projects in the JD-8 public 
drainage system continue to make progress to address these needs. This project is led by the Freeborn 
SWCD and involvement from the Freeborn County drainage authority, and the Turtle Creek Watershed 
District. Numerous other voluntary conservation efforts are implemented on farmlands including reduced 
tillage, cover crops, permanently vegetated buffers, wetland restorations with some additional shoreland 
protections.  

The Cedar River TMDL found that aquatic plants are a critical part of the overall Geneva Lake water quality 
condition, and will need to be more fully incorporated into the standard lake water quality criteria and 
standards, in the coming years. Historically, the lake has been dominated by common carp and/or black 
bullhead and other tolerant species. The presence of rough fish in the lake have the potential to increase 
internal loading of TP from lake sediment (Huser et al., 2016). 

A Hydrologic Simulation Program-Fortran (HSPF) watershed simulation model was used to estimate 
phosphorus loading to Geneva Lake from the surrounding watershed (RESPEC, 2014). The Minnesota Lake 
Eutrophication Analysis Procedure (MINLEAP) model (Wilson and Walker, 1989) was also used to 
determine the loading capacity of Geneva Lake for total phosphorus. The resulting TP TMDL allocations 
for Geneva Lake are presented in Section 4.4 of the Cedar River TMDL. The Cedar River TMDL estimates 
that the current total phosphorus load of about 28 lbs/day will need to be reduced by 51%, to about 14 
lbs/day – to meet the in-lake water quality standards. 

3.8.7 Water Quality Modeling  
Water quality modeling has been used to estimate pollutant loading within the Planning area. The type, 
extent, and level of detail vary among different modeling efforts. Past modeling efforts are summarized in 
this section. 

3.8.7.1 HSPF Modeling – Nitrogen and Phosphorus Loading 
In support of the Cedar River WRAPS and Cedar River TMDL studies, HSPF modeling was performed for 
the entire planning area (with the exception of the Wapsipinicon River subwatershed). HSPF is a large-
basin, watershed model that simulates runoff and water quality in urban and rural landscapes. HSPF 
focuses on a generalized, larger scale perspective of watershed processes. The HSPF model provides 
estimation of river flows and water quality in areas where limited or no observed data has been collected. 
The HSPF model also provides estimations of the locations and proportions of watershed sources -- 
specific combinations of land use, slopes and soils -- comprising pollutant loading at downstream 
locations where more substantial observed data are available.  

Estimated total nitrogen (TN) loading and TP loading from relatively large-scale watersheds (as estimated 
by HSPF) are presented in Figure 3-19 and Figure 3-20, respectively. HSPF modeling results were used in 
estimating potential benefits from targeted field practices (see Section 0 and Section 6.4.4.1). 
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3.8.7.2 SWAT modeling – Sediment Loading 
The Surface Water Assessment Tool (SWAT) is a physically-based watershed model developed by Dr. Jeff 
Arnold for the USDA Agricultural Research Service (ARS) in Temple, Texas (Arnold et al., 1993). SWAT was 
developed to predict the impact of land management practices on water, sediment, nutrients, dissolved 
oxygen, and agricultural chemical yields in large watersheds with varying soils, land use, and management 
conditions over long periods of time. SWAT is noted for accuracy in agricultural land management 
simulations. SWAT explicitly simulates crop management practices and urban impervious runoff. 
Simulated hydrologic processes include surface runoff, tile drainage, snowmelt runoff, infiltration, 
subsurface flow and plant uptake. The model allows for consideration of reservoirs and ponds/wetlands, 
as well as inputs from point sources.  

An existing SWAT watershed model (created in 2014) for the Cedar River basin was updated with current 
information about soils data and locations of existing agricultural best management practices (BMPs) 
based on data collected by Mower SWCD and watershed staff for the Cedar River and Turtle Creek 
Watershed Districts. Through these refinements, the model was used to provide greater insight into 
identifying and prioritizing the critical sediment source areas within each subwatershed including a review 
of subwatershed sediment loads with and without best management practices. As part of the 
development of this Plan, SWAT modeling was performed for the previously un-modeled portions of the 
planning area. Additional, focused SWAT modeling performed at a finer spatial resolution has been 
performed for the Roberts Creek and Otter Creek subwatersheds (Barr, 2013).  

SWAT estimates of sediment loading from subwatersheds are presented in Figure 3-21. SWAT modeling 
results were used in estimating potential benefits from targeted field practices (see Section 0). 
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3.9 Water Quantity and Flooding 
The Cedar River is the defining surface water feature within the Cedar River watershed. The Cedar River 
drains approximately 590 square miles before crossing the Minnesota-Iowa border. The USGS maintains a 
flow gage near the City of Austin (USGS 05457000). The USGS gage has a drainage area of 399 square 
miles and a continuous flow record dating back to 1944 (the earliest data from 1909). Current and 
historical flow data is available from the USGS website at: 
https://waterdata.usgs.gov/nwis/uv?site_no=05457000 

The MDNR also maintains the following flow gages (see Figure 3-16) through its cooperate stream gaging 
program: 

• Cedar River near Lansing (48023001) – 2001 to present 
• Dobbins Creek at Austin (48005001) – 1998 to present 
• Turtle Creek at Austin (48027001) – 1997 to present  

Flow data for the above gages (as well as USGS 05457000) is available from the MDNR cooperative stream 
gaging website at: https://www.dnr.state.mn.us/waters/csg/index.html 

Since 1945, the average annual flow near Austin has been about 276 cubic feet per second. Continuous 
gage data suggests that average flows have increased since the beginning of the record. Although 
average flow fluctuates widely from year to year, Figure 3-22 shows the average flow over the previous 10 
years has increased since 1955.Average flow during the 1981-2010 climate normal period corresponds to 
approximately 11.5 inches of runoff. In addition to increased average flows, hydrologic trend analysis in 
the Cedar River WRAPS indicates the amount of runoff per unit of precipitation has also increased over 
this period (MPCA, 2019). 

 

Figure 3-22 Average annual flow in Cedar River near Austin 

 

https://waterdata.usgs.gov/nwis/uv?site_no=05457000
https://www.dnr.state.mn.us/waters/csg/index.html
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Similarly, annual maximum daily flow data shows more frequent occurrence of high flows since 
approximately the year 2000 (see Figure 3-23). 

 

Figure 3-23 Annual peak flow in Cedar River near Austin 

A United States Army Corps of Engineers (USACE) study of the Cedar River basin in Iowa and Minnesota 
included a flood frequency analysis that estimated a 100-year peak flow in the Cedar River near Austin of 
17,300 cfs (USACE, 2016). This is an increase from the estimated 100-year peak flow near Austin of 
12,500 cfs included in the Austin Flood Insurance Study (FIS, FEMA, 1992).  

3.9.1 Floodplains 
High flows (or flood flows) are typically of greater concern than average flow conditions due to the 
potential risk to public safety and infrastructure. The Cedar River Watershed District (CRWD) and the 
Turtle Creek Watershed District (TCWD) were both formed in part to address flooding issues within their 
respective jurisdictions. Several Flood Insurance Studies (FIS) have been performed for areas located 
within the Planning area. An FIS contains information regarding flooding in a community, including flood 
history of the community and information on engineering methods used to develop Flood Insurance Rate 
Maps (FIRM) for a community.  Homeowners within Federal Emergency Management Agency (FEMA) 
designated floodplains are required to purchase flood insurance.  Homeowner and renters outside of the 
official floodplain can also qualify for flood insurance. 

The FIS identifies areas that are expected to be inundated in a flood event having a 1 percent chance of 
occurring in a given year (also commonly referred to as the 100-year event). In some areas, the estimated 
water level is identified (e.g., FEMA zones AE, AH, AO). In some cases, no estimated flood depths or flood 
elevations are shown because detailed analysis has not been performed (e.g., FEMA zone A). Figure 3-24 
presents the mapped 100-year (1 percent) floodplain within the Cedar River watershed. 
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Within the Planning area, each county has adopted a floodplain ordinance that regulates land disturbing 
activity within the floodplain. Additionally, the City of Austin maintains floodplain zoning regulations as 
part of the city code of ordinances. The Partners have also performed capital projects to minimize the risk 
and consequence of flooding.  

  



Twin Lakes

Waltham

Myrtle

Clarks
Grove

Geneva

Grand Meadow

Brownsdale

Taopi

Ellendale

Dexter

Rose Creek

Elkton

Lyle

Glenville

Austin

Hollandale

Hayward

Sargeant

Mapleview

Hayfield

Blooming
Prairie

Adams

Albert Lea

Rochester

Geneva
Lake

Hickory Lake

Cedar River

Ced
ar 

Riv
er

Ste
ele

 Co
un

ty
Do

dg
e C

ou
nt

y

Steele County
Freeborn County

Ste
ele

 Co
un

ty
W

as
ec

a C
ou

nt
y

Do
dg

e C
ou

nt
y

Ol
ms

ted
 Co

un
ty

Dodge County
Mower County

Olmsted County
Mower County

Fre
eb

or
n C

ou
nt

y
Mo

we
r C

ou
nt

y

IOWA
MINNESOTA

§̈¦90

§̈¦90

§̈¦35

£¤65

£¤218

£¤69

£¤218

105

56

30

30

251

16

Ba
rr F

oo
ter

: A
rcG

IS 
10

.7.1
, 2

01
9-0

9-0
5 1

5:5
5 F

ile
: I:\

Cli
en

t\C
RW

D\
Wo

rk_
Or

de
rs\

20
17

\O
ne

Wa
ter

sh
ed

_O
ne

Pla
n\M

ap
s\R

ep
ort

\Fi
gu

re 
3-2

4 F
loo

dp
lai

n.m
xd

 Us
er:

 RC
S2

FLOODPLAIN
Cedar-Wapsipinicon

Comprehensive
Watershed

Management Plan
FIGURE 3-24

0 1.5 3

Miles

!;N

Cedar River Watershed
Watercourses
Pond or Lake
Floodplain (Zonation and
FEMA)
Municipal Boundary
County Boundary
State Boundary

Data sources:
Cedar River Watershed from MN DNR Level 04
Major Watersheds. Watercourses from Public
Water Inventory (PWI).  Ponds and lakes from
National Hydrography Dataset (NHD).
Floodplain data from FEMA DFIRM mapping and
MN DNR Zonation Analysis.



 

 

 
 3-65  

 

3.9.2 Hydrologic and Hydraulic Modeling 
Hydrologic and hydraulic models have been developed for portions of the planning area; these models 
vary in extent and level of detail. These include an XP-SWMM model covering the area of the CRWD and 
TCWD (see Section 3.9.2.1) and a Gridded Surface Subsurface Hydrologic Analysis (GSSHA) model 
covering the Dobbins Creek subwatershed (see Section 3.9.2.2). As part of Plan implementation, the 
Partnership seeks to update the existing XP-SWMM model to include the entire planning area and the 
most current input data (e.g., precipitation, infrastructure) (see Table 7-2). Watershed runoff has been 
estimated at the subwatershed scale using the HSPF model for the watershed; results are presented in 
Figure 6-3. 

3.9.2.1 HEC-HMS and XP-SWMM Modeling of the Upper Cedar River  
Prior to the formation of the CRWD, and in response to chronic flooding on the Cedar River and some of 
its tributaries, an Ad Hoc Committee was formed to develop a Surface Water Management Plan (SWMP) 
for the Upper Cedar River Watershed.  The Committee included representatives of the Mower SWCD, 
Mower County, TCWD and the City of Austin.  The prime goal for the Upper Cedar River SWMP was to 
provide for flood protection throughout the entire Upper Cedar River watershed through a 20 percent 
reduction in the Cedar River’s peak 100 year flood discharge rate at the Austin USGS gage.  Therefore, 
only areas upstream of Austin were evaluated in that study, including the Turtle Creek watershed. 

The Upper Cedar River Watershed was delineated into 435 subwatersheds with divides delineated to every 
major creek and river crossing such as roads, railroads, and dams. A HEC-HMS model was developed 
using spatially distributed inputs and calibrated to the USGS gage 05457000. In order to reduce the 
100-year flood discharge rate, 104 regional detention basin locations were ultimately modeled.  The 
SWMP recommended creating these regional detention basins through flow restrictions at culverts or 
bridges; with these restrictions accomplished by 1) creating a ring dike upstream of the existing culvert or 
bridge through which a reduced sized culvert would be constructed; or 2) removing or filling in the 
existing bridge or culvert and replacing it with the necessary reduced sized culvert.   

The SWMP estimated that these basins would reduce the peak flow of the 100-year 24-hour storm event 
by 17.5 percent (from 17,100 cfs to 14,100 cfs) at the Austin USGS gage and included flow rate goals for 
select subawatershds. The study suggested that significant peak flow reduction could be achieved 
through the prioritized construction of regional detention basins in the Wolf Creek and Dobbins Creek 
subwatersheds. Flow rate goals included in the SWMP are incorporated into this Plan (see Appendix B) 
and will be updated as future modeling efforts (planned as part of Plan implementation, see Section 
7.0),are completed. 

The original HEC-HMS model was subsequently converted to the XP-SWMM hydrologic and hydraulic 
modeling software, and has been occasionally updated to reflect constructed improvements. The XP-
SWMM model is used to perform site-specific analysis of potential detention practices incorporating 
current (as of 2018) Atlas 14 precipitation data (see Section 3.2.1). An update to the XP-SWMM model to 
establish current flow rate goals is planned as part of Plan implementation (see Section 7.0). 
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3.9.2.2 Gridded Surface Subsurface Hydrologic Analysis (GSSHA) 
The Gridded Surface Subsurface Hydrologic Analysis (GSSHA) model is a tool that integrates subsurface 
and surface hydrology at a small subwatershed level. GSSHA is a continuous, distributed-parameter, two-
dimensional, hydrologic watershed model developed by the Hydrologic Systems Branch of the USACE.  
GSSHA offers the capability of determining the value of any hydrologic variable at any grid point in the 
watershed at the expense of requiring significantly more input than traditional approaches. 

MDNR staff have developed a GSSHA model for several scales in the Dobbins Creek subwatershed. This 
modeling found that stream flow peaks are higher when no tiles are present in the watershed, there is 
increased flow in the receding limbs of several of the storm hydrographs, but that total annual flow 
(measured as inches of runoff) is about one inch higher when tiles are included in the model (Solstad, 
2017).   

The GSSHA modeling serves to illustrate that reductions in both peak flow and overall volumes can be 
achieved, at this scale, with a combination of management (soil health) and structural management 
practices. The Dobbins Creek GSHHA model was used to simulate sediment loads to the channel. The 
model estimated that installation of WASCOBS can reduce sediment loading by about 25%.  A modeled 
reduction around 50% is predicted when both WASCOBS and soil health practices are combined, for this 
time period.    

The Dobbins Creek GSSHA modeling suggests that a robust combination of structural and agricultural 
management practice implementation can reduce peak flows, total discharge, and sediment delivery to 
the channels.   Additional information about the Dobbins Creek GHSSA model is included in Appendix B 
of the Cedar River WRAPS. 

3.9.2.3 Upper Wapsipinicon Watershed Hydrologic Assessment 
In 2018, the Iowa Flood Center and Iowa Institute of Hydraulic Research (IIHR) completed a hydrologic 
assessment of the Upper Wapsipinicon Watershed. The assessment and associated report will help guide 
the implementation of small-scale flood mitigation projects in the Upper Wapsipinicon River watershed to 
reduce the magnitude of downstream flooding and improve water quality during and after flood events. 

The modeling was performed using the physically-based integrated model GHOST (Generic Hydrologic 
Overland-Subsurface Toolkit) developed at IIHR to simulate the hydrologic response at watersheds 
ranging in area from 100 to 2,500 square miles over time periods on the order of decades. GHOST 
couples surface and subsurface water systems to predict streamflow and groundwater movement for 
normal and extreme rainfall and snowmelt events. Best management practices (BMP) are resolved or 
modeled in GHOST depending on the structure scale. Model structure, inputs, and calibration are 
described in greater detail in the Upper Wapsipinicon Watershed Hydrologic Assessment Report (IFC and 
IIHR, 2018). 

The GHOST model was used to identify areas in the watershed with high runoff potential and run 
simulations to help understand the potential impact of alternative flood mitigation strategies in the 
watershed as well as the consequences of projected increases in extreme precipitation events. The analysis 
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seeks to understand the impacts of (1) increasing infiltration in the watershed (e.g., native vegetation or 
cover crops/no-till practices) and (2) implementing a system of distributed storage projects (ponds) across 
the landscape. Model results estimated peak flow reductions on the order of 20% (relative to baseline 
conditions) with the implementation of cover crops/no-till practices. Peak flow reductions of 
approximately 5% were estimated with the implementation of additional storage alone.  

3.10 Wildlife Habitat and Rare Features 
The MDNR maintains a database of rare plants, animals, native plant communities and other rare features 
in its Natural Heritage Information System (NHIS).  The NHIS database contains historical records from 
museum collections, published information, and field work observations, especially from the MDNR 
Minnesota Biological Survey (MBS). More information about the NHIS can be found on the MDNR website 
at: https://www.dnr.state.mn.us/nhnrp/nhis.html 

The MBS has identified some areas as having “outstanding,” “high,” “moderate,” or “below” biodiversity 
significance according to the assemblage of rare species and natural features.  Figure 3-25 presents areas 
of biodiversity significance within the Planning area. With the watershed, Geneva Lake is classified as an 
area of “high” biodiversity significance. There are native plant communities that help support waterfowl, 
other water birds, and other wildlife including rare species and species of greatest conservation need 
(MDNR, 2017). Additional information about the MBS sites of biodiversity significance is available from 
the MDNR website at: https://www.dnr.state.mn.us/eco/mcbs/biodiversity_guidelines.html 

  

https://www.dnr.state.mn.us/nhnrp/nhis.html
https://www.dnr.state.mn.us/eco/mcbs/biodiversity_guidelines.html
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3.10.1 Rare Species 
The MDNR completed a statewide mussel survey in 1999 that included the Cedar River and its tributaries. 
While many streams in southern Minnesota do not support their historical assemblage of mussel species, 
Rose Creek was found to contain 10 of the 17 historically-supported mussel species. Otter Creek was 
found to contain 8 of the 10-historically supported mussel species. More information about freshwater 
mussels is available from the MDNR at: https://www.dnr.state.mn.us/mussels/index.html 

The Cedar River is also habitat to the Wood Turtle and represents the western limit of this species in 
Minnesota.  The Wood Turtle was designated as a threatened species by the MDNR in 1984.  This species 
occupies forested rivers and streams and adjacent upland habitats.  Threats to this population include loss 
of forest habitat, reduced water quality, and flooding of nesting and feeding areas. The Blanding’s Turtle, 
also listed as a threatened species in Minnesota, is found along the Cedar River. This species relies on 
both wetland and upland habitats, and is threatened primarily by loss of wetland habitat. Additional 
information is available from the MDNR at:  

• Wood Turtle: https://www.dnr.state.mn.us/eco/nongame/projects/wood_surveys.html 
• Blanding’s Turtle: 

https://www.dnr.state.mn.us/eco/nongame/projects/blandings_survey_conservation.html 

Three plant species listed as federally endangered or threatened are found within the watershed. The 
endangered Minnesota dwarf trout lily (Erythronium propullans), historically observed in Dodge and Steele 
Counties, is typically found on north-facing slopes and floodplains in deciduous forest. The threatened 
prairie bush clover (Lespedeza leptostachya), historically observed in Dodge and Mower Counties, is 
typically found in native prairies on well-drained soil. The threatened western prairie fringed orchid 
(Platanthera praeclara), historically observed in Mower County, is typically found in wet prairies and sedge 
meadows. More information regarding threatened or endangered plant species in the region is available 
from the USFWS at: https://www.fws.gov/midwest/endangered/plants/ 

3.10.2 Fisheries 
Game fish species found in the Cedar River and tributaries include largemouth bass, northern pike, carp, 
catfish, walleye, smallmouth bass, redhorse sucker, white bass, white crappie, black crappie, bluegill, and 
yellow perch.  In 2009, the MPCA reported finding an Ozark minnow and Redfin shiners in Turtle Creek for 
the first time since 1964.  Ozark minnows were also found in large numbers in the main stem of the Cedar 
River south of Austin.  

A survey of fish species removed from the USFWS threatened and endangered species list and of fish 
species of special concern was completed in southeastern Minnesota in 1998 and 1999 (Schmidt, 2000).  A 
species of special concern is classified by MDNR as extremely uncommon in Minnesota or as requiring 
unique habitat that deserves careful monitoring of its status.  Two redfin shiners (Lythrurus umbratilis) 
were found in the Cedar River near Austin.  Numerous species of special concern and recently delisted 
species were observed in Otter Creek, including the least darter (Etheostoma microperca), Ozark minnow 
(Notropis nubilis), slender madtom (Noturus exilis), and largescale stoneroller (Campostoma oligolepis).   

https://www.dnr.state.mn.us/mussels/index.html
https://www.dnr.state.mn.us/eco/nongame/projects/wood_surveys.html
https://www.dnr.state.mn.us/eco/nongame/projects/blandings_survey_conservation.html
https://www.fws.gov/midwest/endangered/plants/
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Groundwater seeps occur along the Cedar River and tributaries such as Wolf Creek and Dobbins Creek 
with the potential to support coldwater species such as trout. Woodson Creek (in the Lower Cedar River 
subwatershed, see Figure 3-14) is the only state-listed trout stream in the Planning area. Brook trout have 
been stocked in Wolf Creek in the past, but the introduction was not successful in part due to intensive 
agricultural land use in the watershed (MPCA, 2012). Historically, trout have also been stocked in Orchard 
Creek, Woodson Creek, Dobbins Creek, Adams Creek, and portions of the Cedar River. 

The MDNR conducted fish surveys of East Side Lake, Mill Pond, and Ramsey Mill Pond in 2012. The MDNR 
last conducted a fish survey of Geneva Lake in 2009. Fish species identified in each lake are summarized in 
Table 3-12. The MDNR stocked East Side Lake with walleye in 2015 and 2011 and Geneva Lake with 
northern pike in 2008, 2009, and 2014.  

Additional fish surveys have been performed in support of establishing indices of biological integrity (IBI) 
as part of the Cedar River WRAPS (see Section 3.7). Additional detail regarding the status of the fishery in 
each lake is available from the MDNR Lakefinder website at: 
https://www.dnr.state.mn.us/lakefind/index.html 

https://www.dnr.state.mn.us/lakefind/index.html
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Table 3-13 Fish species present in watershed lakes 

Species 
East Side Lake 

(2012) 
Geneva Lake 

(2009) 
Mill Pond 

(2012) 
Ramsey Mill 
Pond (2012) 

Black bullhead X X X X 

Black crappie X  X X 

Bluegill X  X X 

Channel catfish   X  

Common carp X X  X 

Creek Chub  X   

Fathead minnow  X   

Golden shiner X    

Golden redhorse    X 

Green sunfish X X   

Hybrid sunfish    X 

Largemouth bass X   X 

Northern pike  X X X 

Orange spotted sunfish X    

Pumpkinseed   X  

Rock bass   X  

Shorthead redhorse   X  

Walleye X    

White crappie X    

White sucker X X X X 

Yellow bullhead   X X 

Yellow perch  X X X 

Source: MDNR Lakefinder website: https://www.dnr.state.mn.us/lakefind/index.html 

 

 

https://www.dnr.state.mn.us/lakefind/index.html
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4.0 Identification and Prioritization of Resources and 
Issues 

This section summarizes the issue identification and prioritization process used by the Partners and 
memorializes the prioritized issue statements used as input to develop measurable goals (see Section 5.0) 
and a targeted implementation plan (see Section 7.0). The Partnership implemented an iterative process 
to identify and prioritize watershed issues. Several tools were utilized during the issue prioritization 
process, including MDNR Zonation analysis, review of existing planning documents, and paired analysis 
ranking. The final issue prioritization incorporates some elements of each tool/process. 

4.1 MDNR Zonation Analysis 
The MDNR Zonation process overlays geospatial datasets (inputs) to identify spatial areas of high 
priorities as a “heat map.” In this process, the spatial inputs are not given equal weight. Each input is 
assigned a weight according to the relative importance of defined “priorities” identified by the 
Partnership. In this case, the Advisory Committee and the Policy Committee identified four priorities. The 
relative importance of each priority was calculated based on results of a survey that included paired 
analysis of each priority compared to all other priorities. The results of the survey are presented in Figure 
4-1. 

 

Figure 4-1 Results of Zonation priority survey completed by the Advisory Committee and 
Policy Committee 
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The relative weight calculated for each of the four priorities presented in Figure 4-1 was then applied to 
the geospatial input datasets correlated to that priority, as presented in Table 4-1. Maps of the geospatial 
datasets used as input for the Zonation process are presented in Appendix C. 

Table 4-1 Geospatial Zonation inputs categorized by Zonation priorities 

Zonation Priority  Geospatial Data Inputs 

Reduce Erosion & 
Runoff 

• Stream power index 
• Stream floodplains 
• Soil erosion risk 
• National wetlands inventory (NWI) 
• Topographic position index 
• Water yield (HSPF model results) 

Protect or Improve 
Waters of Concern 

• Drinking water supply management areas (DWSMAs) 
• Groundwater contamination susceptibility 
• Groundwater recharge 
• Total phosphorus loading (HSPF model results) 
• Total nitrogen loading (HSPF model results) 
• Sediment loading (SWAT model results) 

Protect or Improve 
Lands of Concern 

• Cultivated crops 
• Crop productivity index 
• Urban lands 
• Public lands 
• Stream buffers 

Protect or Improve 
Fish & Wildlife 

Habitat 

• Sites of biodiversity significance 
• Rare plants/animals 
• Lakes of biological significance 
• Fisheries priority streams 

 

4.1.1 Zonation Heat Map Results  
Results of the initial Zonation mapping were presented to the Planning Work Group, Advisory Committee 
and Policy Committee. There was consensus among the participants that the initial Zonation mapping 
placed too much significance on groundwater resources, resulting in priority spatial areas too closely 
focused on urban areas. The MDNR reduced the weights of some groundwater-related inputs and 
performed a second Zonation mapping.  

Ultimately the Partnership agreed that the Zonation results had potential use in targeting practices and 
activities, but that additional issue prioritization was needed (see Section 4.2). 
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4.2 Issue Identification 
Parallel to the Zonation process (see Section 4.1), the Partnership reviewed existing regional natural 
resource management plans, the responses to the Plan development notification letter, and feedback 
received at the Plan public kickoff meeting to identify issues relevant to the Planning area. The Planning 
Work Group identified approximately 60 unique issues, many of which are characterized by the spatial 
data included in Zonation. The issues identified from these sources were grouped into eight general issue 
groups in cooperation with the Planning Work Group and Advisory Committee. These groupings are 
presented in Table 4-2. 

Based on the eight general issue groups, the Planning Work Group and the Advisory Committee 
developed draft issue statements to describe the problems that will be addressed by the Plan. The draft 
issue statements were refined through iterative feedback from the Planning Work Group, Advisory 
Committee, and Policy Committee. The final issue statements for each priority issue group are included in 
Table 4-2 and summarized in the following sections. The draft issue statements are, as a result of their 
brevity, broad in scope. Specific problems, risks, and opportunities within each general issue area are 
included in Table 4-3 to provide additional context for the issue statements. 

Table 4-2 Priority Issue Statements 

Issue Group Issue Statement 

Accelerated Erosion & 
Sedimentation 

Excessive erosion and sedimentation diminishes agricultural productivity, 
damages riparian areas, and degrades surface water quality and stream 
habitats. 

Surface Water Quality 
Degradation 

Surface water quality is threatened or impaired by pollutant loading and 
altered hydrology. 

Excessive Flooding Excessive flooding threatens public safety, property, and riparian ecology. 

Groundwater Contamination Groundwater quality is threatened by pollutant loading. 

Degraded Soil Health Degraded soil health diminishes agricultural productivity and limits the 
beneficial ecological functions of soil. 

Threatened Groundwater Supply Groundwater sustainability is at risk from consumptive use and loss of 
recharge. 

Threats to Fish, Wildlife, and 
Habitat 

Natural areas providing habitat and other ecological functions are threatened 
by land use conversion and other human activities. 

Reduced Livability & Recreation Connection to nature, outdoor recreation, and overall quality of life are 
reduced by the loss and degradation of natural resources. 

 

  



Table 4-3     Grouping of priority issues identified from natural resource management plans, notification responses, and public meeting feedback

Issue Group General Issue Statement
Specific issues provided as examples of this category

( Italic text indicates issue statement from agency response to notification letter)

Degraded Soil Health
Degraded soil health diminishes agricultural 
productivity and limits the beneficial ecological 
functions of soil.

- areas of degraded soil health may be more susceptible to erosion
- poor soil health may limit the soil's ability to filter nutrients and other pollutants
- poor soil health may require additional fertilizer applications, increasing nutrient loading
- agricultural productivity is less than may be achieved with improved soil health
- best practices to enhance/preserve soil health (e.g., no till, cover crops) are underutilized
- degraded soil health results in reduced infiltration and permeability of the soil profile, resulting in
increased runoff and accelerated soil erosion

Accelerated Erosion 
& Sedimentation

Excessive erosion and sedimentation diminishes 
agricultural productivity, damages riparian areas, and 
degrades surface water quality and stream habitats.

- accelerated soil erosion leads to turbidity and other water quality issues (BWSR)
- development activity increases stormwater runoff and erosion
- erosion of streambank areas may pose risk to property and infrastructure (MDNR)
- erosion of streambank areas eliminates or degrades riparian wildlife and fisheries habitat (MDNR)

Surface Water Quality 
Degradation

Surface water quality is threatened or impaired by 
pollutant loading and altered hydrology.

- several waterbodies are listed as impaired by the MPCA because beneficial uses are impaired by one or
more stressors; there are 11 stream reaches impaired due to sediment, 14 reaches impaired for bacteria, and
Lake Geneva impaired for excess nutrients/eutrophication (MPCA)
- total maximum daily load studies may result in required actions
- fertilizer application may contribute to nutrient loading to lakes and streams
- pesticide application may contribute to pollutant loading to lakes and streams
- use of best practices to improve water quality runoff from agricultural lands may need to be increased
- non-point sources may contribute to nutrient, pollutant, and bacterial loading to lakes and streams (e.g.,
non-functioning SSTS)
- point sources may contribute to nutrient, pollutant, and bacterial loading to lakes and streams (e.g.,
feedlots, WWTPs)
- flow alteration and altered hydrology are significant stressors to aquatic biology (MPCA)

Excessive Flooding
Excessive flooding threatens public safety, property, 
and riparian ecology.

- homes, property, and public infrastructure are at risk of damage from flooding
- artificial drainage that has occurred in the watershed may impact peak flows and flooding (BWSR)
- altered hydrology contributes to more extensive flooding (MDNR; MPCA)
- urbanization/development increases rate of runoff
- municipal stormwater systems may be undersized for current/future precipitation patterns
- existing floodplain mapping/modeling may not accurately reflect current flood risk
- changing precipitation patterns resulting in more frequent, more intense precipitation has implications for
future stormwater management design (BWSR)



Table 4-3     Grouping of priority issues identified from natural resource management plans, notification responses, and public meeting feedback

Issue Group General Issue Statement
Specific issues provided as examples of this category

( Italic text indicates issue statement from agency response to notification letter)

Groundwater 
Contamination

Groundwater quality is threatened by pollutant loading.

- private and public drinking water wells show high levels of nitrate in several areas
- non-functioning subsurface sewage treatment systems (SSTS) and wastewater treatment facilities (WWTF) 
leach excessive nutrients and pathogens
- hazardous waste generators, landfills, or other point sources have the potential to leach pollutants
- feedlot sites and manure application sites may contribute to nutrient and pathogen contamination of 
groundwater
- unused, unsealed wells can provide a conduit for contaminants from the land surface to the sources of 
drinking water (MDH)
- infiltration of runoff containing pollutants can impact drinking water in areas with vulnerable wells and 
aquifers

Threatened 
Groundwater Supply

Groundwater sustainability is at risk from consumptive 
use and loss of recharge.

- groundwater levels show gradual decline over time
- infiltration and recharge are decreased by development, tiling, and other human activity
- increasing demand from domestic, agricultural, and industrial users can strain municipal water supply 
systems (MDNR)

Threats to Fish, 
Wildlife, and Habitat

Natural areas providing habitat and other ecological 
functions are threatened by land use conversion and 
other anthropogenic stressors.

- benefits of wetlands (habitat, floodplain, water quality) are eliminated through conversion or development of 
wetland areas to other land uses (MDNR)
- habitat and other benefits are reduced by loss of natural space connections (i.e., "corridors") (MDNR)
- altered ecologies may be susceptible to undesirable invasive species (MDNR)
- loss of habitat may negatively impact populations (fish and wildlife)
- emerging invasive weed threats pose risk to agricultural production (BWSR)
- rare features and species may require consideration for extra protection (MDNR)
- loss of riparian vegetation increases sediment runoff, stream bank erosion, and nutrient loading (MDNR)

Reduced Livability & 
Recreation

Connection to nature, outdoor recreation, and overall 
quality of life are reduced by the loss and degradation 
of natural resources.

- preservation of natural resources is necessary to sustain recreational activities (e.g., hunting, fishing, bird 
watching)
- protection and restoration of priority warm and cold water streams is necessary to maintain public value of 
these waters (MDNR)
- degraded resources negatively affect property values and community pride
- residents are not aware of or lack access to recreational and/or natural areas
- degraded natural resources may negatively impact public health
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4.2.1 Accelerated Erosion and Sedimentation (Tier I) 
Issue Statement: Excessive erosion and sedimentation diminishes agricultural productivity, damages riparian 
areas, and degrades surface water quality and stream habitats. 

Although erosion and sedimentation are natural processes, they can be accelerated by human activities 
such as development and agriculture. Excessive or accelerated erosion and sedimentation can lead to a 
variety of negative economic and environmental consequences. Erosion of topsoil from farmlands can 
reduce soil health and productivity, increasing costs to landowners. Streambank erosion and sediment 
deposition can pose risk to infrastructure; while streambank failure can undermine roadways and utilities 
and can result in loss of valuable land. Sediment deposition can wholly or partially block culverts, 
manholes, storm sewers, and navigational channels, requiring more frequent maintenance and/or 
increasing flood risk to nearby properties.  

Sediment is a major contributor to surface water pollution, and excessive amounts of suspended sediment 
are carried by stormwater runoff when erosion occurs. Regardless of its source, sediment deposition 
decreases water depth and degrades water quality, riparian fish and wildlife habitat, and aesthetics. 
Sediment often carries nutrients and other pollutants bound to sediment particles, and increases turbidity 
(i.e. cloudiness or opaqueness of water caused by suspended particles), which reduces light penetration 
and affects aquatic life. Several reaches of the Cedar River and its tributaries are considered impaired for 
aquatic life due to high turbidity (see Figure 3-17). Reducing near-channel sources of sediment, especially, 
can mitigate negative impacts to downstream channel areas, aquatic habitats, and aquatic biota. Section 
3.3 of the Cedar River WRAPS includes strategies to mitigate accelerated erosion of ditches and streams. 

Soil erosion risk in the Cedar River watershed is presented in Figure 3-8; this dataset was used as an input 
to the MDNR’s Zonation process (see Section 4.1). 

4.2.2 Surface Water Quality Degradation (Tier I) 
Issue Statement: Surface water quality is threatened or impaired by pollutant loading and altered hydrology. 

Pollutants are discharged into surface waters as either point sources or non-point sources. Point source 
pollutants discharge to receiving surface waters at a specific point from a specific identifiable source. 
Examples of point source pollution include feedlots and wastewater treatment plants. Unlike point 
sources, non-point source pollution cannot be traced to a single source (i.e. geographically targeted) or 
pipe. Instead, pollutants that are carried from land to water in stormwater or snowmelt runoff, in seepage 
through the soil (non-functioning septic systems), and in atmospheric transport make up non-point 
source pollution. Both point sources and non-point sources can contribute to nutrient, pollutant, and 
bacterial loading to lakes and streams.  

For lakes, ponds, and wetlands, phosphorus is often a pollutant of major concern. Point sources of 
phosphorus typically come from municipal and industrial discharge to surface waters, whereas non-point 
sources of phosphorus come from urban and agricultural runoff, construction sites, and subsurface septic 
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treatment systems. Nitrates, fecal coliform bacteria, and sediment cause additional issues, especially in 
agricultural areas. Nitrates and sediment are commonly found in agricultural runoff and urban 
stormwater. Fecal coliform bacteria are usually associated with septic systems, feedlot operations, and 
concentrated wildlife, such as flocks of waterfowl. Fertilizer and pesticide application also contribute to 
pollutant loading in lakes and streams. Sources of nitrates, phosphorus, and bacteria in the planning area 
are summarized in Section 2.4 of the Cedar River WRAPS (MPCA, 2019). 

The addition of pollutants into surface waters and altered hydrologic patterns can pose significant stress 
to aquatic biota. Altered hydrologic patterns can also negatively impact aquatic biota. These contaminants 
can impair the ability of waterbodies to support beneficial uses such as aquatic life, recreation, and 
consumption. Several waterbodies in the Cedar River watershed are listed as impaired by the MPCA 
because beneficial uses are impaired by one or more stressors, including: stream reaches impaired due to 
turbidity, bacteria, fisheries bioassessments, macroinvertebrate bioassessments, PCB in fish tissue, and 
mercury in fish tissue; Lake Geneva is impaired for excess nutrients/eutrophication.  

Impaired waters are presented in Figure 3-17. Total maximum daily loads (TMDLs) are required to be 
developed for all impaired waters to determine the amount of a pollutant that the water may receive and 
still meet water quality standards. TMDLs may require actions by local governments to limit pollutant 
loading from point and non-point sources. Information from draft versions of the Cedar River TMDL 
(MPCA, 2018) and Cedar River WRAPS (MPCA, 2018) were referenced during the development of this Plan.  

4.2.3 Excessive Flooding (Tier I) 
Issue Statement: Excessive flooding threatens public safety, property, and riparian ecology. 

Impacts from flooding can include damages to structures (such as homes), property, utilities and 
transportation infrastructure. Excessive flooding carries a high cost for affected communities and 
individuals, including: flood fighting costs; post-flood cleanup costs; business and agricultural losses; 
increased expenses for normal operating and living during a flood situation; and benefits paid to owners 
from flood insurance.  

Increases in development/urbanization, increased use of artificial drainage, and alteration of natural 
hydrology can exacerbate flooding concerns by elevating peak flows and runoff rates. Conversion of 
wetlands and other natural areas to other land uses throughout the watershed can diminish watershed 
storage, contributing to local and downstream flooding issues. 

The amount, rate, and type of precipitation received are important in estimating stormwater runoff rates 
and associated flood implications. Changing regional precipitation patterns are resulting in more frequent, 
intense precipitation events. Existing stormwater management systems may be undersized for evolving 
precipitation patterns, further exacerbating flooding. In light of changing precipitation patterns, existing 
floodplain mapping/modeling may not accurately reflect current flood risk.  Over time, a combination of 
factors have led to increase flow rates and runoff in the Cedar River watershed (see Section 3.9). 
Floodplains within the planning area are presented in Figure 3-24. 
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4.2.4 Groundwater Contamination (Tier I) 
Issue Statement: Groundwater quality is threatened by pollutant loading. 

Groundwater is the primary source of drinking water, industrial, and agricultural uses within the 
watershed. Pollutants in groundwater, including nitrates and bacteria, pose a risk to human health. Private 
and public drinking water wells in the Cedar River watershed have shown high levels of nitrate 
contamination in several areas. Nitrate in groundwater may be naturally occurring, but elevated levels are 
influenced by human activities (MDH, 2018). A complete assessment of groundwater quality and 
associated potential health risks is limited by the large spatial extent of aquifers and limited monitoring 
data.     

Many factors affect the vulnerability of drinking water to pollution from the surface.  One of these is 
porous soils. In the Cedar River watershed, drinking water quality is threatened by activities occurring 
below the land surface as well as activities on the land surface that may infiltrate contaminants to the 
subsurface. Infiltration of pollutant-laden runoff can reach groundwater, potentially impacting drinking 
water sources in areas with vulnerable wells and aquifers. Additionally, unused or unsealed wells provide a 
conduit for surface contaminants to reach drinking water sources. Pollution sensitivity of near surface 
materials and wells are presented in Figure 3-11 and Figure 3-12, respectively. Table 4-4 lists the potential 
sources of groundwater contamination that may negatively impact the quality of drinking water. 

Table 4-4 Potential sources of groundwater contamination 

Location Source 
Contaminants of concern 

Nitrate Bacteria Chemicals1 

Subsurface 

Improperly functioning 
SSTS X X  

Leaking underground 
storage tanks   X 

Buried waste   X 

Surface 

Improperly functioning 
wastewater facilities X X  

Nonconforming feedlot 
operations X X  

Manure application X   

Landfills   X 

Fertilizer and chemical 
application to crops X  X 

(1) e.g., petroleum, pesticides 
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4.2.5 Degraded Soil Health (Tier II) 
Issue Statement: Degraded soil health diminishes agricultural productivity and limits the beneficial 
ecological functions of soil. 

The majority of land in the Cedar River watershed is farmed, and agriculture is a primary component of 
the regional economy. Good soil health is very important as healthy soils are necessary to achieve 
sustainable agricultural production (crop productivity data is presented in Figure 3-7). Healthy soils 
promote a number of environmental benefits, including allowing for increased infiltration following 
precipitation events, resulting in lower levels of overland runoff and associated soil erosion. Healthy soils 
are better able to filter and break down nutrients and other pollutants from the landscape.  

Conversely, degraded soils may require higher than normal fertilizer applications to create/maintain 
productive farmland, increasing potential nutrient loading in the watershed while increasing costs to the 
landowner. After farmland has been tilled, it is often left bare from fall to spring. This means there are no 
plants available to intercept rainfall to hold it on the surface for later evaporation, or to reduce the erosive 
impact as raindrops strike the ground.  In addition to increased runoff, erosion is more likely to occur due 
to the lack of roots holding the soil in place.  The upper soil layers are the most fertile and the most likely 
to be eroded.  Erosion of these top soil layers contributes to high levels of turbidity and total suspended 
solids in streams and rivers (see Section 4.2.1). Soil erosion risk in the Cedar River watershed is presented 
in Figure 3-8; this dataset was used as an input to the MDNR’s Zonation process (see Section 4.1).  

Improving soil health can be accomplished through increased commitment to using other land 
management practices, including no-till/strip-till rotations, cover crops, perennial crops, crop-diversity, 
etc. These practices promote infiltration and limit the amount of runoff and erosion from croplands when 
not in active production. Some farmers within the Planning area have started implementing soil health 
best management practices (BMPs) that are intended to limit erosion and soil loss and improve soil 
productivity. In the Cedar River watershed, there are opportunities to further realize the agricultural and 
environmental benefits of healthier soils through broader use of such practices.  

The Plan implementation workgroup will work with all agriculture partners to develop research and tools 
that inform on the economic and water resource related values of soil health practices.  Current data 
suggests that increased organic matter improves agricultural economics, while providing a number of 
water resource benefits.  Implementers will track these developments and utilize the data to inform the 
public on the values of soil health over the 10-year implementation period. 

4.2.6 Threatened Groundwater Supply (Tier II) 
Issue Statement: Groundwater sustainability is at risk from consumptive use and loss of recharge. 

Groundwater serves many consumptive uses in the Cedar River watershed. It is the primary source of 
water for agriculture and irrigation, industrial uses, and drinking water. Drinking water supply 
management areas (DWSMAs) and wells within the planning area are presented in Figure 3-10. 
Competing demands from domestic, agriculture, an industrial uses can strain municipal water supply 
systems. Data published by the Minnesota Department of Natural Resources shows a gradual decline in 
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the groundwater table, suggesting the current and projected consumptive use of groundwater is not 
sustainable. In addition, naturally occurring infiltration and groundwater recharge is limited by 
development, agricultural drainage, and other land use activities. Conservation and management of 
groundwater is necessary to promote the sustainability of the resource for future use. 

4.2.7 Threats to Fish, Wildlife, and Habitat (Tier III) 
Issue Statement: Natural areas providing habitat and other ecological functions are threatened by land use 
conversion and other human activities. 

Natural, undeveloped landscapes, such as woods, wetlands, and stream corridors, serve many ecological 
functions, including habitat for fish and wildlife. Over time, many of these natural areas have been 
converted to other land uses. The loss of habitat negatively impacts wildlife populations, including rare 
and endangered species; these impacts may be exaggerated when the remaining habitat areas are no 
longer connected. Altered landscapes are more susceptible to aquatic and terrestrial invasive species that 
can threaten native vegetation, alter habitats, and negatively impact agricultural production. The loss of 
wetlands and riparian buffer areas increases sediment runoff, stream bank erosion, and nutrient loading. 
Diminished flood storage provided by these areas may increase flood risk in downstream areas. Benefits 
provided by wetlands and other natural features, including ecological, habitat, and others, must be 
recognized and considered as part of land use decisions. Areas of biodiversity significance in the planning 
area are presented in Figure 3-25. 

4.2.8 Reduced Livability and Recreation (Tier III) 
Issue Statement: Connection to nature, outdoor recreation, and overall quality of life are reduced by the loss 
and degradation of natural resources. 

Natural resources, including lakes, streams, and prairies, are an important part of life in the Cedar River 
watershed. Many residents and visitors interact with nature through recreational activities like hunting, 
fishing, hiking, and other activities. Others find stress-relief and sanctuary by simply being in nature. The 
loss or degradation of these resources (or access to these resources) limits recreational opportunities and 
diminishes the public health benefits these areas provide. Degraded resources can negatively impact 
property values and sense of community pride. 

4.3 Issue Prioritization 
Following the development of issues statements (see Section 4.2 and Table 4-2), the Policy Committee 
and Advisory Committee used a paired comparison matrix to rank the eight issue groups. Six members of 
the Policy Committee and 25 members of the Advisory Committee completed the sample matrix shown in 
Figure 4-3. Possible scores for each issue range from 0 to 7, with higher numbers indicating a higher 
relative priority. Scores for each issue were calculated giving equal weight to the average Policy 
Committee score and the average Advisory Committee score. The results are presented in Figure 4-4. 

In general, there is consistency between the scores assigned to each issue group by the Policy Committee 
versus those assigned by the Advisory Committee. The largest issue scoring discrepancies apply to the 
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issues of groundwater quality and groundwater supply; the Policy Committee scored both issues as a 
higher priority than the Advisory Committee. Additional discussion with Advisory Committee and Policy 
Committee, in combination with the weighted average scoring, ultimately led to a consensus 
determination of Tier I, Tier II, and Tier III issues. 

The Policy Committee and Advisory Committee jointly reviewed the results of the issue scoring exercise 
and qualitatively separated the eight issue areas into three tiers of decreasing priority as shown below:  

 

 

While the Partnership successfully achieved consensus regarding issue prioritization, there was initially 
some disagreement regarding whether the issue of “degraded soil health” should be considered a Tier I or 
a Tier II issue. Soil health is a significant issue affecting the primary industry within the watershed: 
agriculture.  However, several survey participants noted during discussion that many possible activities 
that address the issues of accelerated erosion and sedimentation, threatened groundwater supply, and 
degraded surface water quality will directly or indirectly improve soil health. Thus, degraded soil health 
was ultimately classified as a Tier II priority.  

Tier I   
Issues

Accelerated Erosion 
and Sedimentation

Surface Water Quality 
Degradation

Excessive Flooding

Groundwater 
Contamination

Tier II   
Issues

Degraded Soil Health

Threatened 
Groundwater Supply

Tier III  
Issues

Threats to Fish, 
Wildlife, and Habitat

Reduced Livability 
and Recreation



Figure 4-3     Issue Group Paired Comparison Exercise - EXAMPLE

Instructions:
1. Work your way through each open square in the matrix one at a
time.

2. For each open square:
2A. Consider only the TWO issue statement corresponding to its

Row and Column.
      2B. Decide which of the two issues statements (the row, and the 
column) is a higher priority, in your opinion, to address in this 1W1P.
      2C. Indicate the higher priority issue in the square using the 
abbreviation (e.g., "ES" for the issue of excessive erosion and 
sedimentation).

3. In the "Total Occurrences" column, record the total number of
times your selected that  issue in a blank square (they should sum to
28). Is
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Issue Statement Code SH ES SWQ FL GWQ GWS NR LV
Total 

Occurrences

Degraded soil health diminishes agricultural productivity and limits the beneficial 
ecological functions of soil. SH ES SH SH GWQ SH SH SH SH = 5

Excessive erosion and sedimentation diminishes agricultural productivity, damages 
riparian areas, and degrades surface water quality and stream habitats. ES ES ES GWQ ES ES ES ES = 6

Surface water quality is threatened or impaired by pollutant loading and altered 
hydrology. SWQ SWQ GWQ SWQ SWQ SWQ SWQ = 4

Excessive flooding threatens public safety, property, and riparian ecology. FL GWQ GWS NR FL FL = 1

Groundwater quality is threatened by pollutant loading. GWQ GWQ GWQ GWQ GWQ = 7

Groundwater sustainability is at risk from consumptive use and loss of recharge. GWS NR LV GWS = 1

Natural areas providing habitat and other ecological functions are threatened by 
land use conversion and other anthropogenic stressors. NR LV NR = 2

Connection to nature, outdoor recreation, and overall quality of life are reduced by 
the loss and degradation of natural resources. LV LV = 2

For example: I think degraded soil health 
(issue in this row) is a higher priority for 
the watershed to address than the threat 
to natural areas (issue in this column),

Therefore, I indicate "degraded soil 
health" as the higher priority using the 
issues statement abbreviation of "SH."
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Figure 4-4   Issue Prioritization Scoring by Advisory Committee and Policy Committee
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5.0 Establishment of Measurable Goals 
This section summarizes the development of measurable goals to address the issues prioritized by the 
Partners (see Section 4.0). Per the 1W1P Plan Content Requirements (BWSR, 2017) and supporting 
guidance, the Plan must include measurable goals to address each priority issue identified in the Plan. 
Goals may be applicable watershed-wide or focused on specific spatial areas, natural resources, or target 
audiences. Goals should also consider the prevention of future water and natural resource management 
issues. 

The measurable goals developed for the Cedar River 1W1P are presented in Table 5-2 and Table 5-3. 

5.1 Goal Development Process 
The Partners developed measurable goals through an iterative process performed over several meetings 
involving the Planning Work Group, Advisory Committee, and Policy Committee (see Table 2-1).  

In developing measurable goals, the Partners considered a range of available information, including: 

• Goals from existing management plans, studies, reports, data and information, including: 
o Cedar River WRAPS report 
o Cedar River TMDL report (includes load allocations) 

• Results from previous modeling efforts: 
o Cedar River hydrologic and hydraulic modeling and analysis 
o SWAT modeling and digital terrain analysis  

• Existing implementation programs and schedules  
• Input received during public meetings 
• Input from the Planning Work Group 
• Input from Advisory Committee members 
• Input from Policy Committee members 

Generally, goals were developed first at a qualitative level and refined to include quantifiable elements 
where existing data allowed. In situations where existing data was not sufficient to develop a quantitative 
goal, the goals focus on collecting and interpreting information to support developing more quantitative 
future goals. Measurable outputs for each goal were selected appropriate to the level of quantification. 
Emphasis was given to goals that address Tier I priority issues, although measurable goals were developed 
to address all eight priority issue areas. To address the “degraded surface water quality” issue area, the 
Partners developed goals that are specific to particular water resources and pollutants of concern; these 
goals were separated into a second table specific to surface water quality (Table 5-3). 

The Plan goals are divided into long-term and short-term (i.e., 10-year) goals. Long-term goals describe 
desired future conditions (e.g., achieve applicable water quality standards) that may not be achievable 
within the 10-year life of the Plan. Therefore, the Plan identifies 10-year goals as reasonable progression 
towards the ultimate desired condition. The Partners may refine long-term and 10-year goals as they 
evaluate progress during Plan implementation. 
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In some cases, goals are anticipated to be refined or added to over the 10-year life of this Plan. For 
example, the Plan includes a goal to reduce runoff by an average of 0.25 inches across the watershed 
(goal FLD-1 in Table 5-2). More specific runoff reduction/storage goals will be developed for individual 
subwatersheds based on future hydrologic and hydraulic modeling to be completed during Plan 
implementation (goal FLD-2 in Table 5-2). Modeling results will further inform the overall watershed 
runoff reduction goal and allow the Partners to pursue the overall goal in a manner that maximizes 
available opportunities and achieves associated goals (e.g., reducing flood risk, goal FLD-4).   

5.2 Measurable Goals and Associated Details 
The measurable goals developed for this Plan are presented in Table 5-2 and Table 5-3. Table 5-2 includes 
goals to address all priority issues. Table 5-3 presents a subset of goals to address the “degraded surface 
water quality” issue area specific to the 15 planning subwatersheds and applicable pollutants and/or 
stressors. 

Table 5-2 and Table 5-3 includes the following information: 

Priority Issue – Goals are grouped according to priority issues. Tier I issues appear first in Table 5-2, 
followed by Tier II and Tier III issues. Table 5-3 includes goals addressing the Tier I issue area of 
degraded surface water quality. 

Subwatershed or Area – This field identifies the spatial area (e.g., subwatershed) or natural resource 
(e.g., wetlands) where the goal applies. 

Specific Issue, Pollutant, or Stressor – This field groups or subdivides goals at a level that is more 
specific than Tier I, Tier II, or Tier III. For example, degraded surface water quality is subdivided into 
goals applicable to specific stressors that contribute to water quality impairments (e.g., phosphorus, 
total suspended solids). Similarly, groundwater contamination is subdivided into goals addressing 
nitrate and goals addressing E. coli. 

Long-term Goal – This field presents the desired future condition for a resource or area that is likely 
to be achieved beyond the 10-year life of this Plan. For priority issues related to water quality, the 
long-term goal includes achieving applicable water quality standards. 

Long-term Goal Rationale – This field presents the origin or basis for the long-term goals that 
extend beyond the life of this Plan. This field may reference existing documents (e.g., State water 
quality standards) or input from the Planning Work Group, Advisory Committee, and/or Policy 
Committee. 

10-year Goal – This field presents goals estimated to be achieved within 10 years through the 
implementation of this Plan. Where existing data and analyses allow, quantitative goals have been 
assigned. Qualitative goals have been identified where data gaps exist, with an emphasis on filling 
those data gaps. 
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10-year Goal ID– This field presents an identifier unique to each goal such that implementation tasks 
presented in Table 7-2 may be cross-referenced to applicable goals. 

10-year Goal Rationale or Source– This field presents the origin or basis for the 10-year goal. This 
field may reference existing documents (e.g., Cedar River WRAPS report) or input from the Planning 
Work Group, Advisory Committee, and/or Policy Committee. 

10-year Goal Measures – This field includes quantitative measures or outputs that will be used to 
assess progress towards the 10-year goal and long-term goal. Measures may include number of 
implemented practices, inventory results, modeling results, reports or other measures tailored to the 
individual goal. Measure are cross-referenced to items included in the implementation schedule 
(Table 7-2). 

Related Implementation Items – This field includes the “Item ID(s)” of items included in the 
implementation schedule (Table 7-2) that are related to the 10-year goal. In many cases, multiple 
implementation items are associated with the goal.  

5.2.1 Degraded Surface Water Quality Goals 
Long-term surface water quality goals presented in Table 5-2 applicable watershed-wide are based on 
applicable water quality standards (MN Rules 7050) and the Minnesota Nutrient Reduction Strategy 
(MPCA, 2014). Goals are defined for individual pollutants/stressors, including: 

• Total phosphorus (TP) 
• Total nitrogen (TN) 
• Total suspended solids (TSS) 
• Escherichia coli (E. coli) 
• Fish Index of Biological Integrity (FIBI) 
• Macroinvertebrate Index of Biological Integrity (MIBI) 

Long-term goals specific to individual subwatersheds (see Table 5-3) are similar but also incorporate 
target load reductions based on the Cedar River TMDL (MPCA, 2019) where available.  

Plan (i.e., 10-year) surface water quality goals are specific to the 15 planning subwatersheds and are 
presented in Table 5-3. 10-year goals include cumulative target load reductions for nitrogen, phosphorus, 
and sediment for each subwatershed based on existing pollutant loading and estimated number of 
projects to be implemented. These goals were developed using established water quality tools and 
following the methodology described in Section 6.4. Note that while the discussion of surface water 
quality degradation (see Section 4.2.2) specifically references nitrate, goals are presented as total nitrogen 
for consistency with available modeling tools. 

The applicability of existing tools to estimate benefits relative to E. coli loading, FIBI, and MIBI is limited; 
thus, quantitative goals related to these parameters are not defined in this iteration of the Plan. Instead, 
10-year goals for these pollutants/stressors focus on the implementation of strategies/practices 
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specifically identified to address these issues, including those identified in the Cedar River WRAPS (MPCA, 
2019).  

5.2.2 Accelerated Erosion and Sedimentation Goals 
Long-term goals related to accelerated erosion and sedimentation include minimizing the loss of property 
from erosion and reducing TSS concentrations in streams and rivers to achieve water quality standards 
(see Table 5-2). 10-year goals include increasing runoff retention and storage within the watershed and 
compliance with the State buffer law (see Section 7.2.1.2). Accelerated erosion and sedimentation issues 
are closely linked to degraded surface water quality. As such, additional 10-year goals include reductions 
in TSS loading in individual subwatersheds (see Section 5.2.1 and Table 5-3). 

5.2.3 Excessive Flooding Goals 
Long-term goals related to excessive flooding include reducing runoff and increasing storage within the 
planning area, reducing peak flows in the Cedar River, and reducing flood risk to structures and 
infrastructure. These long-term goals are based on the CRWD 2009 Watershed Management Plan, but are 
similar to goals identified in the TCWD Plan (2003) and Mower County water management plan. 10-year 
goals are focused on steps needed to achieve long-term goals, including the following (see Table 5-2): 

• increasing watershed storage (i.e., retention) by 9,600 acre-feet (equivalent to 0.25 inches of 
runoff over the watershed) 

• establishing subwatershed-specific storage and peak flow goals based on modeling results 
• characterizing flood risk throughout the watershed 
• reducing the number of structures in the floodplain 

The Partnership has established a long-term goal to reduce peak flows in the Cedar River by 
approximately 20% relative to 2016 conditions (see Section 3.9 and Table 5-2). Increased stormwater 
retention (i.e., the long-term storage of stormwater on-site) and detention (the short-term storage and 
delayed discharge of stormwater) are critical components of the overall strategy to reduce peak flows in 
the Cedar River and minimize the impacts of associated flooding. Increased hydrologic storage is a an 
opportunity to reduce the impacts of flooding; hydrologic storage refers to places in the landscape that 
provide temporary or permanent water storage, including surface depression storage, floodplain storage, 
and soil storage.  

Although reductions in runoff volume are not necessarily proportional to reductions in peak flows, 
significant storage volumes likely occupying large areas will be necessary to achieve the Partnership’s long 
term goals.  A range of potential watershed storage values were considered by the Partnership in 
establishing the 0.25-inch (i.e., 9,600 acre-feet) retention goal (see Table 5-1). Table 5-1 presents a range 
of runoff retention (in inches) as a percentage of average annual runoff (for the 1981-2010 climate normal 
period), an equivalent storage volume, and corresponding footprints and depths. 

Through discussion with the Advisory Committee, the PWG ultimately recommended an initial storage 
(i.e., retention) goal of 0.25 inches (9,600 acre-ft); the Partners believe this goal is achievable within the 
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10-year planning timeline while maintaining progress towards long-term goals related to excessive 
flooding.  

Table 5-1 Potential watershed storage depths, volumes, and equivalent runoff 

Inches of 
Runoff 

Percent 
of Annual 

Runoff 
(1981-
2010) 

Storage 
Volume 
(acre-ft) 

Storage Area (acres and % of total watershed) based on Average Depth (in 
feet) 

0.5 ft 1 ft 2 ft 4 ft 

acres % area acres % area acres % area acres % area 

0.25 2.1% 9,627 19,253 4.2% 9,627 2.1% 4,813 1.0% 2,407 0.5% 

0.5 4.3% 19,253 38,507 8.3% 19,253 4.2% 9,627 2.1% 4,813 1.0% 

0.75 6.5% 28,880 57,760 12.5% 28,880 6.3% 14,440 3.1% 7,220 1.6% 

1.0 8.7% 38,507 77,013 16.7% 38,507 8.3% 19,253 4.2% 9,627 2.1% 

1.5 13.0% 57,760 115,520 25.0% 57,760 12.5% 28,880 6.3% 14,440 3.1% 

2.0 17.4% 77,013 154,027 33.3% 77,013 16.7% 38,507 8.3% 19,253 4.2% 

           

Past hydrologic and hydraulic modeling efforts (see Section 3.9.2) were used by the CRWD to establish 
flow rate goals for select subwatersheds and identify potential locations for projects to reduce peak flows 
(CRWD, 2009). Possible locations for flood risk reduction projects (identified from past modeling) are 
included in the targeting described in Section 6.3 and possible project locations presented in Figure 6-5. 
This analysis, however, is based on outdated precipitation data and is limited to the CRWD and TCWD 
portions of the planning area. Updating and expanding existing hydrologic and hydraulic modeling to 
cover the entire planning area is planned to allow the Partnership to establish specific, local flow 
reduction goas; this activity is included in the Plan implementation schedule (see Table 7-2). The  

The GSSHA model developed for the Dobbins Creek subwatershed (see Section 3.9.2.2) quantifies the 
impact of watershed BMPs on peak flows. The Partnership will establish a work group with stakeholders to 
extrapolate and incorporate results of the GSSHA modeling into the watershed-wide hydrologic and 
hydraulic model. In the interim, the Partnership recognizes and will reference previously established flow 
rate reduction goals from the 2009 CRWD hydrologic and hydraulic modeling (CRWD, 2009); these 
locations and flow rate goals are included in Appendix B. 

5.2.4 Groundwater Contamination Goals 
Long-term goals addressing groundwater contamination in Table 5-2 are based on Federal and State 
drinking water standards and Minnesota Department of Health (MDH) health risk limits (HRLs) for nitrate 
and Escherichia coli (E. coli). 10-year goals (see Table 5-2) are focused on monitoring, education, and other 
activities needed to fill data gaps and address sources of E. coli and nitrates within the planning area. 
10-year Plan goals were developed by the Partnership with significant input from the Advisory Committee, 
including the MDA, MDH, and MPCA in particular. 
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Goals addressing groundwater contamination are generally applicable throughout the planning area. 
Specific activities to address groundwater contamination in the implementation schedule (see Table 7-2) 
are targeted to specific geographic areas and/or audiences where the most benefit is anticipated (see also 
groundwater priority areas presented in Figure 6-2 and discussed in Section 6.2.2). The MDA has 
developed the Minnesota Nitrogen Fertilizer Management Plan which outlines how the state will address 
nitrate in groundwater.  This includes working at the local level to implement nitrogen fertilizer 
management and other practices to protect and mitigate nitrate in groundwater. 

See:  https://www.mda.state.mn.us/pesticide-fertilizer/minnesota-nitrogen-fertilizer-management-plan 

5.2.5 Tier II Goals – Degraded Soil Health and Threatened Groundwater Supply 
Table 5-2 includes long-term and 10-year goals addressing the Tier II issues of degraded soil health and 
threatened groundwater supply. Goals addressing these issues acknowledge existing data gaps while 
simultaneously recognizing the opportunity to achieve benefits through proactive action by the Partners. 
10-year goals include further study to quantify the use and benefit of soil health practices (such as cover 
crops, perennial vegetation, and crop residue management) and assess trends in local groundwater 
supplies. Plan goals also include goals to increase the use of groundwater conservation practices and soil 
health practices through both educational programs and implementation of practices (including 
implementing soil health practices on an additional 5,600 acres over 10 years). 

The Partners recognize that some the activities performed to address issues of degraded surface water 
quality, accelerated erosion and sedimentation, and excessive flooding may indirectly make progress 
towards Tier II goals. For example, increase runoff retention achieved through select water quality field 
practices may simultaneously improve soil health and increase infiltration, benefitting groundwater 
supply. 

5.2.6 Tier III Goals – Threats to Fish, Wildlife, and Habitat and Reduced Livability 
and Recreation 

Table 5-2 presents long-term and 10-year goals addressing the Tier III issues of threats to fish, wildlife, 
and habitat and reduced livability and recreation. Goals addressing threats to fish, wildlife, and habitat are 
established to address specific issues including: 

• Wetlands 
• Sites of biological significance 
• Aquatic invasive species (AIS) 
• Stream buffers 
• Fish and macroinvertebrates  

The 10-year goal addressing fish and macroinvertebrates references degraded surface water quality goals 
established for FIBI and MIBI in individual subwatersheds and included in Table 5-3. Goals addressing 
threats to fish, wildlife, and habitat are based, in part, on applicable State rules and MDNR program 
guidance. The MDNR provided watershed-specific guidance in goal development through staff 
participation in the Advisory Committee.  

https://www.mda.state.mn.us/pesticide-fertilizer/minnesota-nitrogen-fertilizer-management-plan
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The long-term goal and 10-year goals addressing the issue of reduced livability and recreation include 
increasing access to natural and recreational areas. The implementation schedule identifies education, 
outreach, and project activities to achieve these goals (see Table 7-2). 

  



Table 5-2   Measurable Goals for the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan

Issue 

Level Priority Issue

Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal

10-year

Goal ID 10-year Goal Rationale or Source

10-year Goal Measures (and associated item from

Implementation Schedule)

Related Actions

(from Implementation Schedule)

Meet Western Corn Belt Plains water quality standards 

in Geneva Lake (TP<90 ug/L, chl a<30 ug/L, SD>0.7 

m) by reducing total phosphorus loading by 51% (see

TMDL)

MN Water Quality Standard (MN 

Rules 7050.0222 Subp.3); Cedar 

River Watershed TMDL (MPCA, 

2019)

Reduce phosphorus loading through 

implementation of practices identified in the 

Cedar River Watershed TMDL and WRAPS 

studies

SWQ-2 Load reduction estimates from TMDL/WRAPS
Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-1, SWQ-2, SWQ-3, ESC-1, 

SWQ-14, FLD-8, SWQ-6, SWQ-7, 

SWQ-8, SWQ-9, SLH-2

Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 

(MPCA, 2014)

Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-1, SWQ-2, SWQ-3, ESC-1, 

SWQ-14, FLD-8, SWQ-6, SWQ-7, 

SWQ-8, SWQ-9, SLH-2

Total Suspended 

Solids

Reduce TSS concentrations in watershed streams  to 

<10% of samples exceeding 65 mg/L (April 1 – 

September 30) 

MN Water Quality Standard (MN 

Rules 7050.0222 Subp. 3, Subp. 4)

Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-1, SWQ-2, SWQ-3, ESC-1, 

SWQ-14, FLD-8, ESC-4, SWQ-6, 

SWQ-7, SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 

(MPCA, 2014)

Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 

GWQ-15, SWQ-6, SWQ-7, SWQ-8, 

SWQ-9, SLH-2

E. coli

Reduce E. coli  concentrations in the Cedar River to 

monthly geometric means <126 CFU/100 mL (April 1 - 

October 31) 

MN Water Quality Standard (MN 

Rules 7050.0220 Subp. 3a.D, Subp. 

4a.D, and Subp. 5a.D)

Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 

SWQ-6, SWQ-7, SWQ-8, SWQ-9, 

SLH-2

Fish Index of Biological 

Integrity

Achieve the following Fish Indices of Biological 

Integrity for streams:

- Southern Rivers: 49

- Southern Streams: 50

- Southern Headwaters: 55

- Southern Coldwater: 50

Biological Criteria for Tiered 

Aquatic Life Uses (MPCA, 2016)

Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-

1, FWH-1, ESC-4, SWQ-6, SWQ-7, 

SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 

Index of Biological 

Integrity

Achieve the following Macroinvertebrate Indices of 

Biological Integrity for streams:

- Southern Streams (high gradient): 37

- Southern Forest Streams (low gradient): 43

- Southern Coldwater: 43

Biological Criteria for Tiered 

Aquatic Life Uses (MPCA, 2016)

Implemented projects (number and/or estimated benefit); see 

Table 5-3 for values

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-

1, FWH-2, ESC-4, SWQ-6, SWQ-7, 

SWQ-8, SWQ-9, SLH-2

Increase average runoff retention by 

increasing watershed storage by 0.25 inches 

(~9,600 acre-feet)

ESC-1

Runoff reduction goal based on PWG and AC 

discussion; recommendation for increased 

runoff retention is included in the WRAPS 

report

Estimated increase in watershed storage (9,600 acre-feet) 

resuting from implemented projects (FLD-1)

SWQ-1, SWQ-2, FLD-1, SWQ-6, 

SWQ-7, FLD-6, SLH-2, ESC-3, SWQ-

14

Achieve compliance with state buffer rule ESC-2 State buffer rule

Length of stream in compliance/out of compliance with buffer 

rule (ESC-4);

Ongoing education and outreach (ESC-3)

ESC-1, SWQ-6, SWQ-7, ESC-2, ESC-

3, ESC-4

Total Suspended 

Solids

Reduce TSS concentrations in watershed streams to 

<10% of samples exceeding 65 mg/L (April 1 – 

September 30) 

MN Water Quality Standard (MN 

Rules 7050.0222 Subp. 3, Subp. 4)

See Table 5-3 for subwatershed-specific 

goals
ESC-3

See Table 5-3 for rationale and sources 

informing subwatershed-specific goals

Implemented projects (number and/or estimated benefit), see 

Table 5-3 for values;

Number of projects to stabilize/restore degaded streambanks 

(10 projects, 5000 feet, ESC-1)

SWQ-1, SWQ-2, SWQ-3, ESC-1, REC-

1, ESC-2, SLH-2, SWQ-14, ESC-4

Provide annual education/outreach 

opportunities to all communities with MDH 

approved Wellhead Protection Plans, and 

BMP technical assistance for all moderate 

and high vulnerable public water suppliers

GWQ-2

These areas usually serve the majority of the 

population. Education and outreach assistance 

is helpful to all suppliers, regardless of 

vulnerability. Technical assistance is important 

for vulnerable systems.

5 workshops (SWQ-13)

10 articles/handouts (GWQ-12)

Ongoing technical assistance/communication (GWQ-13, GWQ-

14, GWQ-15)

GWQ-12, GWQ-13, GWQ-14, GWQ-

15, SWQ-13, 

Tier I

US EPA Drinking Water Standards

and Health Advisory Tables (2018);

MDH Drinking Water Standards

and Guidance

Phosphorus

Degraded Surface 

Water Quality

Accelerated Erosion 

and Sedimentation

Groundwater

Contamination
Tier I

See Table 5-3 for subwatershed-specific 

goals addressing degraded surface water 

quality, including load reduction and project 

implementation targets

Property loss from 

erosion

Nitrate
Achieve less than 10 mg/L nitrate in all public drinking 

water supplies and private wells

Advisory Committee
Target the tolerable soil loss goal on all land within 

the watershed

Tier I

See Table 5-3 for rationale and sources 

informing subwatershed-specific goals 

addressing degraded surface water quality

SWQ-1



Table 5-2   Measurable Goals for the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan

Issue 

Level Priority Issue

Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal

10-year 

Goal ID 10-year Goal Rationale or Source

10-year Goal Measures (and associated item from 

Implementation Schedule)

Related Actions

(from Implementation Schedule)

In targeted sub-watersheds and aquifer 

formations, provide all private well owners 

access to well testing programs and 

education about water quality specific to 

drinking water

GWQ-3

Targets the most sensitive private wells; 

population is often underserved due to staff 

and resource limitations. Targeting can be 

done by assessing well chemistry data, 

geologic protection in relation to source water 

aquifers used, and known hydrogeologic 

recharge-discharge trends

Number of tested wells (700 wells over 10 years - GWQ-7)

Groundwater quality monitoring report (GWQ-6)

10 educational articles/handouts (GWQ-12)

Ongoing communication/education (GWQ-14)

GWQ-6, GWQ-7, GWQ-12, GWQ-14

Establish nitrate-nitrogen trends for all 

monitored systems with average 

concentrations ≥3ppm over the last 10 

years; identify systems with chronically high 

nitrate concentrations relative to the MCL

GWQ-4

Lack of available data; helps target existing 

nitrate-nitrogen threatened systems to 

establish priority areas

Monitoring plan (GWQ-9);

Groundwater monitoring report (GWQ-6);

Nitrate trend analysis and identification of priority areas (GWQ-

8);

GRAPS report (in coordination with partner agencies, GWS-3)

GWQ-6, GWQ-8, GWQ-9, GWS-3

Reduce nitrogen loading to groundwater 

through the implementation of field 

practices and reduction of fertilization rates

GWQ-5

Advisory Committee and Planning Work 

Group; goal reflects recommended practices 

identified in the WRAPS report

Implementation of applicable BMPs (e.g., cover crop, reduced 

fertilizer application) - number of projects and estimated 

nitrogen load reduction (SWQ-1, see Table 5-3); 

Number of nutrient management plans (20 plans, SWQ-11); 

Increased acres of cover crops/perennial vegegation (5,700 

acres, SWQ-2);

Ongoing education and outreach (GWQ-12, GWQ-13)

GWQ-3, SWQ-2, SWQ-11, SWQ-7, 

GWQ-12, GWQ-13, GWS-15

In targeted sub-watersheds and aquifer 

formations, provide all private well owners 

access to well testing programs and 

education about water quality specific to 

drinking water (repeated from GWQ-3)

GWQ-6

Targets the most sensitive private wells; 

population is often underserved due to staff 

and resource limitations. Targeting can be 

done by assessing well chemistry data, 

geologic protection in relation to source water 

aquifers used, and known hydrogeologic 

recharge-discharge trends

Number of tested wells (700 wells over 10 years - GWQ-7);

Groundwater quality monitoring report (GWQ-6);

Ongoing communication/education (GWQ-14)

GWQ-6, GWQ-7, GWQ-14

Reduce E. coli  loading through management 

of SSTS, un-sewered discharges, and 

feedlots

GWQ-7

Advisory Committee and Planning Work 

Group; goal reflects recommended practices 

identified in the WRAPS report

Inventory of SSTS within the watershed (GWQ-10); 

Projects to address non-functioning SSTS (200 over 10 years, 

GWQ-4);

Projects to address un-sewered discharges (4 over 10 years, 

GWQ-5);

Projects to address non-conforming feedlots (10 over 10 years, 

SWQ-4);

Ongoing eductation and outreach (GWQ-11, GWQ-14, see 

Implementation Schedule Table 7-2)

SWQ-4, GWQ-4, GWQ-5, GWS-10, 

GWQ-11, GWQ-14

Emerging 

contaminants

Understand and minimize the environmental and 

public health risks from emerging contaminants in 

groundwater

Advisory Committee and Planning 

Work Group; MDH guidance

Increase understanding of emerging 

contaminant presence in the watershed 

through groundwater quality monitoring 

and education efforts.

GWQ-10 Lack of available data

Number of tested wells (700 wells over 10 years - GWQ-7);

Groundwater quality monitoring report (GWQ-6);

Ongoing communication/education (GWQ-14)

GWQ-6, GWQ-7, GWQ-14

Well Management
Reduce risk to public health through appropriate well 

management and maintenance

Advisory Committee and Planning 

Work Group; MDH guidance

Reduce risk to public health from poorly 

maintained wells through well capping, 

sealing, and education

GWQ-11
Advisory Committee, Planning Work Group, 

Policy committee, MDH best practice 

Number of sealed private wells - 100 private wells (GWQ-1) 

and 2 high capacity wells (GWQ-2);

Number of capped wells (10 per year, GWQ-16)

Ongoing education and outreach (GWQ-14)

GWQ-1, GWQ-2, GWQ-14, GWQ-16

Storage
Increase storage and reduce runoff in the Cedar River 

watershed

CRWD Flood Reduction Strategies 

(from CRWD Watershed 

Management Plan, 2009)

Increase storage in the watershed 

corresponding to 0.25 inches of runoff 

(approximately 9,600 acre-ft), prioritizing 

headwater watersheds

FLD-1
10-year goal established by Planning Work 

Group and Advisory Committee

Estimated increase in watershed storage (9,600 acre-feet) 

resuting from implemented projects (FLD-1);

Number of stormwater capture/reuse projects (50 projects, FLD-

3);

Outreach events to promote low impact design (10 events, FLD-

8)

FLD-1, SWQ-1, SWQ-2, SWQ-3, FLD-

3, GWS-1, SWQ-6, SWQ-7, FLD-6, 

FLD-7, SLH-2, FLD-8, SWQ-14

US EPA Drinking Water Standards 

and Health Advisory Tables (2018); 

MDH Drinking Water Standards 

and Guidance

Groundwater 

Contamination

Tier I Excessive Flooding

Tier I

US EPA Drinking Water Standards 

and Health Advisory Tables (2018); 

MDH Drinking Water Standards 

and Guidance

Reduce the occurrence of E. coli  contamination of 

groundwater supplies

Nitrate
Achieve less than 10 mg/L nitrate in all public drinking 

water supplies and private wells

Reduce risk of E. coli  and other 

contamination through sealing of 

abandoned private and public wells

E. coli

GWQ-1, GWQ-2, GWQ-14

Number of sealed private wells - 100 private wells (GWQ-1) 

and 2 high capacity wells (GWQ-2);

Ongoing education and outreach (GWQ-14)

MDH best practice GWQ-9



Table 5-2   Measurable Goals for the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan

Issue 

Level Priority Issue

Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal

10-year 

Goal ID 10-year Goal Rationale or Source

10-year Goal Measures (and associated item from 

Implementation Schedule)

Related Actions

(from Implementation Schedule)

Peak flows

Reduce peak flows in the Cedar River by 20% relative 

to 2016 flow frequency analysis (i.e., ~17,000 cfs near 

Austin) 

CRWD Flood Reduction Strategies 

(from CRWD Watershed 

Management Plan, 2009); 2016 

Silver Jackets study for Iowa USACE

Develop storage and discharge goals at a 

subwatershed level (e.g., <10 square miles) 

based on hydrologic and hydraulic analysis, 

to inform planned implementation activities 

FLD-2
Lack of data availability; CRWD 2009 

Watershed Management Plan

Development of hydrologic and hydraulic models (FLD-4, FLD-

10);

Development of subwatershed specific flow reduction goals 

(FLD-6)

FLD-4, FLD-10, FLD-6, FLD-7

Characterize flood risk in un-modeled areas 

and identify priority areas
FLD-3 Lack of available data

Development of hydrologic and hydraulic models (FLD-4, FLD-

A);

Development of subwatershed specific flow reduction goals 

(FLD-6);

Prioritized inventory of flood risk areas (FLD-2, FLD-5)

FLD-2, FLD-4, FLD-5, FLD-10

Reduce number of structures and critical 

infrastructure located within the floodplain 

(or reduce risk to infrastructure remaining in 

floodplain)

FLD-4

Known flooding issues as identified by 

stakeholders; City of Austin Comprehensive 

Plan

Number of projects to stabilize/restore degaded streambanks 

(10 projects, 5000 feet, ESC-1);

Feasibility study to address high risk flood areas (FLD-2);

Updates to floodplain and related ordinances, as needed (FLD-

9)

ESC-1, FLD-1, FLD-2, FWH-2, FLD-5, 

FLD-9

Quantify the use and benefit (e.g., water 

storage, reduced runoff, increased organic 

matter) of cover crops, perennial vegetation, 

till strategies, and residue management 

throughout the watershed

SLH-1
Lack of available data; 

Planning Work Group and Advisory Committee

Increased acres of cover crops/perennial vegetation (5,700 

acres, SWQ-2);

Inventory of soil health best practices (SLH-1);

Study and quantification of soil health practice benefits (e.g., 

reduced runoff, water storage, increased organic matter) (SLH-

2)

SWQ-1, SWQ-2, SLH-2, SWQ-11, 

SWQ-13, GWQ-13

Implement educational programs to increase 

awareness of soil health best practices and 

community capacity to implement BMPs

SLH-2

Planning Work Group and Advisory 

Committee;

WRAPS strategies call for improving soil health 

to address water quality and other issues 

Inventory of land cover (SLH-3);

10 outreach events with agra-business (SLH-4);
SLH-4, SWQ-10

Increase the use of cover crops, perennial 

vegetation, and conservation till strategies 

relative to established baseline (see Goal 

SLH-1)

SLH-3

Planning Work Group and Advisory 

Committee;

WRAPS strategies call for improving soil health 

to address water quality and other issues; 

Increased acres of cover crops/perennial vegetation (5,700 

acres, SWQ-2);

Inventory of soil health best practices (SLH-1);

Inventory of land cover (SLH-3);

10 outreach events with agra-business (SLH-4);

20 workshops to promote soil health BMPs (SQW-10)

SLH-1, SLH-3, SLH-4, SWQ-1, SWQ-

2, GWS-1, SWQ-10

Promote the implementation of 

groundwater conservation practices
GWS-1

Conservation goal based on MDNR Draft 

Groundwater Strategic Plan (2013) 

Implementation of BMPs incorporating groundwater 

conservation (e.g., increased infiltration, reduced irrigation) 

(GWS-1, SWQ-1);

Projects to capture and reuse stormwater (50 projects, FLD-3);

Ongoing education and outreach (GWS-4, GWS-5)

SWQ-1, FLD-3, GWS-1, GWS-4, GWS-

5

Characterize the state and trend of 

groundwater supplies in the watershed
GWS-2 Lack of available data

Study and quantification of soil health practice benefits (SLH-

2);

Collected data/monitoring reports (GWS-2);

GRAPS report (in coordination with partners, GWS-3)

SLH-2, GWS-2, GWS-3

Wetlands

Preserve the quality and quantity of 

wetlands through continued administration 

of WCA

FWH-1 Wetland Conservation Act

Compliance with WCA  (ESC-4);

Enforcement of wetland ordinances (ESC-4);

Updates to ordinances, as needed (FWH-6)

FWH-3, FWH-5, ESC-4, FLD-9, FWH-

6

Sites of biological 

significance
Preserve sites of biological significance FWH-2 MN Biological Survey Program

Technial assistnace for conservation projects (5 over 10 years, 

FWH-3);

Educational activities (20 over 10 years, FWH-5);

Updates to ordinances, as needed (FWH-6)

FWH-3, FWH-5, FWH-6

Aquatic invasive 

species

Characterize the presence and impact of 

aquatic invasive species 
FWH-3 MDNR Aquatic Invasive Species Program

Projects to address AIS (10/year, FWH-1);

Database of AIS presence (FWH-4)
FWH-1, FWH-4

Maintain and improve soil health to increase 

productivity while protecting and improving the 

environment

Planning Work Group and Advisory 

Committee

Cover crops & 

perennial vegetation

Tier I Excessive Flooding

Reduce flood risk to structures and major 

infrastructure

CRWD Flood Reduction Strategies 

(from CRWD Watershed 

Management Plan, 2009)

Floodplains

Planning Work Group and Advisory 

Committee;

Wetland Conservation Act;

MDNR Aquatic Invasive Species 

Program

Tier II

Tier II

Tier III
Threats to Fish, 

Wildlife, and Habitat

Preserve the quality and quantity of natural areas

Conservation goal based on MDNR 

Draft Groundwater Strategic Plan 

(2013)

Maintain sustainable groundwater supply for future 

use

Groundwater 

sustainability

Threatened 

Groundwater Supply

Degraded Soil Health



Table 5-2   Measurable Goals for the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan

Issue 

Level Priority Issue

Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal

10-year 

Goal ID 10-year Goal Rationale or Source

10-year Goal Measures (and associated item from 

Implementation Schedule)

Related Actions

(from Implementation Schedule)

Fish and 

Macroinvertebrates

See fish and macroinvertebrate IBI goals above under 

degraded surface water quality
see Goal SWQ-1 above see Goal SWQ-1 above FWH-5 see Goal SWQ-1 above See Goal SWQ-1 above

SWQ-1, FWH-2, SWQ-6, SWQ-7, 

SWQ-8, SWQ-9, FWH-6

Tier III
Reduced Livability and 

Recreation
Recreation

Increase access opportunity points to natural and 

recreational areas

Planning Work Group and Advisory 

Committee

Incorporate access opportunities into 

Partnership projects
REC-1 Cedar 1W1P PWG and Advisory Committee

Projects to incorporate access to natural areas (5 over 10 years, 

REC-1);

Inventory of potential recreation opportunities (REC-2);

Public events to promote stewardship (10 events, REC-3); 

Volunteer actvities (20 over 10 years, REC-4)

SWQ-1, FLD-2, FWH-1, FWH-2, FWH-

3, FWH-4, REC-1, REC-2, SWQ-6, 

SWQ-7, REC-3, REC-4

Tier III
Threats to Fish, 

Wildlife, and Habitat



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus
Reduce phosphorus loading by 45% (from average 1980-1996 
conditions) by 2040

MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 166 lbs/yr (as estimated at field scale) and 
267 lbs/year in the Upper Cedar River

SWQ-1.1

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 10 implemented projects; watershed TP load 
reduction up to 166 lbs/yr (as estimated at field scale) 
and 267 lbs/year in the Upper Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) by reducing TSS loading in the 
watershed by 15% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 540 tons/yr (as estimated at field 
scale) and 49 tons/year in the Upper Cedar River

SWQ-1.1

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 10 implemented projects; cumulative sediment 
load reduction up to 540 tons/year (as estimated at 
field scale) and 49 tons/year in the Upper Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate
Reduce total nitrogen loading by 45% (from average 1980-1996 
conditions) by 2040

MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 12,400 lbs/year (as estimated at field scale) and 
44,000 lbs/year in the Upper Cedar River

SWQ-1.1

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 10 implemented projects; cumulative N load 
reduction up to 12400 lbs/yr (as estimated at field scale) 
and 44,000 lbs/year in the Upper Cedar River

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli  loading in 
the watershed by 72% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D);  Cedar River 
Watershed TMDL

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.1
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of 
Biological Integrity

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.1
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.1
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus
Reduce phosphorus loading by 45% (from average 1980-1996 
conditions) by 2040

MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 4.5 lbs/yr (as estimated at field scale) and 3 
lbs/year in Wolf Creek

SWQ-1.2

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 3 implemented projects; watershed TP load 
reduction up to 4.5 lbs/year (as estimated at field scale) 
and 3 lbs/year in Wolf Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) by reducing TSS loading in the 
watershed by 15% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 18 tons/yr (as estimated at field 
scale) and 0.9 tons/year in Wolf Creek

SWQ-1.2

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 3 implemented projects; cumulative sediment 
load reduction up to 18 tons/year (as estimated at field 
scale) and 0.9 tons/year in Wolf Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate
Reduce total nitrogen loading by 45% (from average 1980-1996 
conditions) by 2040

MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 480 lbs/year (as estimated at field scale) and 500 
lbs/year in Wolf Creek

SWQ-1.2

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 3 implemented projects; cumulative N load 
reduction up to 480 lbs/year (as estimated at field scale) 
and 500 lbs/year in Wolf Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli  loading in 
the watershed by 72% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimated from Cedar 
River TMDL

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.2
Load reduction estimates from TMDL/MPCA 
correspondence

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.2
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.2
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

Upper Cedar River 

Degraded Surface 
Water Quality

Wolf Creek 



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus1 Reduce phosphorus loading by 45% (from average 1980-1996 
conditions) by 2040

MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 94 lbs/yr (as estimated at field scale) and 61 
lbs/year in Dobbins Creek

SWQ-1.3

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; watershed TP load 
reduction up to 94 lbs/year (as estimated at field scale) 
and 61 lbs/year in Dobbins Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) by reducing TSS loading in the 
watershed by 15% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4); 
load reduction estimate from MPCA 
memo

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 320 tons/yr (as estimated at field 
scale) and 18 tons/year in Dobbins Creek

SWQ-1.3

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; cumulative sediment 
load reduction up to 320 tons/year (as estimated at 
field scale) and 18 tons/year in Dobbins Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate
Reduce total nitrogen loading by 45% (from average 1980-1996 
conditions) by 2040

MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 9900 lbs/year (as estimated at field scale) and 
9900 lbs/year in Dobbins Creek

SWQ-1.3

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; cumulative N load 
reduction up to 9900 lbs/year (as estimated at field 
scale) and 9900 lbs/year in Dobbins Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli 1
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli  loading in 
the watershed by 72% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimate from MPCA 
memo

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.3 General strategies from WRAPS

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.3 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.3
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 176 lbs/yr (as estimated at field scale) and 
161 lbs/year in Turtle Creek

SWQ-1.4

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; watershed TP load 
reduction up to 176 lbs/year (as estimated at field scale) 
and 161 lbs/year in Turtle Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) by reducing TSS loading in the 
watershed by 16% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4); 
load reduction estimated from 
Cedar River TMDL

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 1170 tons/yr (as estimated at field 
scale) and 53 tons/year in Turtle Creek

SWQ-1.4

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; cumulative sediment 
load reduction up to1170 tons/year (as estimated at 
field scale) and 53 tons/year in Turtle Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 15,400 lbs/year (as estimated at field scale) and 
18,300 lbs/year in Turtle Creek

SWQ-1.4

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; cumulative N load 
reduction up to 15400 lbs/year (as estimated at field 
scale) and 18,400 lbs/year in Turtle Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli  loading in 
the watershed by 46% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimated from Cedar 
River TMDL

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.4
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.4
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.4
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

Dobbins Creek

Turtle Creek Degraded Surface 
Water Quality



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus
Meet Western Corn Belt Plains water quality standards in Geneva 
Lake (TP<90 ug/L, chl a<30 ug/L, SD>0.7 m) by reducing total 
phosphorus loading by 51% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp.3); load 
reduction estimated from Cedar 
River TMDL

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 43 lbs/yr (as estimated at field scale) and 61 
lbs/year to Geneva Lake

SWQ-1.5

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 5 implemented projects; watershed TP load 
reduction up to 43 lbs/year (as estimated at field scale) 
and 61 lbs/year in Geneva Lake

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 430 tons/yr (as estimated at field 
scale) and 10 tons/year to Geneva Lake

SWQ-1.5

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 5 implemented projects; cumulative sediment 
load reduction up to 430 tons/year (as estimated at 
field scale) and 10 tons/year in Geneva Lake

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 3200 lbs/year (as estimated at field scale) and 
3100 lbs/year in Geneva Lake

SWQ-1.5

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 5 implemented projects; cumulative N load 
reduction up to 3200 lbs/year (as estimated at field 
scale) and 3100 lbs/year in Geneva Lake

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli loading in 
the watershed by 25% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimated from Cedar 
River TMDL

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.5
Strategies included in WRAPS tables specific to this 
resource/watershed

Up to 20 implemented projects; cumulative N load 
reduction up to 15,400 lbs/yr (as estimated at field 
scale) 

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.5
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.5
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 138 lbs/yr (as estimated at field scale) and 65 
lbs/year in the Middle Fork Cedar River

SWQ-1.6

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; watershed TP load 
reduction up to 138 lbs/year (as estimated at field scale) 
and 65 lbs/year in the Middle Fork Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 650 tons/yr (as estimated at field 
scale) and 9 tons/year in the Middle Fork Cedar 
River

SWQ-1.6

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; up to 650 ton/year 
cumulative TSS reduction (as estimated at field scale) 
and 9 tons/year in the Middle Fork Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 16300 lbs/year (as estimated at field scale) and 
11000 lbs/year in the Middle Fork Cedar River

SWQ-1.6

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; up tp 16300 lbs/year 
cumulative TN loading reduction (as estimated at field 
scale) and 11000 lbs/year in the Middle Fork Cedar 
River

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli loading in 
the watershed by 25% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimated from Cedar 
River TMDL

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.6
Load reduction estimates from TMDL/MPCA 
correspondence

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.6 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.6
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

Middle Fork Cedar River 

Degraded Surface 
Water Quality

Geneva Lake



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 147 lbs/yr (as estimated at field scale) and 
108 lbs/year in Roberts Creek

SWQ-1.7

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; watershed TP load 
reduction up to 147 lbs/year (as estimated at field scale) 
and 108 lbs/year in Roberts Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 710 tons/yr (as estimated at field 
scale) and 19 tons/year in Roberts Creek

SWQ-1.7

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; cumulative sediment 
load reduction up to 710 tons/year (as estimated at 
field scale) and 19 tons/year in Roberts Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 16500 lbs/year (as estimated at field scale) and 
16700 lbs/year in Roberts Creek

SWQ-1.7

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 20 implemented projects; cumulative N load 
reduction up to 16500 lbs/year (as estimated at field 
scale) and 16700 lbs/year in Roberts Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli concentrations to monthly geometric means <126 
CFU/100 mL by reducing E. coli  loading in the watershed by 86% 
(see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimated from Cedar 
River TMDL

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.7
Load reduction estimates from TMDL/MPCA 
correspondence

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.7
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.7
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus1 Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 221 lbs/yr (as estimated at field scale) and 
164 lbs/year in Rose Creek

SWQ-1.8

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 30 implemented projects; watershed TP load 
reduction up to 221 lbs/year (as estimated at field scale) 
and 164 lbs/year in Rose Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations in the Cedar River to <10% of 
samples exceeding 65 mg/L (April 1 – September 30) by reducing 
TSS loading in the watershed by 44% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4); 
load reduction estimate from MPCA 
memo

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 960 tons/yr (as estimated at field 
scale) and 58 tons/year in Rose Creek

SWQ-1.8

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 30 implemented projects; 960 ton/year 
cumulative TSS reduction (as estimated at field scale) 
and 58 tons/year in Rose Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 22100 lbs/year (as estimated at field scale) and 
22000 lbs/year in Rose Creek

SWQ-1.8

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 30 implemented projects; 22100 lbs/year 
cumulative TN reduction (as estimated at field scale) 
and 22000 lbs/year in Rose Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli 1
Achieve E. coli  concentrations with monthly geometric means 
<126 CFU/100 mL (April 1 - October 31) by reducing E. coli 
loading in the watershed by 68%

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimate from MPCA 
memo

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.8 General strategies from WRAPS

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.8 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.8
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

Roberts Creek 

Degraded Surface 
Water Quality

Rose Creek



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus1 Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 19 lbs/yr (as estimated at field scale) and 14 
lbs/year in West Beaver Creek

SWQ-1.9

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 3 implemented projects; watershed TP load 
reduction up to 19 lbs/year (as estimated at field scale) 
and 14 lbs/year in West Beaver Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations of <10% of samples exceeding 65 
mg/L (April 1 – September 30)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 42 tons/yr (as estimated at field 
scale) and 1.8 tons/year in West Beaver Creek

SWQ-1.9

General strategies from WRAPS; field scale load 
reductions are based on SWAT model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 3 implemented projects; watershed TSS load 
reduction up to 42 ton/year (as estimated at field scale) 
and 1.8 tons/year in West Beaver Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate1 Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 2200 lbs/year (as estimated at field scale) and 
2100 lbs/year in West Beaver Creek

SWQ-1.9

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 3 implemented projects; watershed TN load 
reduction up to 2200 lbs/year (as estimated at field 
scale) and 2100 lbs/year in West Beaver Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli 1 Achieve E. coli  concentrations with monthly geometric means 
<126 CFU/100 mL (April 1 - October 31)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D)

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.9 General strategies from WRAPS

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.9 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity1

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.9 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 108 lbs/yr (as estimated at field scale) and 
704 lbs/year in the Lower Cedar River

SWQ-1.10

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 15 implemented projects; watershed TP load 
reduction up to 108 lbs/year (as estimated at field scale) 
and 704 lbs/year in the Lower Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations in the Cedar River to <10% of 
samples exceeding 65 mg/L (April 1 – September 30) by reducing 
TSS loading in the watershed by 15% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4); 
load reduction estimate from MPCA 
memo

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 310 tons/yr (as estimated at field 
scale) and 203 tons/year in the Lower Cedar River

SWQ-1.10

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 15 implemented projects; watershed TSS load 
reduction up to 310 ton/year (as estimated at field 
scale) and 203 tons/year in the Lower Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 13600 lbs/year (as estimated at field scale) and 
108000 lbs/year in the Lower Cedar River

SWQ-1.10

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 15 implemented projects; watershed TN load 
reduction up to 13600 lbs/year (as estimated at field 
scale) and 108000 lbs/year in the Lower Cedar River

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations in the Cedar River to monthly 
geometric means <126 CFU/100 mL (April 1 - October 31) by 
reducing E. coli  loading in the watershed by 36% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimate from MPCA 
memo

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.10
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Rivers: 49
- Southern Streams: 50
- Southern Headwaters: 55
- Southern Coldwater: 50

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.10
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Prairie Forest Rivers: 31
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43
- Southern Coldwater: 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.10
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

West Beaver Creek 

Degraded Surface 
Water Quality

Lower Cedar River 



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus1 Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 38 lbs/yr (as estimated at field scale) and 27 
lbs/year in Otter Creek

SWQ-1.11

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 8 implemented projects; watershed TP load 
reduction up to 38 lbs/year (as estimated at field scale) 
and 27 lbs/year in Otter Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 130 tons/yr (as estimated at field 
scale) and 7.8 tons/year in Otter Creek

SWQ-1.11

General strategies from WRAPS; field scale load 
reductions are based on SWAT model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 8 implemented projects; watershed TSS load 
reduction up to 130 ton/year (as estimated at field 
scale) and 7.8 tons/year in Otter Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate1 Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 3800 lbs/year (as estimated at field scale) and 
3800 lbs/year in Otter Creek

SWQ-1.11

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 8 implemented projects; watershed TN load 
reduction up to 3800 lbs/year (as estimated at field 
scale) and 3800 lbs/year in Otter Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31) by reducing E. coli  loading in 
the watershed by 58% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimate from MPCA 
memo

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.11
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.11 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity1

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.11 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus1 Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 32 lbs/yr (as estimated at field scale) and 23 
lbs/year in Deer Creek

SWQ-1.12

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 4 implemented projects; watershed TP load 
reduction up to 32 lbs/year (as estimated at field scale) 
and 23 lbs/year in Deer Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 120 tons/yr (as estimated at field 
scale) and 9.9 tons/year in Deer Creek

SWQ-1.12

General strategies from WRAPS; field scale load 
reductions are based on SWAT model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 4 implemented projects; watershed TSS load 
reduction up to 120 ton/year (as estimated at field 
scale) and 9.9 tons/year in Deer Creek

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate1 Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 3000 lbs/year (as estimated at field scale) and 
2700 lbs/year in Deer Creek

SWQ-1.12

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 4 implemented projects; watershed TN load 
reduction up to 3000 lbs/year (as estimated at field 
scale) and 2700 lbs/year in Deer Creek

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli 1 Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D)

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.12 General strategies from WRAPS

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.12 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity1

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.12 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

Otter Creek

Degraded Surface 
Water Quality

Deer Creek



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 121 lbs/yr (as estimated at field scale) and 95 
lbs/year in the Little Cedar River

SWQ-1.13

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 30 implemented projects; watershed TP load 
reduction up to 121 lbs/year (as estimated at field scale) 
and 95 lbs/year in the Little Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids

Reduce TSS concentrations in the Cedar River to <10% of 
samples exceeding 65 mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4); 
load reduction estimate from Cedar 
River TMDL

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 870 tons/yr (as estimated at field 
scale) and 17 tons/year in the Little Cedar River

SWQ-1.13

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on SWAT model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 30 implemented projects; watershed TSS load 
reduction up to 870 ton/year (as estimated at field 
scale) and 17 tons/year in the Little Cedar River

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 13300 lbs/year (as estimated at field scale) and 
13400 lbs/year in the Little Cedar River

SWQ-1.13

Strategies included in WRAPS tables specific to this 
resource/watershed; field scale load reductions are 
based on HSPF model results and DTM analysis; in-
resource goals are based on HSPF-SAM and DTM 
analysis; see Section 6.4

Up to 30 implemented projects; watershed TN load 
reduction up to 13300 lbs/year (as estimated at field 
scale) and 13400 lbs/year in the Little Cedar River

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli
Reduce E. coli  concentrations in the Cedar River to monthly 
geometric means <126 CFU/100 mL (April 1 - October 31) by 
reducing E. coli  loading in the watershed by 81% (see TMDL)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D); load 
reduction estimate from MPCA 
memo

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.13
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity

Achieve applicable Fish Indices of Biological Integrity for streams:
- Southern Streams: 50
- Southern Headwaters: 55

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.13 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams:
- Southern Streams (high gradient): 37
- Southern Forest Streams (low gradient): 43

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.13
Strategies included in WRAPS tables specific to this 
resource/watershed

Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Phosphorus1 Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading

SWQ-1.14 General strategies from WRAPS
Implemented projects (if identified) and implementation 
of applicable eduction and/or incentive programs (see 
Implementation Schedule)

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading 

SWQ-1.14 General strategies from WRAPS
Implemented projects (if identified) and implementation 
of applicable eduction and/or incentive programs (see 
Implementation Schedule)

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate1 Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading 

SWQ-1.14 General strategies from WRAPS
Implemented projects (if identified) and implementation 
of applicable eduction and/or incentive programs (see 
Implementation Schedule)

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli 1 Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D)

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.14 General strategies from WRAPS

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams: 
TBD

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.14 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity1

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams: TBD

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.14 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Degraded Surface 
Water Quality

Little Cedar River

Degraded Surface 
Water Quality

Elk River 



Table 5-3   Measurable Goals Addressing Degraded Surface Water Quality 

Issue Area Subwatershed
Specific Issue, 

Pollutant, or Stressor Long-term Goal Long-term Goal Rationale 10-year Goal
10-year 
Goal ID 10-year Goal Rationale or Source 10-year Goal Measures

Related Implementation Items 
(from Implementation Schedule)

Phosphorus1 Reduce phosphorus loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed TP loading by 
up to 40 lbs/yr (as estimated at field scale); in-
resource goal TBD pending modeling of 
Wapsipinicon River watershed

SWQ-1.15

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 10 implemented projects; watershed TP load 
reduction up to 40 lbs/year (as estimated at field scale); 
in-resource goal TBD pending modeling of 
Wapsipinicon River watershed

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

Total Suspended 
Solids1

Achieve TSS concentrations to <10% of samples exceeding 65 
mg/L (April 1 – September 30) 

MN Water Quality Standard (MN 
Rules 7050.0222 Subp. 3, Subp. 4)

Implement structural and non-structural projects 
and practices to reduce watershed sediment 
loading by up to 290 tons/yr (as estimated at field 
scale); in-resource goal TBD pending modeling of 
Wapsipinicon River watershed

SWQ-1.15

General strategies from WRAPS; field scale load 
reductions are based on SWAT model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 10 implemented projects; watershed TSS load 
reduction up to 290 ton/year (as estimated at field 
scale); in-resource goal TBD pending modeling of 
Wapsipinicon River watershed

SWQ-1, SWQ-2, SWQ-3, ESC-1, SWQ-
14, FLD-8, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Nitrate1 Reduce total nitrogen loading by 45% by 2040
MN Nutrient Reduction Strategy 
(MPCA, 2014)

Implement structural and non-structural projects 
and practices to reduce watershed N loading by up 
to 4400 lbs/year (as estimated at field scale); in-
resource goal TBD pending modeling of 
Wapsipinicon River watershed

SWQ-1.15

General strategies from WRAPS; field scale load 
reductions are based on HSPF model results and 
DTM analysis; in-resource goals are based on HSPF-
SAM and DTM analysis; see Section 6.4

Up to 10 implemented projects; watershed TN load 
reduction up to 4400 lbs/year (as estimated at field 
scale); in-resource goal TBD pending modeling of 
Wapsipinicon River watershed

SWQ-1, SWQ-2, GWQ-3, SWQ-11, 
GWQ-15, SWQ-6, SWQ-7, SWQ-8, 
SWQ-9, SLH-2

E. coli 1 Reduce E. coli  concentrations to monthly geometric means <126 
CFU/100 mL (April 1 - October 31)

MN Water Quality Standard (MN 
Rules 7050.0220 Subp. 3a.D, Subp. 
4a.D, and Subp. 5a.D)

Implement structural and non-structural practices 
to reduce E. coli loading

SWQ-1.15 General strategies from WRAPS

Implementation of projects and practices to address 
non-functioning SSTS (200 over 10 years watershed-
wide), un-sewered discharges (4 over 10 years 
watershed-wide), and feedlots (10 over 10 years 
watershed-wide); see Implementation Schedule

SWQ-4, GWQ-4, GWQ-5, SWQ-12, 
SWQ-6, SWQ-7, SWQ-8, SWQ-9, 
SLH-2

Fish Index of Bological 
Integrity1

Achieve applicable Fish Indices of Biological Integrity for streams: 
TBD

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.2 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve FIBI

SWQ-1.15 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-1, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Macroinvertebrate 
Index of Biological 
Integrity1

Achieve applicable Macroinvertebrate Indices of Biological 
Integrity for streams: TBD

Biological Criteria for Tiered Aquatic 
Life Uses (MPCA, 2016); Cedar River 
Watershed Assessment and 
Monitoring - Appendix 4.3 (MPCA, 
2012)

Implement structural and non-structural practices 
to improve MIBI

SWQ-1.15 General strategies from WRAPS
Implementation of projects and practices to address 
stressors including TP, TSS, N, and altered hydrology 
(see related Implementation Schedule Items)

SWQ-1, SWQ-2, SWQ-3, ESC-1, FLD-
1, FWH-2, ESC-4, SWQ-6, SWQ-7, 
SWQ-8, SWQ-9, SLH-2

Notes: 
(1) Stressor was not specifically identified, or was assigned a "low priority", in WRAPS or TMDL report; overall goal to achieve applicable water quality standard(s) applies.

Green highlight indicates there are reach/watershed specific strategies included in the WRAPS to address this pollutant
Orange highlight indicates the stressor is not  identified for this watershed; watershed-specific strategies are not identified in the WRAPS

Degraded Surface 
Water Quality

Wapsipinicon River
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6.0 Targeting of Practices and Priority Areas 
Recognizing that financial and staff resources limit the ability of the Partnership to address priority issues 
in the watershed (see Section 4.0), the Partnership developed a methodology to prioritize and target their 
actions. The following sections describe the methodology used to target practices and the results of this 
process. 

6.1 Targeting of Practices to Address Tier I Issues  
Through the issues identification and prioritization process described in Section 4.0, the Partnership 
identified four Tier I priority issues. The spatial extent and severity of these issues vary across the 
watershed and prevent a one-size-fits-all approach to implementing practices and programs addressing 
these issues. The Partnership used available geospatial data, modeling results, and existing technical 
knowledge of the Planning area to identify physical areas for prioritized and targeted implementation.  

In this Plan, targeting refers to locating projects, practices, 
or programs within a geographic area. Targeting may be 
performed at various levels of geographic specificity 
according to available information. Targeting of practices 
described in this section include “subwatershed scale” and 
“field scale” targeting. 

Subwatershed scale targeting – subwatersheds (at the 
HUC 11 level) or portions of subwatersheds are identified as 
priority areas project or program implementation, although 
the location of proposed projects is not specified. 

Field scale targeting – the location of potential field 
practices (e.g., vegetated buffers, WASCOBs, stormwater 
practices) are identified or estimated based on the results of 
available monitoring data, modeling results, or other 
technical analysis (see Section 6.3).   

6.2 Subwatershed Scale Targeting 
The Planning Work Group and Advisory Committee identified geographic areas of the watershed for 
targeted implementation.  Understanding that many of the projects and programs implemented by the 
Partnership may address several priority issues and goals, the Partnership considered Tier I issues in its 
identification of priority areas, as described in the following sections. Data used as input to this process is 
presented in Figure 6-1, Figure 6-2, and Figure 6-3 and described in the following sections. Input data was 
consolidated into five spatial datasets, including:  

• Subwatersheds with numeric TMDL load reductions for total suspended solids (TSS)
• Subwatersheds with numeric TMDL load reductions for Escherichia coli (E. coli)

Tier I   
Issues

Accelerated Erosion 
and Sedimentation

Degraded Surface 
Water Quality

Excessive Flooding

Groundwater 
Contamination
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• Subwatersheds with numeric TMDL load reductions for total phosphorus (TP) 
• Groundwater quality priority areas based on: 

o Drinking water supply management areas (DWSMAs) 
o Karst geology 
o Aquifer sensitivity to pollution 

• Watershed storage/runoff reduction priority areas based on: 
o HSPF estimates of watershed runoff 
o Headwater locations within the 15 planning subwatersheds 

The five spatial datasets listed above and presented in Figure 6-1, Figure 6-2, and Figure 6-3 were overlain 
to create the composite priority presented in Figure 6-4. Using these inputs, the Partnership classified 
portions of the watershed as: 

• Level 5 (highest priority) – areas overlain by five issue input datasets 
• Level 4 – areas overlain by four issue input datasets 
• Level 3 – areas overlain by three issue input datasets 
• Level 2 – areas overlain by two issue input datasets 
• Level 1 – areas overlain by one issue input dataset 
• Level 0 (lowest priority) – areas outside of all issue input datasets 

The resulting priority areas for implementation are shown in Figure 6-4. The Partnership recognizes that 
this classification method is limited by the availability of existing data. As additional data is collected and 
evaluated throughout Plan implementation, the Partnership will re-assess its priority area classifications 
and adjust them, as necessary, through a planned biennial review. The results are consistent with the 
CRWD CIP targeted areas (prioritized practices and projects from the CRWD CIP are included among the 
locations identified in Figure 6-5). Note that while the implementation schedule (see Section 7.1) includes 
projects more heavily targeted in very high and high priority areas, projects and programs may be 
considered for all areas of the watershed, including areas with little existing data and areas targeted for 
specific implementation activities (see Table 7-2). 

6.2.1 Accelerated Erosion and Sedimentation and Degraded Surface Water 
Quality    

Several of the goals related to accelerated erosion and sedimentation and degraded surface water quality 
address the water quality impairments within the planning area (see Section 5.0). Water quality 
impairments include impairments for aquatic life and aquatic recreation due to total suspended solids 
(TSS), E. coli, and total phosphorus (TP) (see also Section 3.8.2). Based on work performed as part of the 
Cedar River WRAPS and Cedar River TMDL studies, numeric load reduction goals for TSS, E. coli, and TP 
have been established for several of the subwatersheds within the Planning area. Figure 6-1 identifies 
theses subwatersheds (at the HUC11 level). The Wapsipinicon River has been assessed for water quality 
impairments and a WRAPS and TMDL are in progress, although numeric load reductions goals have not 
yet been established. The Wapsipinicon River Watershed Stressor Identification Report (MPCA, March 
2018) identifies TSS and E. coli as stressors within the watershed.  
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The Deer Creek and Elk River subwatersheds have not been assessed for TSS, TP, or E. coli water quality 
impairments due to lack of data. The Partners acknowledge that surface water quality and sedimentation 
issues present in these subwatersheds are likely similar to the remainder of the watershed. Activities to 
collect additional data for these “gap” areas are included in the implementation schedule (Table 7-2).  

While numeric load reduction goals have not been established for all watersheds, reduction of TSS, 
nutrient, and E. coli loading is a goal across the entire Planning area; the Cedar River WRAPS includes 
general actions to address pollutant loading in all assessed subwatersheds. Similarly, projects to address 
degraded water quality are planned throughout all subwatersheds (see Table 7-2). 

6.2.2 Groundwater Contamination    
The Partnership identified groundwater contamination as a Tier I issue. During Plan development, the 
Planning Work Group and Advisory Committee reviewed available groundwater quality data and natural 
resource datasets to assess the scope of the issue (see Section 3.5).  Data considered included: 

• Soils data 
• Wellhead protection areas and drinking water supply management areas (DWSMAs, see Figure 

3-10) 
• Private well water quality data (nitrate and bacteria) 
• Geologic formations including location of Karst geology (see Figure 3-13) 
• Groundwater recharge (see Figure 3-9)  
• Bedrock surface pollution sensitivity 
• Pollution sensitivity of near-surface materials (see Figure 3-11) 
• Pollution sensitivity of wells (see Figure 3-12) 

The Partners delineated two levels of groundwater priority based on qualitative and quantitative 
assessment of the above data, including overlay of geospatial datasets. These areas are referred to as: 

1. High/very high vulnerability  
2. Medium vulnerability 

The groundwater priority areas generally follow the vulnerability of DWSMAs, the pollution sensitivity of 
bedrock and near surface materials, and karst geology. Geology and soils features were used to determine 
priority areas (to address potential groundwater contamination from nitrate). Though some private well 
data is available, it is limited in numbers and area. The available well data, although limited, is generally 
consistent with the priority areas based on the spatial data listed above (i.e., most high-nitrate samples 
occur within the priority areas). Therefore, well data was not used to additionally prioritize areas.  

For the purposes of geographically targeting projects and field practices  with multiple benefits (see 
Section 6.3), areas of high/very high vulnerability and areas of medium vulnerability are both classified as 
“Groundwater priority areas” as shown in Figure 6-2. The groundwater priority areas presented in Figure 
6-2 will be used to guide future implementation, including development of a comprehensive groundwater 
monitoring plan (implementation item GWQ-9) Tasks in the implementation schedule addressing specific 
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groundwater quality issues differentiate between high/very high vulnerability and medium vulnerability 
areas for prioritized implementation, where appropriate (see Table 7-2). 

Development of a comprehensive groundwater monitoring plan (implementation item GWQ-9) will 
consider groundwater priority areas presented in Figure 6-2 in addition to existing monitoring data. 
Outcomes of groundwater monitoring plan development, and subsequent monitoring results, may result 
in revisions to groundwater priority areas and/or targeting of groundwater-related implementation 
activities. 

6.2.3 Excessive Flooding   
Excessive flooding was identified by the Partnership as a Tier I issue. During Plan development, the 
Planning Work Group and Advisory Committee reviewed available hydrologic and flood risk datasets to 
assess the scope of the issue (see Section 3.9), including estimates of watershed runoff, results of past 
modeling, and floodplain delineation.  

The Partnership recognizes that increased flow, river stage, and flood risk at Austin and other downstream 
locations on the Cedar River are the cumulative result of increased runoff throughout the watershed. Thus, 
the Partners seek to focus projects to increase watershed storage and reduce runoff in headwaters or 
upstream subwatersheds in order to positively benefit the largest area.  In addition, the Partners 
considered estimates of runoff from the HSPF model (see Figure 6-3). Subwatersheds with estimated 
runoff in excess of 12 inches per year were prioritized for runoff reduction projects in addition to the 
previously-identified headwater subwatersheds.  The resulting priority areas are presented in Figure 6-3. 
The Wapsipinicon River subwatershed has been identified as a priority area because of its position as a 
headwater subwatershed, despite the lack of runoff estimates or hydrologic modeling. 

Estimates of runoff are not necessarily correlated with flood risk or impacts.  Additional hydrologic and 
hydraulic modeling performed using current precipitation data is needed to comprehensively assess flood 
risk throughout the watershed and estimate the potential benefit of implementation actions (see Table 
7-2). When the additional hydrologic and hydrology data is available, the Partnership may identify priority 
areas for flood risk reduction and revise the priority implementation areas, as needed. Presently, existing 
modeling results and the CRWD CIP have been used to target specific locations for proposed flood risk 
reduction projects (see Section 6.3.2).  

6.3 Field Scale Targeting of Practices  
The geographic prioritization performed at the subwatershed scale (see Section 6.2) is intended to focus 
the Partnerships efforts over the next 10 years. Within prioritized spatial areas, additional analyses are 
needed to identify, ground-truth, and prioritize individual project opportunities at a finer scale (i.e., project 
targeting). During Plan development, the Planning Work Group and Advisory Committee considered the 
results of existing water quality modeling, hydrologic and hydraulic modeling, and other watershed 
assessments to identify targeted potential project opportunities. Application of these assessments to 
identify potential project locations is summarized in the following sections. The potential project locations 
are presented in Figure 6-5.  
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6.3.1 SWAT Modeling and Digital Terrain Mapping  
The majority of the Cedar River planning area was modeled using the SWAT water quality model prior to 
the development of this Plan (see Section 3.8.7.2). The SWAT model provides estimates of sediment 
loading from individual catchments delineated at field scale (typically less than 1,000 acres). The SWAT 
modeling considered the presence of existing BMPs, tiling systems, and soils data to identify critical 
source areas for excess sediment loading. More detailed information about SWAT model development, 
inputs, and calibration is included in the Technical Memorandum - Updated SWAT Watershed Modeling 
(Barr, 2013). For consistency, areas not previously modeled (Wapsipinicon River subwatershed, portions of 
the Deer Creek subwatershed) were assessed with digital terrain analysis as part of Plan development to 
identify potential project locations, although complete SWAT modeling was not performed as part of Plan 
development.  

SWAT modeling results were combined with digital terrain analysis to identify catchment outlet locations 
where beneficial field practices (e.g., filter strips, water and sediment control basins) could likely be 
implemented.  These project opportunities are presented watershed-wide in Figure 6-5. Figure 6-6 
presents a high-resolution example of this analysis applied to the Roberts Creek subwatershed. Note that 
the Partnership does not intend to address all of these potential project locations within the next 10 years; 
these projects represent a set of potential opportunities that the Partners may draw on as opportunities 
and local priorities dictate, emphasizing those located in priority areas. The estimated number, benefit, 
and cost of projects anticipated to be implemented at these locations are included in Table 7-2.  

Estimates of sediment loading and area draining to these practice locations were used to develop 
planning level estimates of project costs and pollutant reduction benefits (see Section 6.4). Desktop 
analysis using GIS datasets provides a useful screening tool. However, field verification of potential project 
locations is ultimately necessary to determine feasibility and project design, as well as verify that existing, 
un-mapped BMPs are not already present.  

6.3.2 Hydrologic and Hydraulic Modeling 
The portion of the planning area within the Cedar River Watershed District (CRWD) and Turtle Creek 
Watershed District (TCWD) were modeled using the XP-SWMM hydrologic and hydraulic model prior to 
this planning effort (see Section 3.9.2). That modeling was performed using precipitation data from TP-40 
that predates Atlas 14 precipitation data (see Section 3.2.1). In its 2009 Plan, the CRWD identified flow 
reduction goals for selected subwatershed areas in the CRWD and TCWD based on model results (see 
Section 5.2.3). The 2009 CRWD Plan identified, at a planning level, potential locations where culvert 
downsizing or other actions may reduce peak flows from the selected subwatersheds. These locations are 
presented among the potential project locations in Figure 6-5. 

The implementation schedule described in Table 7-2 includes tasks to expand the hydrologic and 
hydraulic modeling to include the entire Planning area, update the modeling to reflect the most current 
precipitation data, and establish runoff and/or peak flow reduction goals based on updated modeling 
results. The Partnership will update the proposed locations of water storage (retention and detention) and 
flood risk reduction projects based on those efforts and revise Figure 6-5, as necessary. In the meantime, 
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the previously identified project locations will serve as a starting point for the Partnership to address 
excessive flooding issues. 

6.3.3 Cedar River Watershed District Capital Improvement Program 
The CRWD developed a 10-year capital improvement program (CIP) in 2015 to address priority issues 
identified in the 2009 CRWD Plan (CRWD, 2015). The first iteration of the CRWD CIP included projects 
generally related to stormwater detention, ravine stabilization, and flood risk reduction. The projects were 
prioritized based on a semi-quantitative assessment of benefits and “opportunity” factors affecting 
feasibility (Barr, 2015). Assessment of project benefits included a qualitative evaluation of multi-benefit 
potential. Assessment of “opportunities” included consideration of the criteria shown below on a 
weighted scale.  

Benefits criteria Opportunities criteria 

• Flood risk reduction 
• Water quality improvement 
• Groundwater protection 
• Ecology/habitat benefit 

 

• Addresses 303(d) impairment/CRWD priority area 
• Public land/willing landowners 
• Impacts to/presence of public waters 
• Diversity of project location 
• Project located upstream in Watershed 
• Project located upstream of Austin 
• Cost effectiveness (bang for the buck) 
• Cost-share/grant opportunities 
• Positive CRWD exposure 

Projects were prioritized based on the combined benefit and opportunity scores. Tools used or referenced 
in identifying and evaluating potential CRWD CIP projects included SWAT water quality modeling, XP-
SWMM hydrologic and hydraulic modeling, and existing reports. The projects range in size, complexity, 
and location. Some of these projects have been completed or initiated prior to the development of this 
Plan. Some of the projects included in the first iteration of the CRWD CIP have been constructed. As the 
CRWD CIP projects generally address the same issues prioritized by the Partnership, remaining CRWD CIP 
projects have been included among the potential project locations presented in Figure 6-5. Annual work 
planning for the implementation of this Plan will include coordinating and prioritizing CRWD CIP projects 
relative to the implementation schedule included in this Plan. 

6.4 Estimating Benefits and Costs of Targeted Field Water Quality 
Practices  

Targeted locations for water quality improvement best management practices (BMPs) were developed 
based on the results of SWAT water quality modeling and digital terrain analysis (see Section 6.3.1). These 
locations include catchment outlets where field practices (e.g., filter strips, water and sediment control 
basins) could likely be implemented. These potential project opportunities are presented watershed-wide 
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in Figure 6-5. Figure 6-6 presents a high-resolution example of this analysis applied to the Roberts Creek 
subwatershed, including the estimated drainage area tributary to each potential project location. 

Water quality modeling output (see Section 3.8.7) and digital terrain analysis were combined to estimate 
the potential benefit and cost of projects implemented at the locations shown in Figure 6-5, as described 
in the following sections. 

6.4.1 Estimated Pollutant Loading to Proposed BMP Locations 
The HSPF modeling performed for the planning area (excluding the Wapsipinicon River subwatershed) 
provides unit area total nitrogen (TN) and total phosphorus (TP) loading rates as presented in Figure 3-19 
and Figure 3-20, respectively. SWAT model results include unit area sediment loading rates (e.g., 
tons/acre/year) presented watershed-wide in Figure 3-21. (Note: more specific, field scale estimates of 
sediment and total phosphorus loading are available in the Roberts Creek and Otter Creek subwatersheds 
– see Section 6.4.1.1). The watershed divides used in the HSPF and SWAT modeling efforts are more 
refined relative to the planning subwatersheds used in Plan development (see Figure 3-1). For planning 
level estimates of project benefits, average unit area loading rates for the 15 planning subwatersheds 
were calculated using GIS and are presented in Table 6-1. The number of potential project locations and 
corresponding tributary drainage area in each planning subwatershed, as estimated from SWAT modeling 
and digital terrain analysis, are also included in Table 6-1. 

Table 6-1 Estimated pollutant loading to planning subwatersheds  

Planning Subwatershed TN loading1 
(lbs/acre/yr) 

TP loading1 
(lbs/acre/yr) 

Sediment 
loading1 

(tons/acre/yr) 

Potential 
BMP 

Locations 

Treated Area 
(acres) 

Upper Cedar River 24.7 0.33 1.78 27 3,400 

Wolf Creek 28.6 0.27 1.82 2 5 70 

Dobbins Creek 29.6 0.28 1.57 94 3,930 

Turtle Creek 24.4 0.28 3.06 108 8,500 

Geneva Lake 22.4 0.30 4.89 10 720 

Middle Fork Cedar River 29.4 0.25 1.94 76 5,260 

Roberts Creek 29.2 0.26 2.07 88 6,230 

Rose Creek 29.0 0.29 2.07 155 9,860 

West Beaver Creek 26.1 0.23 0.82 6 420 

Lower Cedar River 31.6 0.25 3 1.20 66 4,740 

Otter Creek 29.1 0.29 1.62 39 1,610 

Deer Creek 26.8 0.29 1.81 4 280 

Little Cedar River 28.5 0.29 3.06 139 5,400 

Elk River 30.6 0.33 1.21 0 0 
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Planning Subwatershed TN loading1 
(lbs/acre/yr) 

TP loading1 
(lbs/acre/yr) 

Sediment 
loading1 

(tons/acre/yr) 

Potential 
BMP 

Locations 

Treated Area 
(acres) 

Wapsipinicon River 28.5 4 0.26 4 3.06 4  29 1,130 

Total 27.8 0.28 2.1 846 51,560 
(1) Unit area loading is based on HSPF model results for TN and TP and SWAT model results for sediment. 
(2) Wolf Creek is not included in SWAT modeling of sediment loading; sediment loading rates for this subwatershed are 

estimated as the average of loading rates from the adjacent Dobbins Creek and Roberts Creek subwatersheds. 
(3) The City of Austin urban area has been removed from the TP loading calculation for the Lower Cedar River subwatershed 

to prevent overestimation of pollutant reduction benefits from projects implemented outside the urban area. 
(4) HSPF and SWAT model results do not include the Wapsipinicon River subwatershed; for this area, loading values have been 

assumed equivalent to the Little Cedar River watershed (adjacent to the Wapsipinicon River watershed) until modeling is 
completed during Plan implementation.  

6.4.1.1 Pollutant Loading to Proposed BMP Locations – Roberts Creek Example 
The data presented in Table 6-1 is aggregated to the 15 planning subwatersheds within the planning area. 
Within the planning area, “focused” SWAT modeling has been performed for the Roberts Creek and Otter 
Creek subwatersheds. The focused SWAT modeling estimates the sediment and phosphorus loadings to 
proposed BMP locations at a higher resolution (i.e., pollutant loading rates vary between and within 
drainage areas tributary to proposed BMPs). This analysis is detailed in a 2013 technical memorandum 
Focused SWAT Watershed Modeling prepared for the CRWD (Barr, 2013). 

The output of the focused SWAT modeling allows site-specific estimates of sediment and total 
phosphorus loading to each individual BMP and may be especially useful for tracking the estimated 
benefit of constructed projects (see Section 6.4.4). Similar analysis for the remaining planning 
subwatersheds is planned to be completed early in the Plan implementation schedule (see Table 7-2). 

6.4.2 Potential Pollutant Reduction (estimated at field scale) and Associated 
Costs  

Potential pollutant reduction realized by the implementation of BMPs at locations shown in Figure 6-5 
was estimated using values from the Documentation of the BMP Database Available in the Scenario 
Application Manager (RESPEC, 2017). The Scenario Application Manager (SAM) is a publically available tool 
to estimate and aggregate pollutant reduction from various BMPs. A subset of the BMPs included in SAM 
applicable to the Cedar-Wapsipinicon planning area were selected and grouped by type as presented in 
Table 6-2. 

In practice, one or more specific BMPs may be implemented at many of the individual proposed BMP 
locations identified in Figure 6-5 (or additional sites yet to be identified). At the planning stage, however, 
the specific BMPs and location of implementation are unknown. Therefore, an approximate average 
pollutant removal efficiency was assumed for each pollutant based on the six BMP groups presented in 
Table 6-2. 

The estimated total load reduction for each pollutant in a given catchment may be estimated as: 



 

 

 
 6-9  
   

 

∆𝑊𝑊𝑗𝑗 = � 𝐴𝐴𝑖𝑖 ∗𝑊𝑊𝑖𝑖,𝑗𝑗 ∗ %𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟𝑟 𝑗𝑗

𝑖𝑖

𝑛𝑛=88

 

Where:   ∆Wj   =  total change in load of pollutant j 
   Ai  =  area tributary to BMP i 

Wi,j  =  unit area load of pollutant j tributary to BMP i 
   %reduction j = approximate average removal efficiency for pollutant j 

Performed for the 88 potential project locations within the Roberts Creek subwatershed, for example, this 
analysis results in the pollutant load reduction estimates presented in Table 6-3. The corresponding cost is 
estimated using the present value (or annualized) cost averaged for the six BMP groups in Table 6-2 and 
multiplying by the total treated area in the Roberts Creek watershed tributary to the 88 potential BMP 
locations. For the purposes of developing planning level costs associated with these practices to be 
included in the implementation schedule (see Table 7-2), an additional 50% has been added to the cost 
estimates derived from the SAM documentation and presented in Table 6-2. The additional 50% is 
intended to account for engineering and design, permitting, maintenance, and other associated costs that 
are excluded from the cost values included in the SAM documentation (RESPEC, 2017). 

Table 6-2 Summary of BMP pollutant removal efficiencies and unit costs  

BMP Group Specific BMP 
Average 

TN 
Reduction 

Average 
TP 

Reduction 

Average 
Sediment 
Reduction 

Annualized 
Cost per 

treated acre 

Present Value 
Cost per 

treated acre 

Nutrient 
Management 

Nutrient Management 
12% 8% 0%  $         10.03   $          85.52  Nutrient Management and 

Manure Incorporation 
Tile 

Management 
Alternative Tile Intakes 27% 27% 45%  $         25.79   $        219.95  Controlled Tile Drainage 

Buffers & 
Filter Strips 

Riparian Buffers, 16 ft wide 
(replacing row crops) 

53% 55% 76% $            2.30 $          19.65 

Riparian Buffers, 50 ft wide 
(replacing row crops) 
Riparian Buffers, 100 ft 
wide (replacing row crops) 
Riparian Buffers, 50 ft wide 
(replacing pasture) 
Filter Strips, 50 ft wide  
(cropland field edge) 

Crop 
Management 

Conservation Crop 
Rotation 

49% 41% 74% $          68.43 $        583.69 

Conservation Cover 
Perennials 
Corn & Soybeans to Cover 
Crop 
Short-Season Crops to 
Cover Crop 
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Table 6-3 Summary of estimated pollutant removal in the Roberts Creek subwatershed 

Pollutant Total Load to all 
potential BMPs1 Total Reduction Reduction per 

BMP location 

Total Nitrate 181,900 lbs/yr 72,800 lbs/yr 830 lbs/yr 

Total Phosphorus 1,620 lbs/yr 650 lbs/yr 7.4 lbs/yr 

Sediment 12,900 tons/yr 7,740 tons/yr 88 tons/yr 
(1) Sediment loading based on SWAT model results; TN and TP loading based on HSPF 

model results 
 

6.4.3 Establishing Field Scale Pollutant Load Reduction Goals for Subwatersheds 
The methods described in Sections 6.4.1 and 6.4.2 provide estimates of pollutant loading, pollutant 
reduction, and associated cost averaged over a range of possible BMP types implemented at the locations 
identified in Figure 6-5. In practice, water quality improvement practices will not be implemented at all 
locations identified in Figure 6-5. Some potential BMP locations identified in Figure 6-5 may not be 
suitable for field practices, while additional projects may be identified at other locations with different 
pollutant loading and spatial characteristics. In addition, finite fiscal resources make it cost-prohibitive to 
implement practices at all locations within the 10-year life of this Plan.  

Therefore, the Partners established pollutant reduction goals corresponding to the planned 
implementation of a given number of projects within each planning subwatershed. The number of 
planned projects is shown distributed among the planning area in item SWQ-1 of the Implementation 
Schedule (see Table 7-2). The corresponding pollutant load reduction goals are presented in Table 5-2. 
The number of projects planned for each planning subwatershed and timing of implementation are based 
on the determination of priority areas (see Section 6.2) and implementation budget (see Section 7.3).  

6.4.4 Establishing Resource-specific Pollutant Load Reduction Goals  
The methods described in Section 6.4.2 and Section 6.4.3 allow the Partners to estimate the potential 
pollutant reduction achieved by a BMP at the point of implementation. These reductions may be summed 
to estimate the total pollutant load reduction at field scale. However, this method may not accurately 
reflect the cumulative pollutant reduction achieved at a location downstream in (or beyond) the 

Corn & Soybeans to 
Rotational Grazing 

Till Practices 
Reduced Tillage  
(30% + residue cover) 49% 44% 65% $          14.77 $        125.95 
Reduced Tillage (no till) 

WASCB Water and Sediment 
Control Basin (cropland) 72% 75% 90% $            5.10 $          43.47 

Average  ~40% ~40% ~60% $         21.07 $        179.70 
Notes: Pollutant removal efficiencies are averaged according to BMP Group based on Table 6-3 in SAM documentation (RESPEC, 
2017); annualized costs are presented per impacted acre based on Table 5-1 in SAM documentation (RESPEC, 2017); present value 
costs assume a 10-year BMP life and 3% annual interest rate.  
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catchment or planning subwatershed. Modeling tools that consider the spatial location of BMPs and flow 
routing are necessary to realistically estimate cumulative pollutant load reductions (and corresponding 
pollutant concentrations) in streams, lakes, and other resources located downstream of the implemented 
BMP(s). 

6.4.4.1 Estimating Pollutant Reduction using HSPF-SAM 
The Partnership used the HSPF-SAM watershed assessment tool to estimate the cumulative in-stream 
pollutant load reduction at the outlet of the 15 planning subwatersheds in the planning area. The HSPF-
SAM tool allows the user to select the type of BMP, extent of implementation (e.g., acres, stream reach 
length) applied to each planning subwatershed to evaluate potential future implementation scenarios. 
Multiple BMPs may be applied to each planning subwatershed, and the user may adjust BMP treatment 
effectiveness if so desired.  

At the planning level, the specific type and number of BMPs to be implemented is unknown. However, 
digital terrain analysis of the watershed was used to estimate an average treated area per potential BMP 
location for each planning subwatershed. The average treated area per BMP was multiplied by the 
number of planned BMPs in each planning subwatershed (see item SWQ-1 in Table 7-2) to determine the 
estimated area treated in each planning subwatershed over the 10-year Plan implementation period. 

The inputs of HSPF-SAM were adjusted to replicate the total treated area (Note: the subwatersheds in the 
HSPF model are smaller-scale than the 15 planning subwatersheds; the total treated area in each planning 
subwatershed was subdivided proportionally among the corresponding subwatersheds in the HSPF 
model). A single BMP was applied to each HSPF subwatershed with treatment effectiveness equivalent to 
the average pollutant removal effectiveness presented in Table 6-2. The HSPF model was run for the 
estimated future condition and pollutant loading values were reported at the outlet of each of the 15 
planning subwatersheds. These values were compared to model results reflective of the existing condition 
to determine the estimated reduction in pollutant loading. The resulting estimates of pollutant load 
reductions for total phosphorus, total suspended solids, and total nitrogen are presented in Table 5-3 
under “10-year Plan Goals.” 

6.4.5 Tracking Pollutant Reduction Benefits through Implementation  
The methods described in Section 6.4.1 result in a tabular output for each planning subwatershed. The 
tabular output includes the following information for each proposed BMP location as a separate row 
within a spreadsheet: 

• Drainage area (i.e., treated area) 
• Sediment loading (tons/year) 
• Total nitrogen loading (lbs/year) 
• Total phosphorus loading (lbs/year) 

When a BMP is implemented, the user may select the specific BMP and associated pollutant reduction 
estimates (i.e., percent reduction relative to existing load) based on SAM documentation (i.e., Tables 6-1 
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through 6-3 in the Documentation of the BMP Database Available in the Scenario Application Manager 
(RESPEC, 2017), and summarized in Table 6-2 of this Plan), or enter user-defined pollutant reduction 
estimates based on case-specific considerations. The user may also enter an “effective treated area” that 
differs from the total drainage area based on site-specific BMP design. The spreadsheet will calculate the 
corresponding load reduction (i.e., mass/time) estimated for the BMP (based on existing field-scale load 
estimates from HSPF and/or SWAT modeling). The spreadsheet will sum the cumulative benefit of BMPs 
implemented at multiple locations throughout the planning subwatershed. The Partners may use this tool 
to track BMP implementation over time and compare the cumulative benefits to the field-scale pollutant 
reduction goals presented in Table 5-3.  

State agencies may have interest in overall pollutant load reductions achieved by BMPs and pace of 
progress relative to surface water quality goals established for individual resources (e.g., Dobbins 
Creek). The Partnership will track project implementation (location, practice, estimated field-scale 
pollutant reduction) as projects are implemented. This data will be compiled approximately 5 years into 
Plan implementation to allow HSPF (or similar) water quality modeling to be performed to estimate 
cumulative in-resource pollutant reduction (and corresponding pace of progress towards meeting in-
resource water quality goals). Cumulative pollutant reduction relative to TMDL goals will be assessed at 
the in-resource level. Modeling will be performed by an entity yet to be determined. 
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Low Moderate High Total
Upper Cedar River 0 47 5 52
Wolf Creek 0 8 9 17
Dobbins Creek 0 100 63 163
Turtle Creek 0 111 5 116
Geneva Lake 0 0 10 10
Middle Fork Cedar River 1 87 0 88
Roberts Creek 17 80 0 97
Rose Creek 31 124 0 155
West Beaver Creek 6 0 0 6
Lower Cedar River 2 72 0 74
Otter Creek 1 38 0 39
Deer Creek 4 0 0 4
Little Cedar River 0 127 12 139
Elk River 0 0 0 0
Wapsipinicon River 0 29 0 29
Total 62 823 104 989
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7.0 Implementation Programs 
This section describes the Partners’ implementation program. The implementation program is a 
combination of projects, studies, programs and practices intended to achieve the measurable goals 
described in Section 5.0. Recognizing that financial and staff resources limit the ability of the Partnership 
to completely address priority issues in the watershed (see Section 4.0), the Partnership prioritized and 
targeted (see Section 6.0) the implementation program described herein to achieve benefits consistent 
with the Partnership’s locally-driven priorities and goals. 

The activities and projects described in this Plan will be implemented through existing programs of the 
Partners. Programs and activities may be adjusted based on the associated funding source (see Section 
7.3). Funding sources may have specific requirements that may dictate program requirements. The 
implementation MOA (see Appendix A) details the distribution of program funding and fiscal agency of 
the Partnership. 

7.1 Implementation Schedule 
The Plan implementation program is presented in Table 7-2. The activities included in the implementation 
program are intended to leverage the existing roles, capacities, and expertise of the Partners and provide 
a framework for the Partners to perform expanded roles to achieve Plan goals. Each activity in the 
implementation program is cross-referenced to one or more goals (see Table 5-2 and Table 5-3) that the 
activity is designed to support.  

Activities included in Table 7-2 are assigned to the following four categories: 

• Projects and project support 
• Monitoring and studies 
• Education and public involvement 
• Regulation and administration 

These categories are described in greater detail in the following sections. Information included in Table 
7-2 includes: 

Item ID – Each activity in the implementation schedule is assigned a unique alphanumeric identifier. 
The letters identify the primary priority issue (see Section 4.0) that the activity is intended to address. 

Implementation Action Description – This field provides a brief description of the planned 
implementation activity.  

Applicable Goals – Each activity is cross-referenced to one or more applicable Plan goals (see 
Table 5-2 and Table 5-3). Many activities address multiple Plan goals. 
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Priority Issues Addressed – These fields indicate whether the implementation activity directly (as 
indicated by “●”) or indirectly (as indicated by “o”) addresses each of the eight priority issues 
identified in Section 4.0. Many activities are intended to address multiple issue areas. 

Target or Focus Area – This field identifies the physical area or resource for each implementation 
activity. Some activities are applicable watershed-wide. This field may reference targeting maps that 
identify priority project areas (Figure 6-4 and Figure 6-5). 

Measurable Output – This field identifies how performance of the implementation activity will be 
measured. The unit may be based on a spatial measurement (e.g., feet of stream restoration) or 
actions performed (e.g., number of educational workshops). 

Timeframe – These fields indicate when the implementation activity will be performed. The 10-year 
planning window is subdivided into 2-year periods. Where applicable, numbers corresponding to 
activity measurable outputs are included in each two year window (e.g., “20 projects in 2021-2022”). 

Estimated Total Cost – This field represents the total estimated cost (in 2018 dollars) to implement 
the activity over the 10-year planning window. This cost includes:  

Estimated Local Contribution – This field represents the portion of the total estimated cost (in 
2018 dollars) borne by members of the Partnership. 

Estimated External Contribution – This field represents the portion of the total estimated cost 
(in 2018 dollars) estimated to come from external sources, including but not limited to: State 
funding, Federal funding, cost-share, and private partners. 

Lead Local Governmental Unit (LGU) – This field designates the entity responsible for leading each 
activity. The lead LGU is limited to members of the Partnership.  The lead LGU assumes responsibility 
to move the activity forward with assistance from cooperating entities, as needed. 

Supporting Entities – This field identifies members of the Partnership and any State, Federal, or 
private entities that are anticipated to cooperate with the lead LGU in the completion of an activity. 
Supporting entities identified for an activity may not be limited to those included in Table 7-2. 

7.1.1 Projects and Project Support 
Activities in Table 7-2 categorized as “project and project support” represent approximately 90% of the 
overall Plan implementation costs (see Section 7.3). This category includes constructed improvements and 
field practices designed primarily to address issues related to surface water quality, groundwater quality, 
erosion and sedimentation, and flooding. This category also includes feasibility studies, planning, and 
design work necessary to design and construct these projects.  

A significant portion of the implementation program is tied to activity SWQ-1: 
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Implement BMPs at very high priority and high priority sites identified through SWAT modeling and 
GIS terrain analyses (see Figure 6-5) to reduce erosion and filter pollutants; specific BMPs to be 
determined based on site-specific feasibility, with target implementation by subwatershed as 
follows… 

Table 7-2 outlines the number of planned surface water quality projects planned for each of the 15 
planning subwatersheds within the planning area. Information regarding the prioritization and estimation 
of costs and benefits for projects related to SWQ-1 is described in Section 6.4. Note that the planned 
number of projects to be implemented in each planning subwatershed is less than the number of 
potential project locations shown in Figure 6-5. Specific projects will be implemented locally by the 
Partners with consideration for local priorities, opportunities, and limitations. Many of the cost-share 
implementation contracts will be held with private landowners and the local entity to plan, develop, and 
install practices onto the land. These practices include traditional conservation practices that retain and 
control runoff to improve water quality. The watershed initiative accelerates the implementation of these 
practices and efficiently works with the entity that is sponsoring implementation in targeted locations. 
This method assures continuity with landowners and the traditional service model. Accelerated 
implementation will go through the sponsoring entity implementing the practice. Contracts will be held 
with the fiscal agent and subcontracted to the respective local entities.   

Many of the projects included in the implementation schedule are cross referenced to activity SWQ-1. The 
Partners anticipate that many of the projects implemented as part of activity SWQ-1 will be multi-benefit 
projects. BMPs that provide benefits related to flooding, groundwater quality, soil health, and other 
concerns, in addition to directly addressing the issue of degraded surface water quality will be prioritized.  

Other project and project support activities addressing Tier 1 priority issues included in Table 7-2 include: 

• SWQ-2: Implement and/or expand cost share assistance programs to promote the use of BMPs 
focused on soil health (e.g., cover crops, conservation tillage - defined as no-till and strip-till) 

• SWQ-3: Implement projects to reduce phosphorus and sediment loading in urban stormwater 
runoff (above and beyond current minimum requirements) 

• SWQ-4: Provide financial assistance to implement animal waste management systems to reduce 
waste loading to streams 

• SWQ-5: Meet with Partners to coordinate implementation of water quality and soil health best 
management practices (cross referenced to SWQ-1, SWQ-2, and SWQ-3) 

• SWQ-11: Cooperate with agricultural producers to develop site-specific nutrient management 
plans 

• SWQ-12: Cooperate with agricultural producers to develop site-specific manure management 
plans 

• SWQ-15: Establish a 10-year CIP for planning area specific to the CRWD 
• SWQ-16: Establish a 10-year CIP for planning area specific to the TCWD 
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• GWQ-1: Seal abandoned or unused private wells, with an emphasis on wells located within 
DWSMAs 

• GWQ-2: Seal abandoned or unused high-capacity wells, with an emphasis on wells located within 
DWSMAs 

• GWQ-3: Implement practices to reduce or limit nitrate movement into groundwater (e.g., nutrient 
management, cover crops, saturated buffers, two-stage ditches, wetland restoration) (cross-
referenced to SWQ-1 and SWQ-2) 

• GWQ-4: Provide financial assistance for repair, or replacement of non-functioning SSTS 
• GWQ-5: Implement projects to provide adequate wastewater treatment to unsewered 

communities/areas. 
• ESC-1: Implement projects to stabilize or restore degraded streambank areas (in addition to 

project sites identified in item SWQ-1) 
• FLD-1: Implement projects to increase headwater storage and/or reduce peak flow rates at 

priority locations identified in planning subwatersheds 
• FLD-2: Work with the City of Austin to identify remaining flood-prone areas and perform 

feasibility study to identify preferred solutions 
• FLD-3: Provide cost-share or incentive program for residents to implement stormwater capture 

and reuse practices 

Project and project support activities will be funded through a combination of local and external funds 
(see Section 7.3). 

7.1.1.1 Multi-benefit Storage Program 
The Cedar-Wapsipinicon planning area is an agriculture landscape that has drain tile and ditching that has 
been installed on approximately 90% of the agricultural land.  This has resulted in a number resource 
changes over the years, resulting in the following impacts: 

• Water quality degradation: Increased flows through the system result in overland flow runoff and 
high flows that erode streambanks and increase sediment loading to the stream. 

• Water quantity impacts: Increased flows raise peak flows which impact road infrastructure and 
private land/property.  This results in safety issues, which has caused a loss of life in the Cedar 
River Basin. 

• Biological habitat degradation: Increased flows disrupt the biological habitat opportunities in the 
uplands and in the stream.  The CRWD is working with MPCA to do intensive biological 
monitoring on Dobbins Creek watershed to measure the impact of storage on biological 
indicators such as bugs and macroinvertebrates.  

Members of the Partnership have been working with partners to develop a program that addresses the 
multiple opportunities that storage related projects may have to improve the resource concerns listed 
above.  The Partners support the development of storage projects that will provide an opportunity to 
develop criteria for targeting, design, and program administration (developed in the Cedar-Wapsipinicon 
planning area) to be replicated in other areas around the state. 
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7.1.2 Monitoring and Studies 
Table 7-2 includes several implementation activities categorized as “monitoring and studies.” These 
activities include those necessary to evaluate Plan progress and address data gaps related primarily to the 
Tier I issues of degraded surface water quality, groundwater contamination, and excessive flooding. 
Additionally, several activities address the Tier II issue of degraded soil health as these activities have 
direct and indirect benefits across a range of Tier I issues.  

Information collected through monitoring and studies will be used to identify future, or modify current, 
Plan implementation activities and priorities. For example, water quality monitoring of resources not 
previously assessed (e.g., Wapsipinicon River, activity SWQ-9) may identify additional priority areas for 
project implementation (activity SWQ-1). Updates to watershed-wide hydrologic and hydraulic modeling 
(activity FLD-4) may identify preferred locations to implement flood risk reduction projects (activity FLD-
1). Ongoing monitoring activities are also necessary to assess progress relative to Plan measurable goals. 
The Partnership will review available monitoring data as part of its biennial review to assess and evaluate 
Plan progress and to evaluate whether programmatic changes are needed.  

Monitoring and study activities included in Table 7-2 will leverage past and present programs operated in 
the watershed. These include, but are not limited to: 

• MPCA water quality monitoring and analyses: 
o Cedar River Total Maximum Daily Load (TMDL) study 
o Cedar River Watershed Restoration and Protection Strategies (WRAPS) study 
o Cedar River Watershed Assessment (2013) 
o Data collected/used in MPCA analyses include: 

 Water chemistry (chloride, DO, E. coli, nitrate + nitrite, TKN, temperature, TP, TSS) 
 Biological monitoring (fish and macroinvertebrate) 
 Fish contaminants (mercury and polychlorinated biphenyls (PCBs))  
 Flow monitoring 

• MDH groundwater monitoring and analyses: 
o Groundwater Restoration and Protection Strategies (GRAPS) 

• MDA/SWCD township private well water quality testing 
• MDA Cedar River pesticide/water quality testing 
• USGS/MDNR stream gaging 
• CRWD monitoring of edge-of-field practices in Dobbins Creek subwatershed 
• County/SWCD volunteer nitrate monitoring 
• County septic/SSTS monitoring 
• County well inspection/monitoring 

Data collected as part of existing, new, and expanded monitoring will be used in support of other 
implementation tasks (e.g., implementation item GWQ-8: establishing trends in nitrate concentrations in 
wells).  
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Additional information about existing monitoring programs are described in Section 3.7. Monitoring 
locations are presented in Figure 3-16. Monitoring data collected within the watershed includes, generally: 

• Surface water chemistry: nitrogen, phosphorus, TSS/turbidity, E. coli, fecal coliform 
• Groundwater quality: nitrates, fecal coliform, arsenic, septic and well inspections 
• Biological: invertebrate surveys (MIBI), fish surveys (FIBI), threatened species surveys 
• Hydrologic: stream gaging, precipitation  

Available monitoring data is available from the MPCA’s Environmental Data Access (EDA). This data is 
derived from the MPCA, with input from some other entities, and is not a comprehensive database of all 
monitoring activity. The EDA database is available online at: https://www.pca.state.mn.us/quick-links/eda-
surface-water-data 

Monitoring and study activities are generally scheduled early in Plan implementation to maximize the 
benefit over the 10-year planning window. Monitoring and studies are anticipated to be funded primarily 
through local funds, due in part to limited State grant eligibility (see Section 7.3). The Partnership sees 
opportunities for greater coordination and alignment of state monitoring programs with local 
implementation priorities through the implementation of this Plan. .  Current monitoring efforts are not 
reflective of the scale at which projects are being implemented within the planning area.  The Partnership 
sees a need for surface and groundwater monitoring at scales that reflect BMP 
effectiveness.  Groundwater monitoring may also be needed to demonstrate trends and better 
understand the dynamic of water quality locally.  The State of Minnesota has an existing network of 
monitoring programs.  These programs may need to be expanded to meet the local monitoring needs. 

7.1.3 Education and Public Involvement  
Table 7-2 includes implementation activities categorized as “education and public involvement.” The 
Partners recognize that public awareness and support is necessary to successfully implement this Plan and 
achieve meaningful progress towards Plan goals. Public input was solicited at the initial public meeting 
hosted as part of Plan development. Additional stakeholder input received through a diverse Advisory 
Committee, including local residents and business owners, was considered throughout Plan development. 

The education and public involvement activities in Table 7-2 are generally geared towards promoting soil, 
water, and natural resource stewardship through increased public understanding of priority issues and 
providing varying levels of technical assistance. Planned levels of engagement include: 

• Site visits and site-specific technical assistance (e.g., nutrient management plans) 
• Workshops (e.g., to promote implementation of soil health BMPs to agricultural producers) 
• Demonstration projects/research sites 
• Volunteer events (e.g., river clean-ups) 
• Targeted mailings (e.g., information targeting owners of non-functioning SSTS) 
• News articles/press releases (project- or initiative-specific) 
• Educational flyers (e.g., information about vegetated buffers, groundwater conservation)  

https://www.pca.state.mn.us/quick-links/eda-surface-water-data
https://www.pca.state.mn.us/quick-links/eda-surface-water-data
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Plan implementation presents an opportunity to increase and optimize the existing education and public 
involvement roles of the Partners. The Partners will leverage existing relationships and public outreach 
methods as a foundation to implement the activities in Table 7-2, further developing capacity and 
methods through the assistance of cooperating entities and the targeting performed as part of this Plan. 
Existing education and public involvement programs include: 

• Public presentations in schools 
• Canoe-mobile 
• Hormel Nature Center 7th grade “Water Day” 
• Dodge County Expo 
• County fair booths 
• Enviro-thon 
• Riverland Technical College Cover Crop 101 classes 
• Field Days 
• Workshops 
• Citizen Advisory Committee 
• Water Planning Committee 
• Template education materials (e.g., information on vegetated buffers, groundwater conservation) 
• Photo contest/social media engagement 
• Annual reports 

The Partner organizations will continue to coordinate with the Cedar River Watershed Partnership (CRWP) 
as it seeks to implement this Plan. The CRWP is a public-private-nonprofit collaboration that provides 
tools and resources to help farmers adopt farm management strategies that improve the soil, water and 
economic health of their farms and address water quality challenges in the watershed. The CRWP includes 
Environmental Initiative, Central Farm Service, Mower County SWCD, Land O’ Lakes SUSTAIN, Hormel 
Foods and the MDA. The partnership engages with farmers, provides information and resources on 
improved farming strategies, and works with them to address water quality risks through achieving 
certification in the Minnesota Agricultural Water Quality Certification Program. 

Template education and outreach materials will be developed for use within each County and be hosted 
online. Activities will be locally administered and implemented, with individual Partners tailoring 
administration to the particular needs of their jurisdictions. 

7.1.4 Regulation and Administration 
The priority concerns identified by the Partners and discussed in Section 4.0 are addressed in part through 
federal, state and local regulations. Table 7-2 includes implementation activities categorized as “regulation 
and administration.” These activities include those actions related to the development and enforcement of 
rules, ordinances, or other official controls. 

The activities included in Table 7-2 include those administered by the Partners and do not include State 
and Federal regulatory programs administered by others (e.g., MDNR administration of public waters 
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rules). Item ESC-4 is intended to capture the ongoing administration of existing State, Federal, or local 
regulatory programs that are administered at a local level by the Partners. These programs are 
summarized in Section 7.2. 

7.2 Regulatory Roles and Responsibilities 
State, Federal, and local entities implement regulatory programs, permit programs, and other official 
controls (e.g., ordinances) to manage select activities that may impact water and natural resources. In 
some cases, regulatory programs are designed at the State or Federal level but administered by local 
governmental units (e.g., Wetland Conservation Act). Programs applicable to the resources and issues 
addressed by this Plan (see Section 4.0) are summarized in the following sections. Note that this Plan does 
not include the authority to increase the regulatory responsibilities of any of the Partners. 

7.2.1 Local Administration of Official Controls 
The Partners locally administer several programs to regulate activities impacting water and natural 
resources. These programs include, but are not limited to, those described in the following subsections. 
Within their respective jurisdictions, the Partners implement and enforce various project reviews, permits, 
and approvals to ensure that development, redevelopment, and other land-disturbing activities are 
performed consistent with locally implemented controls. The regulatory roles of the Partners are 
summarized in Table 7-1.  

Table 7-1 Summary of local regulatory authorities 

Jurisdiction 
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City of Austin  X  X    X  

Dodge County X  X X X  X X X 

Dodge SWCD       X   

Freeborn County X  X X X X X X X 

Freeborn SWCD       X   

Mower County   X X X X X X X 

Mower SWCD X      X  X 

Steele County   X X X X X X X 

Steele SWCD X      X   
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Cedar River Watershed District  X  X     X* 

Turtle Creek Watershed District    X   X  X 

* The CRWD is the local drainage authority, but there are no applicable drainage systems within the CRWD jurisdiction. 
 

7.2.1.1 Wetland Conservation Act 
Wetlands in Minnesota are regulated under the Wetland Conservation Act (WCA) of 1991, which is 
intended to result in “no net loss” of wetlands. Anyone proposing to drain, fill, or excavate a wetland must 
first try to avoid disturbing the wetland; second, try to minimize any impact on the wetland; and, finally, 
replace any lost wetland acres, functions, and values. Certain wetland activities are exempt from the act, 
allowing projects with minimal impact or projects located on land where certain pre-established land uses 
are present to proceed without regulation. 

Within the planning area, the Dodge County, Freeborn County, Mower SWCD, and Steele SWCD serve as 
the local government units (LGUs) that implement the WCA locally. The Minnesota Board of Water and 
Soil Resources (BWSR) administers the WCA statewide, and the MDNR enforces the WCA.  

7.2.1.2 Buffers and Soil Loss 
The State of Minnesota passed the Buffer and Soil Loss Legislation (Minnesota Statute 2014, section 
103B.101) in 2015; this legislation is commonly referred to as the Minnesota Buffer Law. The statute 
requires a continuous buffer of perennial vegetation with a 50-foot average width and 30-foot minimum 
width around all public waters and a 16.5-foot minimum width continuous buffer of perennial vegetation 
along all public drainage systems.  

Within the planning area, the SWCDs are tasked with implementing and assessing compliance with the 
buffer legislation and applicable city ordinances. SWCDs provide technical assistance, along with financial 
assistance options, for landowners to implement buffers. Landowners also have the option of working 
with their local SWCD to determine if alternative practices aimed at protecting water quality can be used, 
rather than a buffer.  

7.2.1.3 Shoreland Management 
The State of Minnesota established shoreland rules (MN Rules 6120.2500 - 6120.3900) to regulate land 
use and development of shoreland areas. These rules establish minimum standards to protect habitat and 

https://www.revisor.leg.state.mn.us/rules/?id=6120
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water quality and preserve property values. The rules include zoning provisions that require a 50-foot 
buffer around public waters and include structure height limits, impervious surface limits, lot 
requirements, and vegetation removal guidance. Permits are required from the local unit of government 
for intensive vegetation removal and excavations occurring in shoreland overlay areas. 

These standards are implemented through local shoreland ordinances. Within the planning area, 
shoreland regulation is implemented through County zoning ordinances. The MDNR’s role is to ensure 
that local shoreland ordinances comply with the state shoreland rules and to provide technical assistance 
and oversight to these local governments.  

7.2.1.4 Floodplain Management 
Within the planning area, local governmental units regulate development and land disturbing activities 
within the floodplain to minimize risk to infrastructure, property, and health and safety resulting from 
flood events. Floodplain regulations are generally included as part of City and County zoning ordinances 
or watershed district rules and may apply to FEMA-designated floodplains (see Section 3.9.1) or floodplain 
areas designated by local entities (e.g., City of Austin, CRWD).  

Floodplain ordinances require, at a minimum, that minimum building elevations (i.e., lowest floor) be at 
least 1 foot above the 100-year water surface elevations (this elevation is known as the regulatory flood 
protection elevation). Floodplain ordinances also prohibit or limit allowable land use and development 
within the floodplain. Some local units of government implement higher standards than the minimums 
required. 

The CRWD implements a floodplain rule in addition to County and City regulations. Within the jurisdiction 
of the CRWD, a permit is required from the CRWD for 1) alteration or filling of land below the projected 
100 year high water elevation of a waterbody or detention area, or 2) construction of a structure with a 
low floor elevation lower than the 100 year floodplain. 

7.2.1.5 Subsurface Sewage Treatment Systems (SSTS) 
At the State level, the Minnesota Pollution Control Agency administers programs regulating the design, 
construction, and maintenance of subsurface sewage treatment system (SSTS) through MN Rules 7080 – 
7083 (see Section 7.2.2.5). Locally, the Counties administer SSTS programs consistent with MN Rules 
7080 – 7083, including an inspection program. County programs provide technical assistance, education, 
plan review, and SSTS inspections to protect water quality, prevent and control water-borne diseases, and 
prevent or eliminate nuisance conditions.  

The Partners will prioritize activities to address SSTS systems classified as imminent health threats (IHTs) 
above activities to respond to non-compliant systems not classified as IHTs. An SSTS may be classified as 
an IHT if there is (1) sewage discharge to surface water; (2) sewage discharge to ground surface; (3) 
sewage backup; or (4) any other situation with the potential to immediately and adversely affect or 
threaten public health or safety. The Partners will continue to work towards compliance of all systems, as 
resources allow. 
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7.2.1.6 Well Management and Wellhead Protection 
Through its Well Management Program, the MDH administers and enforces the Minnesota Water Well 
Code, which regulates activities such as well abandonment and installation of new wells (see Section 
7.2.2.5). The MDH also administers the Wellhead Protection Program, which is aimed at preventing 
contaminants from entering public water supply wells. Cities within the planning area have completed or 
will be completing wellhead protection plans consistent with MDH guidance (see Table 3-5).  

Well maintenance is an important aspect of protecting wells from contamination. Examples of well 
maintenance protection include: proper installation, well caps, and inventory and location of private wells. 
Sealing wells that are unused or vulnerable is also an important part of protecting groundwater and 
managing a well network. 

7.2.1.7 Feedlots  
Minnesota Rules 7020 establishes rules, regulations, and programs applicable to feedlots. At the State 
level, feedlot regulations and programs are administered by the MPCA. Within the planning area, 
Freeborn County, Mower County, and Steele County serve as delegated partners to the MPCA to provide 
feedlot regulatory oversight, implement technical assistance programs, and maintain a feedlot inventory 
within their respective jurisdictions. Within Dodge County, Minnesota Rules 7020 is administered by the 
MPCA. 

7.2.1.8 Stormwater Runoff and Erosion Control  
Stormwater management and erosion control for land disturbing activities of an area one acre or more 
are regulated at the State level by the MPCA’s construction stormwater permit (see Section 7.2.2.4). 
Additionally, land disturbing activity above or below the MPCA threshold may be subject to local 
stormwater management and erosion control requirements enforced via City or County ordinance. The 
City of Austin maintains a stormwater management ordinance. The TCWD and CRWD also implement 
project review and permit programs that address stormwater runoff and erosion control (see Section 
7.2.1.11) 

7.2.1.9 Drainage Management  
Activities affecting public drainage systems (i.e., public ditches) are subject to Minnesota Statutes 103E 
and fall under the jurisdiction of a local drainage authority (e.g., county, watershed district). Generally, the 
counties maintain jurisdiction over the ditches. Within the planning area, drainage authorities include: 

• Dodge County 
• Freeborn County 
• Mower County 
• Steele County 
• Turtle Creek Watershed District 

The Partnership includes all drainage authorities within the planning area. As part of their respective roles 
in overseeing public drainage system, each drainage authority will seek to ensure that proposed 
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modifications and improvements to public drainage systems are consistent with the goals of this Plan, 
including increased storage.  

Through the drainage authorities, the Partnership will consider opportunities to coordinate Plan 
implementation activities with drainage improvements, leveraging programs like BWSR’s multipurpose 
drainage management grants. This non-local source of public funding could enhance a project, with on-
system BMPs (e.g., alternative side inlets) with off-system (cover crops, tillage), wetland treatment/storage 
systems, or modified channel design.   A coordinated plan for public drainage systems within the planning 
area (see implementation item FLD-7) will promote drainage system improvements with multiple benefits. 
When working on these for public drainage system projects, the drainage authorities know it is important 
to consider the timing element, especially for synching-up effort with the multi-purpose drainage grant 
program. The Partnership will offer technical and financial assistance for private ditch construction 
consistent with the goals of this Plan, including increased storage.  

For any new ditches or ditch improvements, the land adjacent to public ditches is required by the MDNR 
to include a buffer strip of permanent vegetation that is usually 1-rod (16.5 feet) wide on each side 
(Minnesota Statutes, Section 103E.021).  Additional information regarding public drainage systems are 
included in Section 3.6.3.  

7.2.1.10 Land Use Planning 
Counties and Cities within the planning area regulate the development and redevelopment of land 
through land use planning and zoning. Land use planning is necessary to balance economic development 
with appropriate management of natural resources. Land use regulations are typically implemented 
through zoning ordinances.  

Among the Partners, each County and the City of Austin maintain zoning ordinances to regulate land use 
and development with consideration for natural resources (see Table 7-1). Each Partner zoning ordinance 
includes additional development and land disturbance requirements applicable to shoreland and 
floodplain areas, including: 

• Restrictions on permitted land uses  
• Requirements for permanent vegetation 
• Minimum setbacks from the OHWL of lakes and rivers for structures and SSTS 
• Minimum building elevations relative to flood water levels 
• Maximum allowable percent impervious surface  
• Requirements for stormwater outfalls to public waters (except Mower County) 

Cities and townships within the planning area have individual authority with respect to zoning and land 
use planning. Cities within the planning area that regulate land development through their own planning 
and/or zoning ordinances include: 

• Adams (Mower County) 
• Brownsdale (Mower County)  
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• Hayfield (Dodge County) 
• Lyle (Mower County) 

City and township land use planning and zoning requirements must be at least as restrictive as County 
ordinances. Cities without land use planning guidance may rely on County ordinances for guidance. 

Land use planning and development present opportunities for the Partners to implement activities in 
pursuit of Plan goals, both within their jurisdiction and in coordination with the cities that have adopted 
their own land use planning requirements. Examples may include ensuring compliance with shoreland 
zoning requirements to limit the potential for future erosion issues or minimizing impervious area to 
reduce stormwater runoff volumes.  

As part of Plan implementation, the Partners will review existing ordinances and suggest revisions to 
minimize impacts to water and natural resources (see Table 7-2). The Partners will continue to offer 
technical assistance related to land use planning and development project review, as requested by local 
jurisdictions. The Partners will seek opportunities to collaborate with local jurisdictions as they amend, 
update, or adopt local land use controls. 

7.2.1.11 Watershed District Rules and Permit Programs 
Per the authority given to watershed districts in Minnesota Statutes 103D, the CRWD and TCWD have 
adopted rules applicable within their respective jurisdictions. The CRWD and TCWD enforce their rules 
through project review and permit programs. CRWD and TCWD Rules are summarized in this section, but 
shall be maintained and updated by the respective watershed districts as separate documents outside of 
this Plan.  

TCWD Rules 
The TCWD Rules (2004, as amended) require a permit issued by the TCWD for proposed projects meeting 
any of the following criteria: 

• The plans include a parcel greater than 2.5 acres for industrial, commercial, or multi-family 
residential land development. 

• The project may affect a wetland (filling, excavation, drainage). 
• The proposed activity involves altering or manipulating an existing public or private drainage 

system (open ditch and/or tile system) greater than 500 feet in length. 
• The project involves constructing or installing a new open ditch or tile drainage system 
• The project involves installation and/or removal of a pump station. 
• Work in any watercourse or water basin, whether or not water is present at the time of work; 

including but not limited to excavation, filling, dredging and the placement of structures of any 
type. 

• Work in the right of way of any public drainage system. 
• Operation or alteration of any water control structure in any watercourse or water basin. 
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• Diversion of water into a different sub-watershed or into a public drainage system from land not 
assessed for the system. 

• Installation of new storm sewers, culverts or bridges, or replacement of existing storm sewers 
culverts or bridges with structures having a greater flow capacity. 

• Any other act that, as judged by the Managers, may have a significant impact on the District’s 
water resources. 

Additional information is available from the TCWD at: https://turtlecreekwd.org/ 

CRWD Rules 
The CRWD Rules (amended 2019) require project review and, in some cases, a permit issued by the 
CRWD. CRWD review is required for projects addressing the following: 

• Stormwater (Rule 4) – A review of the MPCA, NPDES Application and is required for any 
development of property or a series of projects in close proximity resulting in the creation of one 
acre or more of Impervious Surface ("Impervious Surface Property"). Within 5 days of submitting 
the MPCA, NPDES application to MPCA, the applicant must submit a copy of the application to 
the District for review. A copy of the approved permit must be submitted to the CRWD office. 

• Erosion Control (Rule 8) – No CRWD-issued permits are required, but the following conditions 
must be met: 

o Land disturbing activities greater than one acre must submit copies of MPCA stormwater 
permit applications including erosion and stormwater runoff control plans. Before work 
begins, the District must have an opportunity to review and comment on plans. 

o All land disturbing activities less than one acre and greater than 2500 square feet are 
required to have erosion and sediment control best management practices in place. See 
rules for list of best management practices. 

o Agricultural land within the District must control erosion to rates no greater than soil loss 
tolerances as defined by NRCS /RUSLE 2. 

The CRWD requires permits for activities meeting any of following criteria: 

• Drainage (Rule 5) – A permit is required for: 
o Cleaning a ditch (public or private) including trees, shrubs and sediment.  
o Construction, reconstruction or laying of any bridge or culvert (driveway culverts may not 

require a permit; project proposers should contact the office to clarify). 
o Improvements, "enlarging, extending, straightening, or deepening of existing Open Ditch 

or Public Drainage System." 
• Floodplain (Rule 6) – A permit is required for: 

o Alteration or filling of land below the projected 100-year high water elevation of a 
waterbody or detention area.  

o Construction of a structure with a low floor elevation lower than the 100-year floodplain. 
Floodplain line is defined by FEMA or another source as acceptable to the CRWD. 

https://turtlecreekwd.org/
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• Waterbody Alterations (Rule 7) – A permit is required for: 
o Intentional flooding of land, enlarging a wetland or other Waterbody by means of 

diversion, detention or impoundment. 
o Constructing, installing, or altering of a Water Control Structure in any Waterbody. 
o Diverting water into a different Hydrological Unit. 

Additional information is available from the CRWD at: https://www.cedarriverwd.org/ 

7.2.2 State and Federal Agency Responsibilities 
Various units of state and federal government are involved in regulating water and natural resource 
management within the Planning area. The roles of these agencies are described in this section. 

7.2.2.1 Minnesota Department of Natural Resources (MDNR)   
The MDNR Division of Ecological and Water Resources manages water resources through a variety of 
programs related to lakes, rivers and streams, watersheds, wetlands, groundwater, and climate. The MDNR 
Waters administers the Public Waters Work Permit Program, the Water Use (Appropriations) Permit 
Program, and the Dam Safety Permit Program. MDNR Fisheries administers the Aquatic Plant 
Management Program and other fishery related permits. The MDNR supports the WCA by providing 
technical and coordination assistance and by providing recommendations in the development of state 
wetland regulations, programs, and policies. The MDNR’s shoreland program provides technical 
assistance to local governments in the adoption of shoreland ordinance controls and comments on land 
use applications with shoreland districts. The MDNR also has model shoreland ordinances that cities and 
counties can adopt.  

Public Waters 
The MDNR’s Public Waters Work Permit Program (Minnesota Statutes 103G) requires an MDNR permit for 
any work below the Ordinary High Water Level (OHWL) or any work that will alter or diminish the course, 
current, or cross-section of any protected water, including lakes, wetlands and streams. For lakes and 
wetlands, the MDNR’s jurisdiction extends to designated U.S. Fish and Wildlife Service Circular #39 
Types 3, 4, and 5 wetlands which are 10 acres or more in size in unincorporated areas, or 2.5 acres or 
more in size in incorporated areas. The program prohibits most filling of public waters and public waters 
wetlands for the purpose of creating upland areas. The Public Waters Work Permit Program was amended 
in 2000 to minimize overlapping jurisdiction with the WCA. Under certain conditions, work can be 
performed below the OHWL without a Public Waters Work Permit. Examples include docks, watercraft lifts, 
beach sand blankets, ice ridge removal/grading, riprap, and shoreline restoration. The MDNR public 
waters in the planning areas are shown in Figure 3-14. 

Water Appropriations and Transport 
The MDNR regulates surface water and groundwater usage rate and volume as part of its charge to 
conserve and use the waters of the state. Water appropriations are regulated under Minnesota Rule 
6115.0620. Generally, all appropriations of more than 10,000 gallons per day, or one million gallons per 

https://www.cedarriverwd.org/
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year, including construction dewatering, flood control, emptying storm water ponds for maintenance, and 
stormwater use for irrigation, need to be approved under a MDNR water appropriation permit. 
Appropriation permits from the MDNR are not required for domestic uses serving less than 25 persons for 
general residential purposes. An additional permit is required to appropriate or transport water from 
waters designated as infested with invasive species, regardless of the volume appropriated or transported. 

Groundwater  
In addition to regulating appropriations from groundwater, the MDNR is also responsible for mapping 
sensitive groundwater areas, conducting groundwater investigations, addressing well-interference 
problems, and maintaining the observation well network. 

Dam Safety 
The MDNR administers the state’s Dam Safety Program (MN Rules 6115.0300 – 6115.0520), which applies 
to all impoundments that pose a potential threat to public safety or property. Dams 6 feet or lower in 
height and dams that impound 15 acre-feet or less of water are exempt from the rules. Dams less than 
25 feet high that impound less than 50 acre-feet of water are also exempt, unless there is a potential for 
loss of life. The dam safety rules require that the downstream impacts of a dam failure be analyzed under 
high-flow conditions (i.e., greater than a 100-year flood).  

Other Regulations 
In addition to permit programs, the MDNR oversees the Floodplain Management Program, the Public 
Waters Inventory Program, the Shoreland Management Program, the Flood Damage Reduction Grant 
Program, the Wild and Scenic Rivers Program, various surface and groundwater monitoring programs, and 
the Climatology Program.  

Questions concerning the MDNR’s role in water resource management should be directed to the MDNR 
Division of Ecology and Water Resources, Metro Region, 1200 Warner Road, St. Paul, MN 55106 
(651-259-5774). More information is available at the MDNR website:  http://www.dnr.state.mn.us.  

7.2.2.2 Minnesota Department of Agriculture (MDA)   
The Minnesota Department of Agriculture (MDA) is the lead agency for all aspects of pesticide and 
fertilizer environmental and regulatory functions as directed in the Groundwater Protection Act 
(Minnesota Statute 103H). These include but are not limited to the following: 

• Serve as lead agency for groundwater contamination from pesticide and fertilizer nonpoint source 
pollution 

• Conduct monitoring and assessment of agricultural chemicals (pesticides and nitrates) in ground 
and surface waters 

• Oversee agricultural chemical remediation sites and incident response 
• Regulate use, storage, handling and disposal of pesticides and fertilizer 

http://www.dnr.state.mn.us/
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The MDA is statutorily responsible for the management of pesticides and fertilizer other than manure to 
protect water resources. The MDA implements a wide range of protection and regulatory activities to 
ensure that pesticides and fertilizer are stored, handled, applied and disposed of in a manner that will 
protect human health, water resources and the environment. The MDA works with the University of 
Minnesota to develop pesticide and fertilizer best management practices (BMPs) to protect water 
resources, and with farmers, crop advisors, farm organizations, other agencies and many other groups to 
educate, promote, demonstrate and evaluate BMPs, to test and license applicators, and to enforce rules 
and statutes. The MDA has broad regulatory authority for pesticides and has authority to regulate the use 
of fertilizer to protect groundwater. 

The MDA also administers the Minnesota Agricultural Water Quality Certification Program (MAWQCP). 
MAWQCP is a voluntary opportunity for farmers and agricultural landowners to take the lead in 
implementing conservation practices that protect water resources. Those who implement and maintain 
approved farm management practices will be certified and in turn obtain regulatory certainty for a period 
of ten years and receive priority for technical assistance to implement practices that promote water 
quality. 

Beginning in 2020, the MDA will oversee implementation of the Groundwater Protection Rule, adopted by 
the Minnesota Legislature in 2019. The rule will restrict application of fertilizer in areas of the state where 
soils are prone to leaching and where drinking water supplies are threatened (as defined by the MDA). 
The Partnership will consider the rule in future updates to this Plan.   

Questions concerning MDA’s role in water resource management should be directed to the Minnesota 
Department of Agriculture, 625 Robert Street North, St. Paul, MN 55155 (651-201-6000). More 
information is available at the MDA website:  https://www.mda.state.mn.us/ 

7.2.2.3 Minnesota Board of Water and Soil Resources (BWSR)   
BWSR oversees the state’s watershed management organizations (joint powers, county and watershed 
district organizations), oversees the state’s Soil and Water Conservation Districts (SWCDs), and administers 
the rules for the WCA and metropolitan area watershed management. BWSR, in cooperation with the 
MDNR and soil and water conservation districts, administers the statewide buffer rule (MN Statutes 
103F.48) which establishes minimum buffer requirements for certain public waters. BWSR also administers 
the Clean Water Fund (CWF) grant program, funded by the Clean Water Land and Legacy amendment 
passed in 2008. The purpose of the CWF is to protect, enhance, and restore water quality in lakes, rivers, 
and streams and to protect groundwater and drinking water sources from degradation. Applicants eligible 
for CWF grants include counties, watershed districts, watershed management organizations, soil and water 
conservation districts, and cities working under a current BWSR-approved and locally adopted local water 
management plan.  
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Questions concerning BWSR’s role in water resource management should be directed to the Minnesota 
Board of Water and Soil Resources, 520 Lafayette Road North, St. Paul, MN 55107 (651-296-3767). More 
information is available at the BWSR website:  http://www.bwsr.state.mn.us.  

7.2.2.4 Minnesota Pollution Control Agency (MPCA)  
The MPCA administers the State Discharge System/National Pollutant Discharge Elimination System 
(NPDES) Permit program (point source discharges of wastewater), the NPDES General Stormwater Permit 
for Construction Activity, the NPDES General Industrial Stormwater Permit Program, the NPDES Storm 
Water Permit program, and the individual sewage treatment system regulations (7080 Rules). The MPCA 
also reports the state’s “impaired waters” to the U.S. Environmental Protection Agency. Spills should be 
reported directly to the MPCA.  

The MPCA administers and enforces laws relating to pollution of the state’s waters, including 
groundwater. The MPCA monitors ambient groundwater quality and administers subsurface sewage 
treatment system (SSTS) design and maintenance standards. The MPCA is responsible for administering 
the programs regulating construction and reconstruction of SSTS. The MPCA requires an inspection 
program for SSTS that meets MPCA standards. Minnesota Rules 7080 govern administration and 
enforcement of new and existing SSTS. The Tanks and Spills Section of the MPCA regulates the use, 
registration, and site cleanup of underground and above-ground storage tanks. 

The MPCA resumed selective administration of Section 401 of the Clean Water Act Water Quality 
Certification program in 2007. The program is primarily administered by the U.S. Army Corps of Engineers 
(USACE). Section 401 Certification is required to obtain a federal permit for any activity that will result in a 
discharge to navigable waters of the United States. Formal applications for 401 Certification must be sent 
to the MPCA.  

Construction Stormwater Permitting 
Proposers of construction activity disturbing more than 1 acre of soil (or less than 1 acre if that activity is 
part of a larger common plan of development or sale that is more than 1 acre) must also obtain permit 
coverage. The NPDES General Stormwater Permit for Construction Activity (construction stormwater 
permit), which went into effect in 2003, regulates discharges of stormwater affected by construction 
activity to waters of the state. The MPCA updated the construction stormwater permit in 2013. A key 
permit requirement is the development and implementation of a stormwater pollution prevention plan 
(SWPPP) with appropriate best management practices (BMPs). The SWPPP must be a combination of 
narrative and plan sheets that address foreseeable conditions, include a description of the construction 
activity, and address design requirements including temporary and permanent BMPs to control the 
discharge of stormwater, sediment, and/or other potential pollutants from the site. The project’s plans and 

http://www.bwsr.state.mn.us/
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specifications must incorporate the SWPPP before applying for NPDES permit coverage. The permittee 
must also ensure final stabilization of the site, which includes final stabilization of individual building lots. 

The SWPPP must address the following construction activity requirements (from Section IV of the 
construction stormwater permit):  

• Temporary and permanent erosion prevention practices 
• Sediment control practices 
• Dewatering and basin draining 
• Inspections and maintenance 
• Pollution prevention management measures 
• Final stabilization 

A significant change in the 2013 update of the construction stormwater permit is the inclusion of a 
volume control requirement. For projects that replace vegetation or other pervious surfaces with 
1 or more acres of cumulative impervious surface, the permittee must retain on-site a volume of 
stormwater equal to 1 inch of runoff over the new impervious surface. In situations where infiltration is 
prohibited, the construction stormwater permit requires stormwater treatment using wet ponds, filtration, 
regional ponding, or other equivalent methods. 

Municipal Separate Storm Sewer System (MS4) Permitting  
The federal Clean Water Act (CWA) established the National Pollutant Discharge Elimination System 
(NPDES) to regulate point sources of pollution, with the MPCA as the delegated permitting authority. This 
program was later expanded to include both point and non-point sources of pollution, including the 
regulation of stormwater runoff, and created a two-phase comprehensive national program to address 
stormwater runoff. After its initial implementation, the program was expanded to include construction 
sites, municipally owned or operated industrial activities, and municipalities with populations over 10,0000 
(MS4s).   

In 2013, the MPCA reissued the MS4 General Permit. The permit focus shifts from permit program 
development to increasing emphasis on measured progress and beginning some of the implementation 
measures. Some of the requirements of the reissued MS4 permit include: 

• More stringent construction related erosion control 
• Post-construction controls to reduce volume, total phosphorus, and total suspended solids 
• Documented enforcement response procedures 
• Submittal of additional information on all stormwater ponds and outfalls 
• Inventories of municipal facilities that could contribute pollutants to stormwater discharges 

The City of Austin is the only City in the planning area required to maintain an MS4 permit from the 
MPCA. As part of the permit program, the City must annually submit an MS4 report to the MPCA.  
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More information about the MPCA’s stormwater program can be found at the MPCA’s website: 
http://www.pca.state.mn.us/index.php/water/water-types-and-programs/stormwater/index.html.  

Impaired waters and Total Maximum Daily Loads (TMDLs) 
In administering the CWA in Minnesota, the MPCA also maintains a list of impaired waters (see also 
Section 3.7). The CWA requires the development of a total maximum daily load (TMDL) study for impaired 
waterbodies. A TMDL is a threshold calculation of the amount of a pollutant that a waterbody can receive 
and still meet water quality standards. A TMDL establishes the pollutant loading capacity within a 
waterbody and develops an allocation scheme amongst the various contributors, which include point 
sources, non-point sources, and natural background levels, as well as a margin of safety. As a part of the 
allocation scheme a waste load allocation (WLA) is developed to determine allowable pollutant loadings 
from individual point sources (including loads from storm sewer networks). A load allocation (LA) 
establishes allowable pollutant loadings from non-point sources and natural background levels in a 
waterbody. 

A watershed restoration and protection strategy (WRAPS) is similar to a TMDL and may examine other 
waterbodies in the watershed in addition to impaired waterbodies. Both TMDLs and WRAPSs may result in 
implementation plans to address water quality issues of the affected waterbodies. The MPCA completed 
TMDL and WRAPS studies for the Cedar River watershed in 2019 (see also Section 3.7) and is currently 
completing a WRAPS for the Wapsipinicon River watershed. 

Guidance for Dredged Materials 
The MPCA considers material excavated below the OHW level of waterbasins, watercourses, public waters, 
or public waters wetlands (as defined by Minnesota Statutes 103G.005) to be dredged material. Dredged 
material is defined as waste and regulated by the MPCA. The MPCA provides guidance for the 
management of dredged material on its website: 
http://www.pca.state.mn.us/index.php/water/water-types-and-programs/wastewater/dredged-materials-
management.html.  

More information is available at the MPCA website:  http://www.pca.state.mn.us.  

7.2.2.5 Minnesota Department of Health (MDH)   
The MDH is the official state agency responsible for addressing all public health matters, including 
drinking water protection. The MDH administers the Well Management Program, the Wellhead Protection 
Program, and the Safe Drinking Water Act rules. The MDH also issues fish consumption advisories. The 
MDH is responsible for ensuring safe drinking water sources and limiting public exposure to 
contaminants. Through implementation of the federal Safe Drinking Water Act, the MDH conducts the 
Public Water Supply Program, which allows the MDH to monitor groundwater quality and train water 
supply system operators. The 1996 amendments to the federal Safe Drinking Water Act require the MDH 
to prepare source water assessments for all of Minnesota’s public water systems and to make these 
assessments available to the public. 

http://www.pca.state.mn.us/index.php/water/water-types-and-programs/stormwater/index.html
http://www.pca.state.mn.us/index.php/water/water-types-and-programs/wastewater/dredged-materials-management.html
http://www.pca.state.mn.us/index.php/water/water-types-and-programs/wastewater/dredged-materials-management.html
http://www.pca.state.mn.us/
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Through its Well Management Program, the MDH administers and enforces the Minnesota Water Well 
Code, which regulates activities such as well abandonment and installation of new wells. The MDH also 
administers the Wellhead Protection Program, which is aimed at preventing contaminants from entering 
public water supply wells. 

The Wellhead Protection Program rules (Minnesota Rules 4720.5100 to 4720.5590) went into effect in 
1997. These rules require all public water suppliers that obtain their water from wells to prepare, enact, 
and enforce wellhead protection plans (WHPPs, see Section 3.5.2). The MDH prepared a prioritized 
ranking of all such suppliers in Minnesota. Regardless of the ranking, Minnesota Rules 4720 required all 
public water suppliers to have initiated wellhead protection measures for the inner wellhead management 
zone prior to June 1, 2003. If a city with an existing WHPP drills a new well and connects it to the 
distribution system, the WHPP must be amended.  

Wellhead protection plans include: delineation of groundwater “capture” areas (wellhead protection 
areas), delineation of drinking water supply management areas (DWSMA), an assessment of the water 
supply’s susceptibility to contamination from activities on the land surface, management programs such 
as identification and sealing of abandoned wells, and education/public awareness programs. As part of its 
role in wellhead protection, the MDH developed the guidance document Evaluating Proposed Stormwater 
Infiltration Projects in Drinking Water Supply Management Areas (MDH 2016). 

See the Minnesota Department of Health website for more information about these programs:  
http://www.health.state.mn.us/divs/eh/water/index.html.  

7.2.2.6 Minnesota Environmental Quality Board (EQB)   
The EQB administers the state’s environmental review program, including Environmental Assessment 
Worksheets (EAW), Environmental Impact Statements (EIS), and Alternative Urban Area-wide Reviews 
(AUAR). With respect to water resources, the EQB is responsible for developing the state water plan, a 
state water monitoring plan, biennial water policy and priorities reports, and biennial reports on trends in 
water quality and availability and research needs.  

More information is available at the EQB website:  http://www.eqb.state.mn.us  

7.2.2.7 Minnesota State Historic Preservation Offices (SHPO) 
Following the National Historic Preservation Act of 1966, Minnesota’s State Historic Preservation Office 
(SHPO) was established by state statute in 1969. The director of the Minnesota Historical Society serves as 
State Historic Preservation Officer. The mission of the SHPO is to preserve and promote Minnesota history 
by identifying, evaluating, registering, and protect Minnesota's historic and archaeological properties and 
assisting government agencies in carrying out their historic preservation responsibilities. The SHPO 
maintains the National Register of Historic Places (NRHP) for the state. This includes listed or eligible to be 
listed places within the planning area. To ensure the protection of places eligible for listing or listed in the 
NRHP, SHPO review is required for all state and federally funded projects, and all United States Army 
Corps of Engineers (USACE) projects.  

http://www.health.state.mn.us/divs/eh/water/index.html
http://www.eqb.state.mn.us/
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More information is available at the SHPO website:  http://www.mnhs.org/shpo/. 

7.2.2.8 Minnesota Department of Transportation (MnDOT) 
The MnDOT is responsible for major maintenance and reconstruction of stormwater infrastructure 
associated with state highways. In the planning area, these locations include Interstate 90, Interstate 35, 
US Highway 218, State Highway 30, State Highway 56, and State Highway 105. MnDOT is also a partner in 
safety as Interstate 90 is periodically impacted by flooding. The Partnership will cooperate with MnDOT to 
identify water storage opportunities that reduce flood flows in the watershed to protect infrastructure and 
public safety. 

More information is available at the MnDOT website:  http://www.dot.state.mn.us. 

7.2.2.9 U.S. Department of Agriculture (USDA) Natural Resources Conservation 
Service (NRCS) 

The NRCS works in close partnerships with farmers and ranchers, local and state governments, and other 
federal agencies to maintain healthy and productive working landscapes. The NCRS manages 
conservation programs that help people reduce soil erosion, enhance water supplies, improve water 
quality, increase wildlife habitat, and reduce damages caused by floods and other natural disasters. The 
NRCS offers technical and financial assistance services. 

NRCS Technical Assistance 
The NRCS is the USDA's principal agency for providing conservation technical assistance to private 
landowners, conservation districts, tribes, and other organizations. NRCS delivers conservation technical 
assistance through its voluntary Conservation Technical Assistance Program (CTA).  CTA is available to any 
group or individual interested in conserving natural resources and sustaining agricultural production. The 
CTA program functions through a national network of locally-based, professional conservationists. 

This assistance can help land users: 

• Maintain and improve private lands and their management
• Implement better land management technologies
• Protect and improve water quality and quantity
• Maintain and improve wildlife and fish habitat
• Enhance recreational opportunities on their land
• Maintain and improve the aesthetic character of private land
• Explore opportunities to diversify agricultural operations and
• Develop and apply sustainable agricultural systems

This assistance may be in the form of resource assessment, practice design, resource monitoring, or 
follow-up of installed practices. Although the CTA program does not include financial or cost-share 
assistance, clients may develop conservation plans, which may serve as a springboard for those interested 

http://www.mnhs.org/shpo/
http://www.dot.state.mn.us/
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in participating in USDA financial assistance programs. CTA planning can also serve as a door to financial 
assistance and easement conservation programs provided by other Federal, State, and local programs. 

All owners, managers, and others who have a stake and interest in natural resource management are 
eligible to receive technical assistance from NRCS. To receive technical assistance, the individual may 
contact their local NRCS office or the local conservation district.  

NRCS Financial Assistance 
The NRCS provides financial assistance to its partners through a variety of programs. Not all programs are 
available in all states or regions. A complete list of available financial assistance programs is available from 
the NRCS website at: https://www.nrcs.usda.gov/wps/portal/nrcs/main/national/programs/financial/ 

A popular financial assistance program available within the Cedar River watershed is the Environmental 
Quality Incentives Program (EQIP). Through EQIP, NRCS provides agricultural producers with financial 
assistance to plan and implement conservation practices. Financial assistance covers part of the costs from 
implementing conservation practices. NRCS offers about 200 practices depending on location. These 
practices are geared towards working farms, ranches and forests and provide producers with many 
options for conservation. Payment rates for conservation practices are reviewed and set each fiscal year. 
The EQIP program is implemented through local NRCS offices. 

Easement Programs 
The Agricultural Conservation Easement Program (ACEP) provides financial and technical assistance to 
help conserve agricultural lands and wetlands and their related benefits. Under the Agricultural Land 
Easements component, NRCS helps Indian tribes, state and local governments and non-governmental 
organizations protect working agricultural lands and limit non-agricultural uses of the land.  Under the 
Wetlands Reserve Easements component, NRCS helps to restore, protect and enhance enrolled wetlands. 

The Healthy Forests Reserve Program (HFRP) helps landowners restore, enhance and protect forestland 
resources on private lands through easements and financial assistance. Through HRFP, landowners 
promote the recovery of endangered or threatened species, improve plant and animal biodiversity and 
enhance carbon sequestration. 

Contact information for the NRCS offices in Minnesota may be found from the NRCS website at: 
https://offices.sc.egov.usda.gov/locator/app?agency=nrcs 

7.2.2.10 U.S. Department of Agriculture (USDA) Farm Service Agency (FSA) 
The Farm Service Agency (FSA) is an agency of the USDA that provides services to farm operations. The 
FSA administers farm commodity loan and purchase programs, farm ownership and operating loans, and 
the conservation reserve program, in order to maintain a self-sustaining food supply in the United States. 
It also provides disaster assistance and administrative support to the Commodity Credit Corporation, 
which funds most of the commodity and export programs of the USDA. Programs in the FSA include: 

https://www.nrcs.usda.gov/wps/portal/nrcs/main/national/programs/financial/
https://www.nrcs.usda.gov/wps/portal/nrcs/detail/national/programs/financial/?cid=nrcseprd1328426
https://www.nrcs.usda.gov/wps/portal/nrcs/detail/national/programs/easements/acep/?cid=stelprdb1242695
https://www.nrcs.usda.gov/wps/portal/nrcs/detail/national/programs/easements/forests/?cid=stelprdb1242716
https://offices.sc.egov.usda.gov/locator/app?agency=nrcs
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• Farm Loan Programs 
• Conservation Programs 
• Disaster Assistance Programs 
• Energy Programs 
• Financial Management Programs 
• Farm Payment Programs 
• Commodity Operations  

The FSA Minnesota office is located at 375 Jackson Street, Suite 400, St. Paul, MN 55101 (651-602-7700). 
Additional information about FSA programs is available from the FSA website at: 
https://www.fsa.usda.gov/programs-and-services/index  

7.2.2.11 U.S. Army Corps of Engineers (USACE)   
The USACE administers several regulatory permit programs, including Section 10 of the Rivers and 
Harbors Act permit program, the Section 404 permit program, and Section 401 Certifications. The USACE 
updated Section 10 of the Rivers and Harbors Act Permit and the Section 404 Permit in March 2012 to 
streamline the requirements of the Clean Water Act (CWA). The updated permits provide expedited 
review of projects that have minimal impact on the aquatic environment. These projects may include 
linear transportation projects, bank stabilization activities, residential development, commercial and 
industrial development, aids to navigation, and some maintenance activities. Permit programs are 
described briefly in this section.  

Through Section 10 of the Rivers and Harbors Act, the USACE is responsible for administering this 
program, which regulates the placement of structures and/or work in, or affecting, navigable waters of the 
United States.  

The Federal Clean Water Act requires that anyone who wants to discharge dredged or fill material into 
U.S. waters, including wetlands, must first obtain a Section 404 Permit from the USACE. Examples of 
activities that require a Section 404 Permit include: construction of boat ramps, placement of riprap for 
erosion protection, placing fill in a wetland, building a wetland, construction of dams or dikes, stream 
channelization, and stream diversion. When Section 404 Permit applications are submitted to the USACE, 
the applications are typically posted for the U.S. Fish and Wildlife Service, the U.S. Forest Service, the 
U.S. EPA, and other federal agencies to review and provide comments. The USACE evaluates permit 
requests for the potential impact to various functions and values of the wetland. 

Section 401 Certification is required to obtain a federal permit for any activity that will result in a 
discharge to navigable waters of the United States. The program is primarily administered by the USACE 
along with the MPCA. A Section 401 Water Quality Certification may be granted if the applicant 
demonstrates that the proposed activity “will not violate Minnesota’s water quality standards or result in 
adverse long-term or short-term impacts on water quality.”  Greater protection is given to a category of 
waters designated by the MDNR as Outstanding Resource Value Waters (ORVW). The waters in this 

http://www.fsa.usda.gov/FSA/webapp?area=home&subject=fmlp&topic=landing
http://www.fsa.usda.gov/FSA/webapp?area=home&subject=copr&topic=landing
http://www.fsa.usda.gov/FSA/webapp?area=home&subject=diap&topic=landing
http://www.fsa.usda.gov/FSA/webapp?area=home&subject=ener&topic=landing
http://www.fsa.usda.gov/FSA/webapp?area=home&subject=flmi&topic=landing
http://www.fsa.usda.gov/FSA/webapp?area=home&subject=dccp&topic=landing
http://www.fsa.usda.gov/Internet/FSA_File/whatwedo.pdf
https://www.fsa.usda.gov/programs-and-services/index
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category have received this designation because of their exceptional value. These waters include such 
groups as scientific and natural areas, wild, scenic and recreational river segments, and calcareous fens.  

More information is available at the USACE website:  http://www.usace.army.mil/.  

7.3 Plan Implementation Costs and Funding 
The implementation schedule (Table 7-2) includes planning level cost estimates for individual activities. 
Planning level costs are split between local funding sources and external funding sources. Local funding 
sources include funding borne by the Partners, while external funding sources include all other funding 
sources (e.g., cost-share with non-Partner entities, State grants). Costs are presented in 2018 dollars for 
planning purposes. More detailed cost estimates may be required for individual activities prior to 
execution. Costs presented in Table 7-2 are subtotaled by category and summarized in Figure 7-1 (total 
cost) and Figure 7-2 (local costs).  

 

Figure 7-1 Summary of Implementation Schedule Total Costs 

 

http://www.usace.army.mil/
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Figure 7-2 Summary of Implementation Schedule Local Costs 

 

This Plan includes an ambitious implementation schedule. Total estimated annual costs (approximately 
$1.2M) exceed current local funding allocated to existing and similar programs within the planning area. 
Organizational capacity of the Partners (i.e., staff time and expenses currently expended to address the 
issues addressed by this Plan) was estimated during Plan development at approximately $400,000 per 
year (or approximately $4M over the 10-year planning period). The current level of Partner funding to 
address Plan issues is less than the estimated total annual cost of implementation. Thus, additional local 
funding and funding through State, Federal, and private grant or cost-share dollars will be necessary to 
accomplish Plan goals.  

7.3.1 Federal Funding Sources 
Federal funding includes all funds derived from the Federal tax base. For example, this includes programs 
such as the Environmental Quality Incentives Program (EQIP), Conservation Reserve Program (CRP), 
Conservation Innovation Grants (CIG), and Fish and Wildlife Service (FWS) funding for habitat projects. 
Federal funding excludes general operating funds obtained from BWSR, counties, fees for service and 
grants or partnership agreements with state government or other conservation organizations. 

Federal Funding has been utilized and implementation work has been supported in targeted areas in the 
watershed. Mississippi River Watershed Basin Initiatives, National Water Quality Initiative and other 
funding opportunities have been utilized. Federal 319 implementation funds are also being used to 
implement BMPs and measure effectiveness of practices. Implementation will be addressed by expanding 
these efforts, along with other federal initiative opportunities. 
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No funding from Federal sources for Plan implementation has been explicitly assumed in the current Plan 
iteration (Note that reduced local costs afforded by Federal programs like EQIP are implicitly considered 
in the per-unit cost estimates created for field practices, see Section 6.4). However, the Partners will seek 
Federal funding during Plan implementation, where appropriate. The Partners anticipate that the NCRS 
Regional Conservation Partnership Program (RCPP) may be a funding source that can be targeted during 
implementation. 

7.3.2 State Funding  
The amount of funding needed for Plan implementation from State sources is approximately $520K 
annually and $5.2M over the 10-year planning period. State funding includes funds derived from the State 
tax base. State funds also include money derived from all State-implemented grant programs (e.g., 
accelerated implementation grants, targeted watershed demonstration program grants, state easement 
programs, etc.). The Partners anticipate that this will include State funded watershed based funding if and 
when they become available.  

State funding excludes general operating funds obtained from BWSR, counties, fees for service and grants 
or partnership agreements with the Federal government or other conservation organizations. 

7.3.3 Local Funding 
This Plan does not create any additional taxing authority among the Partners. The annual amount of 
funding needed from local sources to perform the activities included in the implementation schedule is 
approximately $7.0M over the 10-year planning period, or approximately $700,000 annually. Local 
revenue includes money derived from the local property tax base, and in-kind services of any personnel 
funded from the local tax base. Locally generated money for water management activities may include: 

• County or watershed district (WD) support of Soil and Water Conservation Districts (SWCDs)  
• Funds generated through the sale of services and products such as SWCD tree sales  
• Fees for services performed by local SWCDs 
• Local costs to administer ordinances including state rules and programs (e.g. shoreland, feedlots, 

SSTS , Wetland Conservation Act)  
• Landowner contributions toward conservation implementation, including cash and in-kind 

services used as matching funds for state and federal cost-share programs  
• Funds from locally-based partnerships with non-governmental organizations (NGOs), 

corporations, local businesses, etc. that contribute to Plan activities  
• Local funds for capital improvement projects that are initiated by local governments and that 

benefit water resources as described in the Plan (e.g., stormwater improvements, water quality 
treatment, flood risk reduction)  

• Donated easements that have a primary or secondary purpose of water quality improvements  
• City funds for stormwater management, drinking water supply, etc., if they are Plan activities  
• County, City, Township, and Watershed District funding generated through levy authority 
• City of Austin local sales tax aimed at flood damage reduction 
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Local funds will be used for activities where opportunities for State and Federal funding are limited (e.g., 
monitoring and studies) or where local funds are required for grant-matching.  

7.3.4 Other Funding Sources 
Additional non-governmental funding sources may be used to fund Plan implementation. Possible 
examples include Pheasants Forever and Ducks Unlimited. The Partners will coordinate with such NGOs to 
explore potential partnerships and cost-share opportunities surrounding shared goals. The Partners will 
continue to work with Riverland Technical College and other educational organizations to solicit in-kind 
services to support community education and outreach related to soil health, water quality, and other 
topics.  

Private sector companies, including those specifically engaged in agribusiness, may also be a potential 
source of funding for implementation. Ongoing examples of such partnerships include the collaboration 
between Hormel and the CRWD to implement water quality improvement projects within the watershed, 
and the ongoing work of the CRWP, a partnership of government and private companies collaborating in 
the Cedar River Watershed to help farmers address water quality problems while improving farm 
profitability (see Section 7.1.3).  

The Partners will seek additional partnerships with private sector businesses as such opportunities arise. 
Future opportunities may include working with agri-business (e.g., seed companies, tool manufacturers) 
on incentives that provide opportunity for water resources improvements. Incentives may not be 
implemented through the Partnership, but instigated through Partnership actions.  

7.3.5 Collaborative Grants 
The Partners recognize the importance of securing grant funding in completing the implementation 
activities identified in this Plan (see Table 7-2). The Partners will leverage this Plan in applying for 
competitive state and federal grants. As part of annual work planning (see Section 7.4.4), the Plan 
Implementation Work Group (LIWG) will identify planned activities suited to available grant opportunities 
and make recommendations for pursuit of grants to the Policy Advisory Committee (PAC).  

7.4 Plan Administration and Coordination 
The Parties will implement this Plan according to the governance structure established in the 
Memorandum of Agreement (MOA, see Appendix A). The MOA does not create a new entity. Instead, the 
MOA is a formal and outward commitment to work together as a partnership and specifies mutually-
accepted expectations and guidelines between partners. The MOA is not legally enforceable (if not being 
used as a contract or when MN Statute §471.59 is not referenced). 

Per the MOA, the Parties will establish committees to carry out the coordinated implementation of this 
Plan. These committees will include: 

Policy Advisory Committee (PAC) – The Policy Advisory Committee (PAC) will operate 
cooperatively and collaboratively, but not as a separate entity.  Each governing entity agrees to 
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appoint one representative to the PAC who must be an elected or appointed member of each 
governing entity.  Each governing entity may choose to appoint one alternate to serve on the 
PAC, as needed, in the absence of the appointed member.  Each appointed member will serve as 
a liaison to their respective governing entity, and act on behalf of their governing entity in all 
matters before the PAC.  PAC members agree to keep their respective governing entities regularly 
informed on the implementation of the Plan.  Each representative shall have one vote, subject to 
the authority delegated by their respective governing entity.  The PAC will establish bylaws to 
describe the functions and operations of all committee(s).  Once established, the PAC will follow 
the adopted bylaws, and have the power to modify the bylaws.  The Policy Advisory Committee 
will meet, as needed, to decide on Plan implementation.   The PAC shall recommend approval of 
grant applications, grant agreements, payment of invoices, and professional contracts with the 
Fiscal Agent and Day to Day Contact.  The PAC shall also review an annual work plan and budget 
consisting of an itemized statement of the Plan revenues and expenses for the ensuing calendar 
years, and shall be presented to the respective governing entities that are represented on the 
PAC. 

Technical Advisory Committee (TAC)– The PAC may appoint technical representatives to a 
Technical Advisory Committee (TAC) to provide support and make recommendations on 
implementation of the Plan, in consideration of the BWSR Operating Procedures.  The TAC will 
consist of the Local Implementation Work Group (LIWG) members, contacts for the State’s main 
water agencies and/or plan review agencies, and area stakeholders.  The TAC will meet as needed 
and as directed by PAC or LIWG. 

Local Implementation Work Group (LIWG) – The Parties agree to establish a Local 
Implementation Work Group (LIWG), which shall consist of, but not be limited to, local staff, 
including local county water planners, local watershed staff, local SWCD staff, and local City staff, 
for the purposes of logistical, and day-to-day decision-making in the implementation of the Plan.  
The LIWG shall prepare a draft annual work plan and budget consisting of an itemized statement 
of the Plan revenues and expenses for the ensuing calendar year, which shall be presented to the 
PAC for review. The LIWG will meet as needed (see implementation activity SWQ-5). 

7.4.1 Fiscal Agent and Administration 
A partnership established with an MOA cannot receive funds directly or hold funds or agreements that 
have a financial connection. One member of the Partnership must be designated as a fiscal agent for each 
grant or project in order to hold funds and agreements. The PAC shall appoint, annually, a fiscal agent to 
hold funds and agreements for the Partnership. Roles and responsibilities of the fiscal agent are specified 
in the implementation MOA (see Appendix A). Grants obtained outside of the Partnership will be 
administered by the local governmental unit, as is currently done.   

The PAC shall appoint, annually, one of the parties to the MOA to be the Day-to-Day Contact, being the 
point of contact for, and handling of the day-to-day administrative work of the Plan.  The Day-to-Day 
Contact will handle this function and continue thereafter until and unless thePAC appoints an alternate 
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Day-to-Day Contact. Roles and responsibilities of the Day-to-Day Contact are specified in the 
implementation MOA (see Appendix A). 

7.4.2 Watershed District Plan Adoption 
The CRWD and TCWD are watershed districts subject Minnesota Statutes 103D and are required to adopt 
a watershed management plan. In adopting the Cedar-Wapsipinicon Comprehensive Watershed 
Management Plan (this Plan), the CRWD and TCWD intend this document to serve as the watershed 
management plan for their respective watershed districts. 

The CRWD and TCWD shall maintain their respective Rules (see Section 7.2.1.11) as separate documents 
outside of this Plan and independent of the Partnership. The CRWD and TCWD also intend to maintain 
separate capital improvement programs (CIPs) informed by the implementation schedule included in this 
Plan. The CRWD and TCWD CIPs shall be integrated with the implementation schedule included in this 
Plan, as appropriate, by the LIWG through the annual work planning process.     

7.4.3 Coordination and Shared Services 
Coordination and communication are critical for a partnership operating under an MOA. The Partners will 
coordinate and collaborate with local, State, and Federal governments throughout the implementation of 
this Plan. The Partners seek to develop and maintain relationships that will promote effective coordination 
to accomplish Plan goals. As part of this coordination, the Partners will also consider opportunities for 
shared services (e.g., shared staff positions) to provide mutually beneficial and efficient service to multiple 
Partners in pursuit of Plan goals. Such opportunities will be considered by the Plan Implementation Work 
Group as part of annual work planning. 

Many governmental units have roles and responsibilities related to water and natural resource 
management within the planning area and have established plans, goals, and actions to manage these 
resources. Input from State and local governmental agencies was considered and incorporated in the 
development of this Plan, including information submitted to the Partners in response to Plan notification 
(see Section 2.5). 

Many of the priority issues and associated goals included in this Plan directly or indirectly support the 
goals, objectives, and responsibilities of other governmental units. The Partners will continue to 
coordinate with BWSR, MDA, MDH, MDNR, and MPCA as required through State-legislated programs and 
to accomplish the many Plan activities that identify State agencies as cooperating entities. Similarly, 
continued coordination and communication with local governmental units, such as cities, township 
boards, county boards, watershed district boards, joint powers boards, drainage authorities, and other 
water management authorities is necessary to facilitate watershed wide activities. The Parties will also 
collaborate with non-governmental organizations where mutual benefit may be achieved. Many of these 
collaborations are intended to increase habitat, recreational opportunities, and improve water quality 
within the Plan area, while providing education and outreach opportunities. 
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For those activities identified in the implementation schedule (Table 7-2), one or more Partners will serve 
as the lead for implementation. Specific opportunities for coordination with other units of government 
not part of the Partnership are identified in the implementation schedule (Table 7-2). The “supporting 
entities” field notes those other governmental units or parties that the Partners will coordinate with in 
performing each activity. 

7.4.4 Work Planning  
Implementation of this Plan is based on coordinated action by the members of the Partnership. Therefore, 
annual work planning will be based on prioritized implementation activities planned, the availability of 
funds, and the roles and responsibilities for implementation. 

An annual work plan will be developed following the generalized process presented in Figure 7-3. The 
LIWG will develop a draft annual work plan based on the targeted implementation schedule (see Table 
7-2) updated to reflect the current status each activity. Factors the LIWG will use to develop and prioritize 
the annual work plan may include: 

• Annual commitments from previous years  
• Implementation of planned activities previously delayed 
• Funding availability and/or partnering/cost-share opportunities 
• Degree of benefit (e.g., water quality, flood relief) relative to other activities 
• Consistency with Plan goals 
• Distribution of activities to address Tier I, Tier II, and Tier III goals 
• Feasibility (e.g., can the activity be implemented?) 

In prioritizing field practices planned as part of implementation activity SWQ-1, the PIWG will consider the 
above factors with an emphasis on feasibility (e.g., willing landowners) and degree of benefit. Analysis of 
the degree of benefit may include estimates of pollutant load reduction based on SWAT, HSPF, or similar 
model results, project location within the watershed (i.e. headwater versus downstream, location relative 
to priority areas presented in Figure 6-4), and/or project location relative to issue-specific priority areas 
(e.g., groundwater or excessive flooding priority areas presented in Figure 6-2 and Figure 6-3, respectively. 

The annual work plan will then be presented to the PAC and TAC for review. Members of the TAC may use 
this review to promote the inclusion of planned activities that may be high priority to local, state, or other 
partnering entities. The LIWG may revise the annual work plan prior to final approval by the PAC and 
approval by the board of each Partner. The intent of the annual work plans will be to maintain 
coordinated and collaborative progress toward completing the targeted implementation schedule. 

The LIWG will also develop and submit (following PAC approval) a work plan and budget request for 
Watershed-Based Funds (WBF) to BWSR based on this Plan (this submittal will be in lieu of the BBR 
referenced in the BWSR Plan Content Requirements). The work plan and budget request will promote 
local water management priorities for state funding requests. The Partners intend to pursue block grant 
requests and other funding based on the work plan to accomplish the Plan implementation schedule. 
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Figure 7-3 Generalized work flow for Plan implementation 

7.4.5 Evaluation and Reporting 
The LIWG will annually provide the PAC with an update on progress of Plan implementation. As part of 
this process, the LIWG will request input and feedback on progress from the PAC and TAC. The LIWG will 
take this feedback into consideration when developing the annual work plan for the following year, 
including reevaluating priority for implementation schedule activities and pursuit of grants. Plan progress 
and feedback will be documented in an annual summary. 

Some items in the implementation schedule will provide additional data that may impact Plan priorities 
and help define future implementation activities (e.g., using results of hydrologic and hydraulic modeling 
to identify opportunities for increased storage, see implementation item FLD-6). Results of planned 
studies and similarly relevant activities will be considered and incorporated into the annual evaluation 
process. The Partnership will review all available monitoring data as part of a biennial review to assess and 
evaluate Plan progress and to evaluate whether programmatic changes are needed. Updates to the 
targeted implementation maps (see Section 6.0) will be performed during this process, if necessary.  

A more thorough evaluation of Plan progress is planned after five years (half way through the 2019-2028 
period covered by this Plan). Over the 10-year life of the Plan, developments may arise that warrant 
revisions to the Plan. New priority issues may emerge. The relative importance of existing issues may 
change based on monitoring data, modeling results, or shifting priorities of the Partners. Progress towards 
Plan goals and the implementation schedule may deviate from that anticipated. Thus, a 5-year evaluation 
will be performed to assess whether revisions to priority issues, goals, and implementation schedule are 
needed.  

Local Implementation Work Group
(develops recommendation)

Technical Advisory Committee 
(provides input and review)

Policy Committe 
(provides reviews, input, and/or decision, makes 
recommendation to Partner boards)

Boards of Partners 
(approves annual work plans, grant applications, Plan 
amendments)



 

 

 
 7-33  
   

 

Local governmental units have a number of annual reporting requirements; their reporting responsibilities 
will be conducted per state agency requirements. Reporting related to grants and programs developed 
collaboratively and administered under this Plan will be reported by the LIWG. The LIWG will also develop 
an annual report documenting progress toward completing the implementation schedule and achieving 
Plan goals and any changes in Plan priorities. The information to be included in the annual report will be 
developed through the annual evaluation process described above. 

The LIWG will track projects and practice locations.  State agencies may have interest in overall pollutant 
load reductions achieved by BMPs and pace of progress relative to surface water quality goals. The project 
sponsor will provide BMP location and estimated pollution reduction of each practice installed.  Partner 
entities may use that data to perform model runs (e.g., HSPF-SAM) that provide cumulative results and 
pace of progress (see also Section 6.4.5).  The LIWG may use resources to assist in this effort, at the 
discretion of the Policy Committee. 

7.5 Plan Updates and Amendments 
The Partners understand that this Plan and its targeted implementation schedule are a guide. The Plan 
provides a roadmap for the next 10 years while maintaining flexibility for the Partners to use their local 
expertise to ensure that Plan resources are used efficiently and responsibly to address priority issues. The 
Partners will annually assess progress towards Plan implementation and adjust the implementation 
schedule through the development of its annual work plan (see Section 7.4.3). 

Prior to a scheduled Plan update, the Partners may wish to make significant revisions to the Plan through 
a Plan amendment. A Plan amendment may be required to significantly change Plan priority issues, goals, 
targeted implementation schedule, or administrative processes. 

Amendments to this Plan will follow the procedures described herein. This Plan will remain in full effect 
until an amendment is completed and approved by the PAC and BWSR (if necessary). The Plan 
amendment process shall be initiated only by the PAC. However, Plan amendments may be proposed by 
any agency, person, or local government, including the LIWG and TAC.  

All recommended Plan amendments must be submitted to the Policy Committee along with an 
explanation of why the Plan amendment is needed. 

In recognizing the need to maintain flexibility during implementation, a Plan amendment is not required 
for the following situations:  

• Revising of estimated cost for an individual project or program 
• Adding or removing activities from the implementation schedule, provided that: 

o The activity is consistent with Plan goals, and 
o The action is performed through the annual work plan update  

• Altering the timeline for planned activities within the implementation schedule 
• Including new or updated monitoring data, model results, or other technical information 
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• Revising proposed priority project locations presented in Figure 6-5 in response to modeling
results, site visits, feasibility studies, or other technical evaluations

If it is unclear whether a proposed revision to the Plan requires an amendment, the PAC will coordinate 
with BWSR staff to determine the need for a Plan amendment. Examples of situations where a Plan 
amendment may be required include: 

• Addition of capital improvement projects that are not described in the Plan;
• Establishment of a water management district(s) to collect revenues and pay for projects initiated

through, MS 103D.601, 605, 611 or 730. To use this funding method, MS 103D.729 requires a Plan
amendment

• Addition of new projects or programs with significant financial impact relative to existing
estimated costs

7.5.1 Plan Amendment Format and Procedure 
Draft Plan amendments presented to the PAC for consideration shall be prepared and formatted as 
described herein. Amendments must be provided (printed or digitally) in the form of replacement pages 
for the plan, each page of which must: 

• Show deleted text as stricken and new text as underlined
• Be renumbered as appropriate (unless the entire Plan is reproduced)
• Include the effective date of the amendment (unless the entire Plan is reproduced)

If the PAC, in coordination with BWSR, determine that a Plan amendment is needed, the LIWG will 
complete the amendment according to the following procedure:  

• Submit the proposed amendment to the all cities, townships, counties, watershed districts and
SWCDs within the Plan boundary and applicable state review agencies (BWSR, MDA, MDH,
MDNR, and MPCA) for a 60-day review

• Respond in writing to address comments submitted by the reviewers
• Hold a public hearing on the proposed amendment
• Submit the final revised amendment, with the written comments received and the comment

responses, a record of the public hearing and a summary of the changes incorporated into the
Plan to BWSR for approval

At the discretion of the PAC drafts of proposed Plan amendments may be sent to all plan review 
authorities for input before beginning the formal review process.  

The PAC will maintain a distribution list for copies of the plan and within 30 days of adopting an 
amendment distribute copies of the amendment to the distribution list. Electronic copies of the 
amendment will be provided or documents made available for public access on the SWCD websites. 
Printed copies will be made available upon written request, and printed at the cost of the requester. 
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2020-21 2022-23 2024-25 2026-27 2028-29

Estimated 
External 

Contribution
NotesItem ID Target or Focus Area

Estimated Total 
Cost

Lead LGU 
Supporting 

Entities

Priority Issues Addressed

Estimated 
Local 

Contribution
Implementation Action Description Measurable Output

Timeframe
(Values are incremental for each 2-year period)Tier I Tier II Tier III

Projects and Project Support
Implement BMPs at very high priority and high priority sites identified 
through SWAT modeling and GIS terrain analyses (see Figure 6-5) to 
reduce erosion and filter pollutants; specific BMPs to be determined 
based on site-specific feasibility, with target implementation by 
subwatershed as follows:

SWQ-1, SWQ-2, ESC-1, ESC-2, 
GWQ-5, FLD-1, SLH-3, GWS-1, 

FWH-5, REC-1
● ● O O O O O O

Priority Project Areas 
(see Figure 6-4)

Number of projects 
implemented and 

corresponding reduction in 
pollutant loading

See below See below See below

 SWCD
CRWD
TCWD
County 

 MDNR
NRCS
BWSR
MDA 

Upper Cedar River SWQ-1.1 ● ● O O O O O O Level 2, 3, 4 10 projects over 10 years 2 2 2 2 2 340,000$             170,000$           170,000$           
Wolf Creek SWQ-1.2 ● ● O O O O O O Level 2, 3, 4 3 projects over 10 years 1 1 1 11,340$               5,670$               5,670$               

Dobbins Creek SWQ-1.3 ● ● O O O O O O Level 3, 4 20 projects over 10 years 4 4 4 4 4 225,766$             112,883$           112,883$           
Turtle Creek SWQ-1.4 ● ● O O O O O O Level 2, 3, 4 20 projects over 10 years 4 4 4 4 4 425,000$             212,500$           212,500$           
Geneva Lake SWQ-1.5 ● ● O O O O O O Level 4, 5 5 projects over 10 years 3 1 1 97,200$               48,600$             48,600$             

Middle Fork Cedar River SWQ-1.6 ● ● O O O O O O Level 1, 2, 3 20 projects over 10 years 5 5 5 5 373,737$             186,868$           186,868$           
Roberts Creek SWQ-1.7 ● ● O O O O O O Level 1, 2, 3 20 projects over 10 years 5 5 5 5 382,295$             191,148$           191,148$           

Rose Creek SWQ-1.8 ● ● O O O O O O Level 1, 2, 3 30 projects over 10 years 10 5 5 5 5 515,265$             257,632$           257,632$           
West Beaver Creek SWQ-1.9 ● ● O O O O O O Level 0, 1 3 projects over 10 years 1 1 1 56,700$               28,350$             28,350$             
Lower Cedar River SWQ-1.10 ● ● O O O O O O Level 1, 2, 3 15 projects over 10 years 3 3 3 3 3 290,864$             145,432$           145,432$           

Otter Creek SWQ-1.11 ● ● O O O O O O Level 1, 2, 3 8 projects over 10 years 2 2 2 2 89,169$               44,585$             44,585$             
Deer Creek SWQ-1.12 ● ● O O O O O O Level 1, 2 4 projects over 10 years 1 1 1 1 75,600$               37,800$             37,800$             

Little Cedar River SWQ-1.13 ● ● O O O O O O Level 2, 3, 4 30 projects over 10 years 10 5 5 5 5 314,676$             157,338$           157,338$           
Elk River SWQ-1.14 ● ● O O O O O O Level 1, 2 0 projects over 10 years -$  -$  -$  

Wapsipinicon River SWQ-1.15 ● ● O O O O O O Level 2, 3 10 projects over 10 years 2 2 2 2 2 105,207$             52,603$             52,603$             

Total 41 40 41 39 37

SWQ-2
Implement and/or expand cost share assistance programs to promote 
the use of BMPs focused on soil health (e.g., cover crops, conservation 
tillage - defined as no-till and strip-till) 

SWQ-1, ESC-1, ESC-3, FLD-1, 
SLH-1, SLH-2, SLH-3, GWS-1

O ● O O ● O

Agricultural Areas 
(emphasizing Upper 
Cedar, Lower Cedar, 
Otter Creek, West 

Beaver Creek, and Elk 
River)

Number of acres; 
Percent increase in coverage

370 acres 
added

540 acres 
added 

830 acres 
added 

1,370 acres 
added 

2,630 acres 
added

200,000$             100,000$           100,000$           
SWCD
CRWD
TCWD

NRCS
MDA

SWQ-3
Implement projects to reduce phosphorus and sediment loading in 
urban stormwater runoff (above and beyond current minimum 
requirements)

SWQ-1, ESC-3, FLD-1, GWS-1 ● ● O ●
Urban priority areas 
identified by City of 
Austin (and others)

Number of urban BMPs 
implemented (1 per year)

2 2 2 2 2 80,000$               40,000$             40,000$             
Cities
CRWD
SWCD

MPCA
MDA

Projects may include stormwater 
reuse, infiltration practices , 
disconnected impervious, etc.

SWQ-4
Provide financial assistance to implement animal waste management 
systems to reduce waste loading to streams

SWQ-1, GWQ-7 ● ● Feedlots
Number of assisted feedlots 

(1 per year)
2 2 2 2 2 3,500,000$         875,000$           2,625,000$        

County
SWCD

NRCS
MPCA
MDA

SWQ-5
Meet with Partners to coordinate implementation of water quality and 
soil health best management practices (see SWQ-1, SWQ-2, and SWQ-
3)

SWQ-1, SWQ-2, ESC-1, ESC-2, 
GWQ-5, FLD-1, SLH-3, GWS-1, 

FWH-5, REC-1
● ● O O ● O O O Watershed-wide Number of meetings 5 5 5 5 5 25,000$               25,000$             -$  

SWCD
CRWD
County
Cities
TCWD

 MDNR
NRCS
BWSR
MDA
MPCA 

SWQ-11
Cooperate with agricultural producers to develop site-specific nutrient 
management plans

SWQ-1, GWQ-1, GWQ-2, SLH-1 ● ● O Agricultural Lands
Site nutrient management 

plans (2 per year); 
Site visits (10 per year)

4 plans
20 visits

4 plans
20 visits

4 plans
20 visits

4 plans
20 visits

4 plans
20 visits

200,000$             200,000$           -$  
SWCD
CRWD
TCWD

NRCS
MDA

Private Sector

$10,000 per plan; separated from 
item SWQ-12

SWQ-12
Cooperate with agricultural producers to develop site-specific manure 
management plans

SWQ-1, GWQ-7 O ● O
Agricultural Lands (focus 

on bacteria 
impairments)

Site manure management 
plans (2 per year); 

Site visits (10 per year)

4 plans
20 visits

4 plans
20 visits

4 plans
20 visits

4 plans
20 visits

4 plans
20 visits

100,000$             100,000$           -$  
SWCD
CRWD
TCWD

NRCS
MDA

Private Sector

$10,000 per plan; separated from 
item SWQ-11; leverage MPCA MMP 
planner where appropriate

SWQ-15 Establish a 10-year CIP for planning area specific to the CRWD
SWQ-1, SWQ-2, ESC-1, ESC-2, 
GWQ-5, FLD-1, SLH-3, GWS-1, 

FWH-5, REC-1
● ● O ● O O O O CRWD Implementation schedule x 5,000$                 5,000$               -$  CRWD

SWQ-16 Establish a 10-year CIP for planning area specific to the TCWD
SWQ-1, SWQ-2, ESC-1, ESC-2, 
GWQ-5, FLD-1, SLH-3, GWS-1, 

FWH-5, REC-1
● ● O ● O O O O TCWD Implementation schedule X 5,000$                 5,000$               -$  TCWD

GWQ-1
Seal abandoned or unused private wells, with an emphasis on wells 
located within DWSMAs

GWQ-9 ● Groundwater Target 
Areas (see Figure 6-2)

Number of sealed wells 
(10 per year)

20 20 20 20 20 100,000$             100,000$           -$  
County
SWCD

MDH

GWQ-2
Seal abandoned or unused high-capacity wells, with an emphasis on 
wells located within DWSMAs

GWQ-9 ● Groundwater Target 
Areas (see Figure 6-2)

Number of sealed wells 
(2 over 10 years)

20,000$               10,000$             10,000$             
Cities

County
MDH

GWQ-3
Implement practices to reduce or limit nitrate movement into 
groundwater (e.g., nutrient management, cover crops, saturated 
buffers, two-stage ditches, wetland restoration)

SWQ-1, GWQ-1, GWQ-5 O ● Groundwater Target 
Areas (see Figure 6-2)

Number of SWQ-1, SWQ-2, 
and SWQ-4 projects 

incorporating nitrogen 
reduction

See SWQ-1, SWQ-
2, SWQ-4

See SWQ-1, 
SWQ-2, SWQ-4

See SWQ-1, 
SWQ-2, SWQ-4

SWCD
CRWD
TCWD

County
NRCS
MDA

Practices incorporated into item SWQ-
1

See SWQ-1, SWQ-2, SWQ-4

2 high capacity wells over 10 years

SWQ-1

Numbers below indicate planned number of projects per 
biennium, by watershed
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2020-21 2022-23 2024-25 2026-27 2028-29

Estimated 
External 

Contribution
NotesItem ID Target or Focus Area

Estimated Total 
Cost

Lead LGU 
Supporting 

Entities

Priority Issues Addressed

Estimated 
Local 

Contribution
Implementation Action Description Measurable Output

Timeframe
(Values are incremental for each 2-year period)Tier I Tier II Tier III

GWQ-4
Provide financial assistance for repair, or replacement of non-
functioning SSTS

SWQ-1, GWQ-7 ● ● O

Unsewered Areas; 
ITPHS systems; 

Groundwater Target 
Areas (see Figure 6-2)

Number of treated SSTS 
(20 per year)

40 40 40 40 40 2,000,000$         2,000,000$        -$  
County
SWCD

MPCA Est. cost of $20,000 per SSTS

GWQ-5
Implement projects to provide adequate wastewater treatment to 
unsewered communities/areas.

SWQ-1, GWQ-7 ● ● O Unsewered Areas
Communities connected to 

treatment
500,000$             500,000$           -$  County MPCA

Est $200,000 per community; Dodge 
estimates 25-30 properties; try to 
treat 50% in 10 years?

ESC-1
Implement projects to stabilize or restore degraded streambank areas 
(in addition to project sites identified in item SWQ-1)

SWQ-1, ESC-2, ESC-3, FLD-4 O ● O O
Areas targeted by 

inventory (see ESC-2)
Number of projects; 
total restored feet 

750,000$             375,000$           375,000$           

CRWD
TCWD
SWCD
County

MDNR
MPCA

Reference ditch and stream 
strategies in Section 3.3 of Cedar 
River WRAPS

Implement projects to increase headwater storage and/or reduce peak 
flow rates at priority locations identified in below subwatersheds

SWQ-1, ESC-1, FLD-1, FLD-4, 
SLH-3

O O ● O

Areas to be identified by 
FLD-6; 

Priority Storage Areas 
(see Figure 6-3)

Volume reduction (acre-
feet); Peak flow reduction

See SWQ-1 See SWQ-1 See SWQ-1

CRWD
SWCDs
County
TCWD

MDNR
MPCA

Practices incorporated into item SWQ-
1; need SH practices in addition to 
structural projects

Upper Cedar River FLD-1, FLD-4 O O ● O 1260 ac-ft
Wolf Creek FLD-1, FLD-4 O O ● O 180 ac-ft

Dobbins Creek FLD-1, FLD-4 O O ● O 600 ac-ft
Turtle Creek FLD-1, FLD-4 O O ● O 2060 ac-ft
Geneva Lake FLD-1, FLD-5 O O ● O 340 ac-ft

Middle Fork Cedar River FLD-1, FLD-4 O O ● O 1130 ac-ft
Roberts Creek FLD-1, FLD-4 O O ● O 610 ac-ft

Rose Creek FLD-1, FLD-4 O O ● O 0 ac-ft
West Beaver Creek FLD-1, FLD-4 O O ● O 0 ac-ft
Lower Cedar River FLD-1, FLD-4 O O ● O 1830 ac-ft

Otter Creek FLD-1, FLD-4 O O ● O 0 ac-ft
Deer Creek FLD-1, FLD-4 O O ● O 390 ac-ft

Little Cedar River FLD-1, FLD-4 O O ● O 920 ac-ft
Elk River FLD-1, FLD-4 O O ● O 70 ac-ft

Wapsipinicon River FLD-1, FLD-4 O O ● O 200 ac-ft

FLD-2
Work with the City of Austin to identify remaining flood-prone areas 
and perform feasibility study to identify preferred solutions

FLD-3, FLD-4, REC-1 ● O
Areas to be identified by 

FLD-2

Inventory of priority flood 
risk areas (in 2 years); 

feasibility study (in 6 years)
X X X 50,000$               50,000$             -$  

City of Austin
CRWD

MDNR

FLD-3
Provide cost-share or incentive program for residents to implement 
stormwater capture and reuse practices

SWQ-1, FLD-1, GWS-1 O ● ● Residential Areas
Number of implemented 

practices (5 per year)
10 10 10 10 10 50,000$               25,000$             25,000$             

City of Austin
CRWD
TCWD

MPCA
Projects may include rain barrels, or 
gray water reuse systems

GWS-1
Incorporate infiltration best management practices into projects to 
address surface water quality and/or flooding issues, where 
appropriate

SWQ-1, FLD-1, SLH-3, GWS-1 O ● O ● See SWQ-1, SWQ-2

Number of SWQ-1 (and 
other) projects incorporating 

infiltration; est. volume 
reduction

See SWQ-1 See SWQ-1 See SWQ-1 See SWQ-1 See SWQ-1
Practices incorporated into item SWQ-
1

FWH-1
Cooperate with the DNR and other agencies in efforts to minimize the 
spread and/or adverse impact of aquatic and terrestrial invasive 
species (e.g., signage, volunteer activities)

FWH-3, REC-1 ● O Watershed-wide
Number of Projects (10 per 

year)
20 20 20 20 20 175,000$             -$  175,000$           

County
CRWD
TCWD
SWCD

MDNR

FWH-2
Incorporate practices to improve fish and macroinvertebrate habitat 
into projects that address surface water quality and/or flooding issues

SWQ-1, FLD-4, FWH-5, REC-1 O O ● O See SWQ-1 See SWQ-1 See SWQ-1 See SWQ-1 See SWQ-1 See SWQ-1 See SWQ-1
See SWQ-1 and other applicable 
project items

FWH-3
Cooperate with partners to provide technical assistance and/or 
funding assistance in conservation projects with wildlife habitat 
benefits (e.g., CRP)

FWH-1, FWH-2, REC-1 ● O
Watershed-wide 

(emphasizing areas of 
biological significance)

Number of projects for which 
assistance provided (1 every 

2 years)
1 1 1 1 1 50,000$               50,000$             -$  

CRWD
TCWD
SWCD

MDNR
FSA

NRCS

REC-1 Incorporate public access to natural areas SWQ-1, ESC-3, FLD-1, REC-1 O O O ● See SWQ-1
Number of projects (1 every 

2 year)
1 1 1 1 1 50,000$               50,000$             -$  See SWQ-1 See SWQ-1

See SWQ-1 and other applicable 
project items

11,162,819$       6,161,409$       5,001,409$       

Monitoring Activities and Studies

SWQ-6
Perform field verification of very high priority and high priority project 
sites identified through SWAT modeling and GIS terrain analyses (see 
Figure 6-5) to verify problem areas and evaluate feasibility

SWQ-1, SWQ-2, ESC-1, ESC-2, 
GWQ-5, FLD-1, SLH-3, GWS-1, 

FWH-5, REC-1
● ● O O O O O O

Very High and High 
Priority Project Areas 

(see Figure 6-5)

Inventory of feasibility sites 
for future implementation 

X X 50,000$               50,000$             -$  
SWCD
CRWD
TCWD

MDNR
MPCA

Costs included 
with SWQ-1 and 

other 
implementation 

items

MDNR
MPCA

FLD-1

Specific quantity and location of increased storage will be 
updated based on results of implementation item FLD-6

Costs included 
with SWQ-1 and 

other 
implementation 

items

Costs included 
with SWQ-1 and 

other 
implementation 

items

CRWD
SWCDs
County
TCWD

Numbers below indicate storage anticipated per biennium, by 
watershed

PROJECTS TOTAL

Storage volumes in each planning 
watershed are based on overall 
storage goal (9,600 ac-ft) distributed 
per unit area to planning watersheds 
that included high priority storage 
areas (see Figure 6-3); Note that 
Otter Creek, Rose Creek, and West 
Beaver Creek have no area within 
priority storage areas (see Figure 6-3)

See SWQ-1, SWQ-2

See SWQ-1, SWQ-2

Four over the next 10 years

10 projects totaling 5,000 feet
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NotesItem ID Target or Focus Area

Estimated Total 
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SWQ-7
Perform subwatershed/site specific SWAT (or similar) modeling to 
estimate nutrient, sediment, and volume reduction benefits of field-
verified priority project sites (see item above)

SWQ-1, SWQ-2, ESC-1, ESC-2, 
GWQ-5, FLD-1, SLH-3, GWS-1, 

FWH-5, REC-1
● ● O O O O O O

Very High and High 
Priority Project Areas 

(see Figure 6-5)

Estimates of nutrient, 
sediment, and volume 

reduction
X X 10,000$               10,000$             -$                      

SWCD
CRWD
TCWD

MPCA
BWSR

SWQ-8
Develop monitoring plan focusing on critical stressors (e.g., nutrients, 
sediment, bacteria, biological impairments).

SWQ-1, SWQ-2, FWH-5, REC-1 ● ● ● Watershed-wide Monitoring Plan X 10,000$               10,000$             -$                      
CRWD
TCWD
SWCD

MPCA

SWQ-9
Monitor the water quality of select waterbodies focusing on critical 
stressors; additional focus will be placed on watersheds not assessed 
in Cedar River Watershed WRAPS.

SWQ-1, SWQ-2, FWH-5, REC-1 ● ● ●

Watershed-wide 
(emphasizing Deer 

Creek, Elk River, Little 
Cedar River, 

Wapsipinicon River)

Annual monitoring report(s) X X X X 200,000$             200,000$           -$                      
CRWD
TCWD
SWCD

MPCA

GWQ-6
Monitor private groundwater wells for nitrate, bacteria, and other 
emerging contaminants with focus on aquifers 200-300 feet deep; 
initiate special study on emerging contaminants

GWQ-3, GWQ-4, GWQ-6 ● Watershed-wide
Groundwater monitoring 

report (and mapping)
X X 100,000$             50,000$             50,000$             County

MDH
MDA

Coordinate with MDA township well 
testing; Program may be modified 
pending outcome of item GWQ-8

GWQ-7
Support testing of private wells for nitrate, bacteria, and other 
contaminants

GWQ-3, GWQ-6 ● Watershed-wide Number of wells sampled 100 100 150 150 200 70,000$               70,000$             -$                      County
MDH
MDA

Coordinate with MDA township well 
testing

GWQ-8
Work with MDH to identify trends in nitrate concentrations in 
residential wells and identify priority action areas

GWQ-4, GWS-2 ● ● O Watershed-wide
Trend analyses; priority 

action areas
X 10,000$               10,000$             -$                      SWCD

County
MDH
MDA

GWQ-9
Develop a comprehensive strategy for groundwater monitoring and 
assessment within the watershed

GWQ-4, GWS-2 ● ● Watershed-wide Monitoring Plan X 10,000$               10,000$             -$                      
SWCD
CRWD
TCWD

County
MDH
MDA

Coordinate with GRAPS study

GWQ-
10

Continue to inventory SSTS systems GWQ-8 ● ● Watershed-wide
Percent of systems 

inventoried in watershed
20% 20% 20% 20% 20% 70,000$               70,000$             -$                      County MPCA Build on existing data

ESC-2
Develop an inventory of floodplain reconnection opportunities, critical 
habitat opportunities, and completed upstream projects

ESC-2, ESC-3, FWH-4 ● O Watershed-wide Inventory of areas X 20,000$               20,000$             -$                      

County
SWCD
CRWD
TCWD

MDNR

FLD-4

Update existing hydrologic and hydraulic modeling using most current 
precipitation data and develop models for previously un-modeled 
watersheds (Deer Creek, Elk River, Wapsipinicon River, Little Cedar 
River, Otter Creek)

FLD-2, FLD-3 ●

Watershed-wide 
(emphasizing Deer 

Creek, Elk River, Little 
Cedar River, 

Wapsipinicon River, 
Otter Creek)

Updated hydrologic model X 40,000$               40,000$             -$                      
CRWD
TCWD

MDNR

FLD-10
Establish work group to incorporate GSSHA modeling into updates of 
watershed-wide hydrologic model

FLD-2, FLD-3 O O O ● Watershed-wide Updated hydrologic model x 10,000$               10,000$             -$                      
CRWD
TCWD

MDNR
MPCA

FLD-5
Use modeling results to define floodplain and identify properties and 
infrastructure subject to flood risk and prioritize areas for feasibility 
studies to reduce risk

FLD-3, FLD-4 ● Watershed-wide
Prioritized inventory of flood 

risk areas
X 10,000$               10,000$             -$                      

CRWD
TCWD

MDNR

FLD-6
Use results of H&H modeling to refine storage and flow rate reduction 
goals for subwatersheds and identify priority locations for storage 
practices

ESC-1, FLD-1, FLD-2 O O O ●

Watershed-wide             
(initial focus on Turtle 

Creek, Middle Fork 
Cedar River, and 
Roberts Creek)

Subwatershed storage and 
flow rate goals

X 20,000$               20,000$             -$                      

CRWD
TCWD
County
SWCD

MDNR

FLD-7

Maintain an inventory of tile and other drainage systems within the 
watershed to apply for multipurpose drainage management (MDM) 
grants; the inventory may include opportunities for multibenefit 
improvements, as identified by the Partnership

FLD-1, FLD-2 O O O ● Watershed-wide
Inventory of tile drainage 

areas
X X X X X 50,000$               50,000$             -$                      

SWCD
County

CRWD
TCWD

SLH-1
Develop and maintain inventory to quantify and track extent of soil 
health practices used in the watershed (e.g., cover crops, perennial 
vegetation)

SLH-2 O ● O O ● Watershed-wide
Inventory of soil health best 

practices
X X X X X 15,000$               15,000$             -$                      SWCD

NRCS
MDA

SLH-2
Assess/quantify the runoff reduction, water quality, water storage, and 
groundwater protection benefits of cover crops, perennial vegetation, 
and other soil health practices

SWQ-1, ESC-1, ESC-3, FLD-1, 
SLH-1, GWS-2 ● ● O ● ● ● Soil health focus areas 

(to be determined)
Study; numeric benefit 

estimates
X X X X X 50,000$               50,000$             -$                      SWCD

NRCS
MDA
RCTC

MOSH

SLH-3 Track land cover in the watershed using MLCCS and other data sources SLH-2 O ● O O ● Watershed-wide Inventory of land cover X X X X X 15,000$               15,000$             -$                      SWCD
NRCS

MMDNR
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Estimated 
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Implementation Action Description Measurable Output

Timeframe
(Values are incremental for each 2-year period)Tier I Tier II Tier III

GWS-2
Cooperate with state agencies to monitor groundwater levels within 
the watershed and assess trends

GWS-2 ● Watershed-wide
Data collected; annual 
monitoring report(s)

X X X X X 25,000$               25,000$             -$                      
County
SWCD

MDH
MDNR

Coordinate with GRAPS study

GWS-3
Cooperate in groundwater strategic planning efforts initiated by state 
agencies or other entities

GWQ-4, GWQ-8, GWS-2 ● ● Watershed-wide GRAPS report X 5,000$                 5,000$               -$                      
SWCD
CRWD
TCWD

County
MDH

MDNR

FWH-4 Characterize the presence and impacts of aquatic invasive species FWH-3, REC-1 ● O Watershed-wide Database of AIS X X X X X 10,000$               10,000$             -$                      

County
SWCD
CRWD
TCWD

MDNR

REC-2
Develop and maintain an inventory of potential water resource 
recreation opportunities/access points in the watershed

REC-1 ● Watershed-wide
Inventory of potential 

recreation opportunities and 
access points

X X X X X 5,000$                 5,000$               -$                      
CRWD
TCWD

SWCD

745,000$            695,000$           50,000$             STUDIES TOTAL

Education and Public Involvement Activities

SWQ-10
Promote the use of BMPs focused on soil health (e.g., cover crops, 
perennial vegetation, conservation tillage) through education and 
outreach

SWQ-1, SLH-2 O ● O O ● O Agricultural Lands
Handouts; Workshops (2 per 

year)
4 4 4 4 4 50,000$               25,000$             25,000$             

SWCD
CRWD
TCWD

NRCS
MDA

SWQ-13
Host workshops to provide education regarding nutrient management 
plans and manure management plans

SWQ-1, GWQ-1, GWQ-2, GWQ-
7, SLH-1 ● ● O Agricultural Lands Workshops (1 per year) 2 2 2 2 2 20,000$               20,000$             -$                      

SWCD
CRWD
TCWD

NRCS
MDA

UMN Ext
Private Sector

GWQ-
11

Provide educational materials regarding proper function and 
maintenance of SSTS systems (targeting non-compliant landowners)

GWQ-7 ● ●
Unsewered areas and 
Priority GW Areas (see 

Figure 6-2)

Handouts; Pamphlets; News 
Articles; Newsletters

2 2 2 2 2 5,000$                 5,000$               -$                      County
MPCA

I. Walton

GWQ-
12

Distribute education materials increasing resident awareness of, and 
promoting practices to reduce, nitrogen loading to groundwater in 
DWSMAs

GWQ-2, GWQ-3, GWQ-5 ● DWSMAs
Handouts; Pamphlets; News 

Articles
2 2 2 2 2 5,000$                 5,000$               -$                      County

MDH
MDA

GWQ-
13

Provide educational materials regarding the Minnesota Agricultural 
Water Quality Certification Program

SWQ-1, GWQ-1, GWQ-2, SLH-1 O ● O Agricultural Lands
Handouts; Pamphlets; News 

Articles
X X X X X 5,000$                 5,000$               -$                      SWCD MDA

GWQ-
14

Distribute education materials regarding private well maintenance, 
capping, and closure

GWQ-2, GWQ-3, GWQ-5 ● Watershed-wide
Handouts; Pamphlets; News 

Articles
X X X X X 5,000$                 5,000$               -$                      County

MPCA
I. Walton

GWQ-
16

Provide technical assistance and cost share for well capping GWQ-2, GWQ-3, GWQ-5 ● Watershed-wide
Technical assistance (as 

needed); 10 well caps/year
20 20 20 20 20 2,500$                 2,500$               County

SWCD
MDH

ESC-3
Increase public awareness and promote the use of vegetated buffers 
and runoff reduction practices through education and outreach

SWQ-1, ESC-1, ESC-2, FWH-4, ● ● Watershed-wide; 
Riparian areas

Handouts; Newsletters; 
Articles

X X X X X 5,000$                 5,000$               -$                      
SWCD
CRWD
TCWD

NRCS
MDA

Private Sector

FLD-8
Encourage the use of low impact design (LID) techniques to reduce 
stormwater runoff from developed areas through technical assistance 
to residents and developers

SWQ-1, FLD-1 O ● O
Developed and 

developing areas
Outreach event 

(1 per year)
2 2 2 2 2 10,000$               10,000$             -$                      

City of Austin
CRWD
TCWD

SWCD
MPCA

Leverage partnerships with nurseries, 
landscape companies, and master 
water stewards programs where 
appropriate

SLH-4
Work with agriculture retailers and crop consultants on workshops / 
field days / other outreach activities.  

SLH-2 O O O O ● Agricultural Lands
Outreach event 

(1 per year)
2 2 2 2 2 10,000$               10,000$             -$                      SWCD MDA

GWS-4
Provide educational materials regarding groundwater conservation 
practices used within the watershed, seeking feedback from existing 
practitioners 

GWS-1, GWS-2 ● Watershed-wide
Handouts; Newsletters; 

Articles
X X X X X 5,000$                 5,000$               -$                      County

MDH
MDNR

Practices may include irrigation 
scheduling, water use monitoring, use 
of low pressure, drip-, or micro-
irrigation systems

GWS-5
Increase public awareness about groundwater conservation through 
education and outreach activities

GWS-1 ● Watershed-wide
Handouts; Newsletters; 

Articles
X X X X X 100,000$             -$                        100,000$           

SWCD 
County

MDNR
I. Walton

REC-3
Promote public interaction with nature through environmental 
stewardship education and outreach efforts

REC-1 ● Watershed-wide
Host events to promote 
stewardship (1 per year)

X X X X X 25,000$               12,500$             12,500$             
SWCD
CRWD
TCWD

MDNR
I. Walton
Hormel

REC-4

Develop and maintain a list of volunteer activities/opportunities for 
community groups, conservation groups, and other residents, and 
recruit such groups to perform identified activities (e.g., river cleanup, 
enviro-thon)

REC-1 ● Watershed-wide
Volunteer database; 

Volunteer activities (2 per 
year)

X X X X X 50,000$               25,000$             25,000$             
SWCD
CRWD
TCWD

MDNR
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FWH-5
Expand participation in the Minnesota Conservation Reserve 
Enhancement Program (CREP), RIM, and CRP through targeted 
solicitation of high-value habitat areas

FWH-1, FWH-2 O O ● High value habitat areas
Educational activities (2 per 

year)
4 4 4 4 4 10,000$               10,000$             -$                      SWCD

BWSR
USDA

307,500$            145,000$           162,500$           

Regulatory and Administrative Activities (see note regarding costs)

SWQ-14
Update local ordinances to adopt Minimal Impact Design Standards 
(MIDS) for projects creating or reconstructing one acre or more of 
impervious area.

SWQ-1, ESC-1, ESC-3, FLD-1 ● ● O

Watershed-wide 
(emphasis on 

developing areas and 
redevelopment)

Updated Ordinance(s) X 10,000$               10,000$             -$                      City of Austin MPCA

GWQ-
15

Review land use and/or zoning ordinances in vulnerable DWSMA areas 
to identify opportunities to limit nitrogen loading

SWQ-1, GWQ-2, GWQ-5 ● ● DWSMA Reviewed Ordinance(s) X 1,000$                 1,000$               -$                      
City of Austin

County
MDH
MDA

ESC-4

Continue to implement and enforce rules and regulatory programs 
required by the State of Minnesota but implemented at the local level 
(e.g., NPDES General Construction Stormwater Permit, Wetland 
Conservation Act, Buffer Law, Soil Loss)

SWQ-1, ESC-2, ESC-3, FWH-1, 
FWH-4 ● ● O O O O O O Watershed-wide

Continued enforcement and 
administration

X X X X X

 Included in 
existing 

operating 
budgets  

 Included in 
existing 

operating 
budgets 

 Included in 
existing 

operating 
budgets 

County
SWCD
CRWD
TCWD

MDNR
BWSR
MPCA

FLD-9
Review and update, as needed, floodplain and zoning ordinances; 
develop floodplain ordinances in areas where not currently existing 

FLD-4, FWH-1, FWH-4 ● O Floodplain Updated Ordinance(s) X 5,000$                 5,000$               -$                      
City of Austin

County

CRWD
TCWD
MDNR

FWH-6
Review and update, as needed, zoning and land use regulations to 
promote the protection of sites of biological significance and habitat 
areas (e.g., trout streams)

FWH-1, FWH-2, FWH-4, FWH-5 ● Watershed-wide Updated Ordinance(s) 5,000$                 5,000$               -$                      
City of Austin

County
MDNR

21,000$               21,000$             -$                        

12,236,319$       7,022,409$       5,213,909$       
Notes: Estimated costs for Regulatory and Administrative Activities include only the estimated incremental/additional cost relative to the implementation of current programs

● = implementation activity directly benefits the priority issue
O = implementation activity may indirectly benefit the priority issue
SWQ = Degraded Surface Water Quality
ESC = Accelerated Erosion and Sedimentation
GWQ = Groundwater Contamination
FLD = Excessive Flooding
SLH = Degraded Soil Health
GWS = Threatened Groundwater Supply
FWH = Threats to Fish, Wildlife, and Habitat

PLAN TOTAL:

REGUL. TOTAL

EDUCATION TOTAL

X
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Appendix A 

Memorandum of Agreement (MOA) for Plan Implementation 



11/15/2017 

TURTLE – LITTLE CEDAR – CEDAR – DEER COMPREHENSIVE WATERSHED MANAGEMENT PLAN 

MEMORANDUM OF AGREEMENT 

This Agreement is made and entered into by and between: 

The Counties of Dodge, Freeborn, Mower, and Steele by and through their respective County Board of 

Commissioners, and  

The Dodge, Freeborn, Mower, and Steele Soil and Water Conservation Districts, by and through their 

respective Soil and Water Conservation District Board of Supervisors, and  

The Cedar River, and Turtle Creek Watershed Districts, by and through their respective Board of 

Managers, and 

The City of Austin, by and through their Council of Members; 

Collectively referred to as the “Parties.” 

WHEREAS, the Counties of this Agreement are political subdivisions of the State of Minnesota, with authority to 

carry out environmental programs and land use controls, pursuant to Minnesota Statutes Chapter 375 and as 

otherwise provided by law; and 

WHEREAS, the Soil and Water Conservation Districts (SWCDs) of this Agreement are political subdivisions of the 

State of Minnesota, with statutory authority to carry out erosion control and other soil and water conservation 

programs, pursuant to Minnesota Statutes Chapter 103C and as otherwise provided by law; and 

WHEREAS, the Watershed Districts of this Agreement are political subdivisions of the State of Minnesota, with 

statutory authority to carry out conservation of the natural resources of the state by land use controls, flood 

control, and other conservation projects for the protection of the public health and welfare and the provident use 

of the natural resources, pursuant to Minnesota Statutes Chapters 103B, 103D and as otherwise provided by law; 

and 

WHEREAS, the city of this Agreement is a political subdivision of the State of Minnesota, with statutory authority 

to control or eliminate stormwater pollution along with soil erosion and sedimentation within the boundary, and 

to establish standards and specifications for conservation practices and planning activities that minimize 

stormwater pollution, soil erosion and sedimentation, pursuant to Minnesota Rules Chapter 7001 and 7090; and 

WHEREAS, the parties to this Agreement have a common interest and/or statutory authority to implement the 

Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan to conserve soil and water 

resources through the implementation of practices, programs, and regulatory controls that effectively control or 

prevent erosion, sedimentation, siltation and related pollution in order to preserve and conserve natural 

resources, ensure continued soil productivity, protect water quality, reduce damages caused by floods, preserve 

wildlife, protect the tax base, and protect public lands and waters; and 

WHEREAS, with matters that relate to coordination of water management authorities pursuant to Minnesota 

Statutes Chapters 103B, 103C, and 103D with public drainage systems pursuant to Minnesota Statutes Chapter 

103E, this Agreement does not change the rights or obligations of the public drainage system authorities. 
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WHEREAS, pursuant to Minn. Stat. Section 103B.101 Subd. 14, the Board of Water and Soil Resources (BWSR) 

“may adopt resolutions, policies, or orders that allow a comprehensive plan, local water management plan, or 

watershed management plan, developed or amended, approved and adopted, according to chapter 103B, 103C, 

or 103D, to serve as substitutes for one another or be replaced with a comprehensive watershed management 

plan.”  

 

WHEREAS, it is understood by all the parties to this Agreement that the Turtle – Little Cedar – Cedar – Deer 

Comprehensive Watershed Management Plan does not replace or supplant local land use, planning, zoning 

authority, but, instead, provides a framework to provide increased opportunities for cooperation and consistency 

on a watershed basis, and to allow local governments to cooperatively work together to implement projects with 

the highest return on investment for improving water quality/quantity issues on a watershed basis. 

 

WHEREAS, the Parties have formed this Agreement for the specific goal of implementing the Turtle – Little Cedar 

– Cedar – Deer Comprehensive Watershed Management Plan pursuant to Minnesota Statutes § 103B.801.  

 

NOW, THEREFORE, the Parties hereto agree as follows: 

 

1. Purpose of the Agreement: The Parties to this Agreement recognize the importance of partnerships to 

implement protection and restoration efforts for the Turtle – Little Cedar – Cedar – Deer area (see 

Attachment A with a map of the planning area) on a cooperative and collaborative basis together under 

this Agreement pursuant of the authority contained in Minn. Stat. Section 471.59.  The purpose of this 

Agreement is to collectively implement, as local government units, the Turtle – Little Cedar – Cedar – Deer 

Comprehensive Watershed Management Plan while providing assurances that decision-making spanning 

political boundaries is supported by an in-writing commitment from participants. 

 

This Agreement does not establish a Joint Powers Entity but sets the terms and provisions by which the 

parties “may jointly or cooperatively exercise any power common to the contracting parties or any similar 

powers, including those which are the same except for the territorial limits within which they may be 

exercised.” Minnesota Statues § 471.59.  This Agreement does not include a financial obligation, but 

rather an ability to share resources.   

 

2. Term: This Agreement is effective upon signature of all Parties, in consideration of the Board of Water 

and Soil Resources (BWSR) operating procedures; and will remain in effect until canceled according to the 

provisions of this Agreement.  

 

3. Adding Additional Parties: A qualifying party within the Turtle  – Little Cedar – Cedar – Deer area desiring 

to become a member of this Agreement shall indicate its intent by adoption of a governing board 

resolution that includes a request to the Policy Advisory Committee to join the Turtle – Little Cedar – 

Cedar – Deer Comprehensive Watershed Management Plan.  The party agrees to abide by the terms and 

conditions of the Agreement; including but not limited to the bylaws, policies and procedures adopted by 

the Policy Advisory Committee. 



Page 3 of 9 

4. Withdrawal of Parties:  A party desiring to leave the membership of this Agreement shall indicate its

intent, in writing, to the Policy Advisory Committee in the form of an official board resolution.  Notice

must be made at least 30 days in advance of leaving the Agreement.  Any party that leaves the

membership of the Agreement remains obligated to complying with the terms of any grants the Turtle –

Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan has at the time of the party’s

notice to leave membership, and is obligated until the grant has expired or has been closed out.

5. General Provisions:

a. Compliance with Laws/Standards: The Parties agree to abide by all federal, state, and local laws;

statutes, ordinances, rules, and regulations now in effect, or hereafter adopted, pertaining to this

Agreement, or to the facilities, programs, and staff for which the Agreement is responsible.

b. Indemnification:  Each party to this Agreement shall be liable for the acts of its officers,

employees or agents and the results thereof to the extent authorized or limited by law and shall

not be responsible for the acts of any other party, its officers, employees or agents.  The

provisions of the Municipal Tort Claims Act, Minnesota Statute Chapter 466 and other applicable

laws govern liability of the Parties.  To the full extent permitted by law, actions by the Parties,

their respective officers, employees, and agents pursuant to this Agreement are intended to be

and shall be construed as a “cooperative activity.” It is the intent of the Parties that they shall be

deemed a “single governmental unit” for the purpose of liability, as set forth in Minnesota

Statutes § 471.59, subd. 1a(a), and does not create any liability or exposure of one party for the

acts or omissions of any other party.

c. Employee Status:  The parties agree that the respective employees or agents of each party shall

remain the employees or agents of each individual respective party.

d. Records Retention and Data Practices:  The Parties agree that each respective party will be
responsible for any records prepared or maintained, and shall be subject to the Minnesota
Government Data Practices Act. The records retention will follow the Fiscal Agent’s and Day to
Day Contact Agent’s records retention schedules in accordance with Minnesota Statutes § 138.17.
If this agreement is terminated, all records will be turned over to the Fiscal Agent for continued
retention. (See 7. e. and 8. e.)

e. Timeliness:  The Parties agree to perform obligations under this Agreement in a timely manner

and keep each other informed about any delays that may occur.

f. Termination: This Agreement will remain in full force and effect until canceled by all parties,

unless otherwise terminated in accordance with other provisions of this Agreement. The parties
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acknowledge their respective and applicable obligations, if any, under Minn. Stat. Section 471.59, 

Subd. 5 after the purpose of the Agreement has been Terminated. 

6. Administration:

a. Establishment of Committees for Implementation of the Turtle  – Little Cedar – Cedar – Deer

Comprehensive Watershed Management Plan:  Committees will be established to carry out the

coordinated implementation of the Turtle – Little Cedar – Cedar – Deer Comprehensive

Watershed Management Plan.  The parties agree to establish, under this Agreement, a Policy

Advisory Committee, a Technical Advisory Committee, and a Local Implementation Work Group.

i. The Policy Advisory Committee:  The parties agree to establish a Policy Advisory

Committee for the purpose of implementing the Turtle – Little Cedar – Cedar – Deer

Comprehensive Watershed Management Plan.  The Policy Advisory Committee will

operate cooperatively and collaboratively, but not as a separate entity.  Each governing

entity agrees to appoint one representative, who must be an elected or appointed

member of each governing entity to the Policy Advisory Committee.  Each governing

entity may choose to appoint one alternate to serve on the Policy Advisory Committee, as

needed, in the absence of the appointed member.  Each appointed member will serve as

a liaison to their respective governing entity, and act on behalf of their governing entity in

all matters before the Policy Advisory Committee.  Policy Advisory Committee members

agree to keep their respective governing entities regularly informed on the

implementation of the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed

Management Plan.  Each representative shall have one vote, subject to the authority

delegated by their respective governing entity.  The Policy Advisory Committee will

establish bylaws to describe the functions and operations of all committee(s).  Once

established, the Policy Advisory Committee will follow the bylaws adopted, and have the

power to modify the bylaws.  The Policy Advisory Committee will meet, as needed, to

decide on implementation of the Turtle – Little Cedar – Cedar – Deer Comprehensive

Watershed Management Plan.   The Policy Advisory Committee shall recommend

approval of grant applications, grant agreements, payment of invoices, professional

contracts to the Fiscal Agent and Day to Day Contact.  The Policy Advisory Committee

shall also review an annual work plan and budget consisting of an itemized statement of

the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan,

revenues and expenses for the ensuing calendar years, and shall be presented to the

respective governing entities that are represented on the Policy Advisory Committee.

ii. The Technical Advisory Committee: The Policy Advisory Committee may appoint

technical representatives to an Technical Advisory Committee to provide support and

make recommendations on implementation of the Turtle – Little Cedar – Cedar – Deer

Comprehensive Watershed Management Plan, in consideration of the BWSR Operating
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Procedures.  The Technical Advisory Committee may consist of the Local Implementation 

Work Group, contacts for the state’s main water agencies, and/or plan review agencies, 

and area stakeholders.  The Technical Advisory Committee will meet, as needed. 

 

iii. The Local Implementation Work Group: The parties agree to establish a Local 

Implementation Workgroup, which shall consist of, but not limited to, local staff, 

including local county water planners, local watershed staff, local SWCD staff, and local 

city staff, for the purposes of logistical, and day-to-day decision-making in the 

implementation of the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed 

Management Plan.  The Local Implementation Workgroup shall prepare a draft annual 

work plan and budget consisting of an itemized statement of the Turtle – Little Cedar – 

Cedar – Deer Comprehensive Watershed Management Plan revenues and expenses for 

the ensuing calendar year which shall be presented to the Policy Advisory Committee for 

review. The Local Implementation Workgroup will meet as needed. 

 

7. Implementation of the Plan.  The Parties agree to adopt and begin implementation of the Turtle – Little 

Cedar – Cedar – Deer Comprehensive Watershed Management Plan within 120 days of receiving notice of 

state approval, and provide notice of plan adoption pursuant to Minnesota Statutes Chapters 103B and 

103D. 

 

8. Fiscal Agent: If a party is not designated for a specific grant or project, the Policy Advisory Committee 

shall appoint, annually, one of the parties to the Agreement to be the Fiscal Agent for the Turtle – Little 

Cedar – Cedar – Deer Comprehensive Watershed Management Plan.  Mower Soil and Water Conservation 

District will be the initial Fiscal Agent for the purposes of this Agreement, and agrees to: 

 

a. Accept all responsibilities associated with any grant agreements received for the implantation of 

the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan where no 

fiscal agent has been designated. 

 

b. Perform financial transactions as part of any grant agreements, and contract implementation. 

 

c. Provide for strict accountability of all funds, report all receipts and disbursements, and annually 

provide a full and complete audit report. 

 

d. Provide the Policy Advisory Committee with the records necessary to describe the financial 

condition of all grant agreements. 

 

e. Maintain the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan 

website.   

 

f. Retain fiscal records consistent with the Fiscal Agent’s records retention schedule (See 5. c.).  
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9. Grant Administration: If a party is not already designated for a specific grant or project, the Policy

Advisory Committee shall appoint, annually, one of the parties to the Agreement to be the Day-to-Day

Contact, being the point of contact for, and handling of the day-to-day administrative work of the Turtle –

Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan.  The, Dodge Soil and Water

Conservation District will be the initial Day to Day Contact for the purposes of this Agreement, and will

handle this function and continue thereafter until and unless the Policy Advisory Committee appoints an

alternate Day-to-Day Contact.  The Day-to-Day Contact agrees to:

a. Accept all day-to-day responsibilities associated with the implementation of grants received for

implementing the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management

Plan, including being the primary contact for any grant agreements, and any reporting

requirements associated with any grant agreements not otherwise stated.

b. Provide the Policy Advisory Committee with the records necessary to describe the

implementation of the Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed

Management Plan.

c. Provide for proper public notice of all meetings.

d. Ensure that minutes of all Policy Advisory Committee meetings are recorded and made available

in a timely manner to the Policy Committee, and maintain a file of all approved minutes including

corrections and changes.

e. Retain records consistent with the Day to Day Contact’s records retention schedule until

termination of the agreement (at that time, records will be turned over to the Fiscal Agent) (See

5. c.).

f. Perform any other duties to keep the Policy Advisory Committee, the Technical Advisory

Committee, and the Local Implementation Workgroup informed about the implementation of the

Turtle – Little Cedar – Cedar – Deer Comprehensive Watershed Management Plan.

10. Authorized Representatives:  The following persons will be the primary contacts for all matters

concerning this Agreement:

Dodge County  Dodge Soil and Water Conservation District 

Jim Elmquist or successor Adam King or successor 

County Administrator  District Manager 

721 Main St. N.  916 2nd St. S.E. 

Mantorville, MN 55955  Dodge Center, MN 55927 

Telephone: (507) 635-6239 Telephone: (507) 374-6364 
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Freeborn County    Freeborn County Soil and Water Conservation District 

Thomas Jensen or successor   Mark Schaetzke or successor 

County Administrator    District Manager 

411 S. Broadway    1400 W. Main St. 

Albert Lea, MN 55009    Albert Lea, MN 56007 

Telephone: (507) 377-5116   Telephone: (507) 373-5607 

 

Mower County     Mower Soil and Water Conservation District 

Craig Oscarson or successor   Justin Hanson or successor 

County Coordinator    District Manager 

201 1st St. N.E.     1408 21st Ave. N.W., Suite 2 

Austin, MN 55912    Austin, MN 55912 

Telephone: (507) 437-9494   Telephone: (507) 434-2603 

 

Steele County     Steele County Soil and Water Conservation District 

Scott Golberg or successor   Eric Gulbransen or successor 

Environmental Services Director   District Manager 

630 Florence Ave.    235 Cedardale Dr. 

Owatonna, MN 55060    Owatonna, MN 55060 

Telephone: (507) 444-7431   Telephone: (507) 451-6730 

 

Cedar River Watershed District   Turtle Creek Watershed District 

Justin Hanson or successor   Steve Lawler or successor 

District Administrator    District Administrator 

1408 21st Ave. N.W., Suite 2   1408 21st Ave. N.W., Suite 2 

Austin, MN 55912    Austin, MN 55912 

Telephone: (507) 434-2603   Telephone: (507) 434-2603 

 

City of Austin 

Craig Clark or successor  

City Administrator 

500 4th Ave. N.E. 

Austin, MN 55912 

Telephone: (507) 437-9940 
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IN TESTIMONY WHEREOF the Parties have duly executed this agreement by their duly authorized officers.  

(Repeat this page for each participant) 

PARTNER:  __________________________________ 

APPROVED: 

BY: ______________________________________________ 

Board Chair/Mayor    Date 

BY: ______________________________________________ 

District Manager/Administrator   Date 

APPROVED AS TO FORM 

BY: ______________________________________________ 

County Attorney  Date 
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Attachment A 

Map of the Cedar River Watershed Planning Area 
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Appendix B 

Hydrologic Modeling Results and Flow Rate Goals from the Cedar 
River Watershed District 2009 Watershed Management Plan



Table 4-1 Subwatershed Flow Rate Goals (As Set by CRWD) 

Subwatershed # 

Existing Conditions 
100-Year, 24-Hour

Storm Peak 
Discharge (cfs) 1,2

Proposed Conditions 100-Year, 
24-Hour Storm Peak Discharge 

(cfs) 1,2

Cedr-13 3,526 2,558
Cedr-29 2,030 1,863
Cedr-34 4,873 3,994
Cedr-47 1,018 220
Cedr-60 1,435 994
Cedr-61 1,312 932
Cedr-66 7,094 4,766
Cedr-79 446 243
Cedr-85 1,858 1,311
Cedr-96 781 398
Cedr-111 761 233
Cedr-123 1,034 950
Cedr-129 11,476 10,381
Cedr-144 2,412 1,865
Cedr-148a 12,182 11,062
Cedr-148b 17,092 14,126
Dbbn-1 138 106
Dbbn-2 212 190
Dbbn-3 295 124
Dbbn-4 785 465
Dbbn-5 98 86
Dbbn-6 114 100
Dbbn-7 1,109 777
Dbbn-8 116 72
Dbbn-9 67 29
Dbbn-10 1,443 576
Dbbn-11 1,394 583
Dbbn-12 127 45
Dbbn-13 1,836 737
Dbbn-15 2,378 809
Dbbn-16 2,431 822
Dbbn-17 2,029 846
Dbbn-18 226 54
Dbbn-19 2,266 838
Dbbn-20 29 12
Dbbn-21 20 10
Dbbn-22 36 6
Dbbn-23 138 68
Dbbn-24 2,338 844
Dbbn-25 180 119
Dbbn-26 2,283 975
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Table 4-1 Subwatershed Flow Rate Goals (As Set by CRWD) 

Subwatershed # 

Existing Conditions 
100-Year, 24-Hour

Storm Peak 
Discharge (cfs) 1,2

Proposed Conditions 100-Year, 
24-Hour Storm Peak Discharge 

(cfs) 1,2

Dbbn-27 75 69
Dbbn-28 66 18
Dbbn-29 255 192
Dbbn-30 3,742 1,987
Dbbn-31 139 89
Dbbn-32 134 90
Dbbn-33 458 427
Dbbn-34 734 493
Dbbn-35 850 539
Dbbn-36 103 36
Dbbn-37 428 418
Dbbn-38 405 391
Dbbn-39 113 113
Dbbn-40 55 38
Dbbn-41 38 8
Dbbn-42 763 296
Dbbn-43 827 196
Dbbn-44 805 197
Dbbn-48 1,816 920
Dbbn-49 1,775 837
Dbbn-50 85 33
Dbbn-51 409 346
Dbbn-52 57 8
Dbbn-53 23 14
Dbbn-54 451 359
Dbbn-55 2,079 1,121
Dbbn-56 1,755 823
Dbbn-57 1,680 820
Dbbn-58b 3,776 2,010
Mrph-7 1,428 900
Rbrts-6 1,657 1,184
Rbrts-12 865 437
Rbrts-26 1,383 1,094
Rbrts-27 1,986 728
Rbrts-33 3,904 1,606
Rbrts-38 6,996 3,612
Rbrts-46 1,957 496
Rbrts-52 2,631 856
Rbrts-57 550 347
UpCdr-7 754 229
UpCdr-13 585 225
UpCdr-24 1,533 787
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Table 4-1 Subwatershed Flow Rate Goals (As Set by CRWD) 

Subwatershed # 

Existing Conditions 
100-Year, 24-Hour 

Storm Peak 
Discharge (cfs) 1,2

Proposed Conditions 100-Year, 
24-Hour Storm Peak Discharge 

(cfs) 1,2

Wolf-1 370 356
Wolf-2 86 53
Wolf-3 446 386
Wolf-5 760 414
Wolf-6 888 412
Wolf-7 1,093 456
Wolf-8 183 41
Wolf-9 175 38
Wolf-10 1,674 492
Wolf-11 1,744 968
Wolf-12 1,769 653
Wolf-13 103 30
Wolf-14 2,351 931
1 Flow rate goals were set based on the modeling results given in the 
   Upper Cedar River Surface Water Management Plan 
2 Rates listed are for planning purposes only and are subject to change 
   with future study. 

Total of 96 subwatersheds 
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Table 4-2 Subwatersheds Without Set Flow Rate Goals, but Subwatersheds Have Been 
Modeled 

Subwatershed # 
Cedr-1 - Cedr-12 
Cedr-14 - Cedr-28 
Cedr-30 - Cedr-33 
Cedr-35 - Cedr-46 
Cedr-48 - Cedr-59 
Cedr-62 - Cedr-65 
Cedr-67 - Cedr-78 
Cedr-80 - Cedr-84 
Cedr-86 - Cedr-95 
Cedr-97 - Cedr-110 
Cedr-112 - Cedr-122 
Cedr-124 - Cedr-128 
Cedr-130 - Cedr-143 
Cedr-145 - Cedr-147 
Cedr-149 - Cedr-158 
Dbbn-14 
Dbbn-45 - Dbbn-47 
Dbbn-58a 
Mrph-1 - Mrph-6 
Mrph-8 
Rbrts-1 - Rbrts-5 
Rbrts-7 - Rbrts-11 
Rbrts-13 - Rbrts-25 
Rbrts-28 - Rbrts-32 
Rbrts-34 - Rbrts-37 
Rbrts-39 - Rbrts-45 
Rbrts-47 - Rbrts-51 
Rbrts-53 - Rbrts-56 
Rbrts-58 
UpCdr-1 - UpCdr-6 
UpCdr-8 - UpCdr-12 
UpCdr-14 - UpCdr-23 
UpCdr-25 - UpCdr-27 
Wolf-4 

Total of 229 subwatersheds 
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Table 4-3 Subwatersheds Without Set Flow Rate Goals, and No Modeling has been 
Completed 

Subwatershed # 
Cedr-159 - Cedr-206 
MudLk-1 - MudLk-14 
Orch-1 - Orch-26 
Out-1 - Out-3 
Rose-1 - Rose-69 
Swrn-1 - Swrn-13 
Wdbry-1 - Wdbry-25 

Total of 198 subwatersheds 
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Figure 4-1A
Subwatersheds and 

100-Year Flow Rate Goals:
North

Cedar River 
Watershed District

Sources:
Flow Rate Goals - Barr, Upper Cedar River Surface Water 
    Management Plan (2007)
Public Waters Inventory - MN Department of Natural Resources
County Boundary - MN Department of Transportation (2003)
City and Township Boundaries - MN Department of Transportation (2001)
Turtle Creek Watershed District Boundary - Minnesota Board of 
    Water and Soil Resources (2003)
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    Haugh & Smith Inc. (2007)
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Figure 4-1B
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100-Year Flow Rate Goals:
South

Cedar River 
Watershed District

Minnesota

Iowa

Legend
MDNR Public Waters Inventory*

MDNR Public Waters Basins
MDNR Public Waters Wetlands

MDNR Public Watercourse*
MDNR Public Waters Stream
MDNR Public Waters Ditch (publicly or privately held)

Subwatersheds and Flow Rate Goals
100-Year Flow Rate Goal Set
Priority Subwatershed for Project Implementation –
Flow Rate Goal Set & No MDNR Public Waters in Subwatershed
Need to Develop 100-Year Flow Rate Goal
County Boundary
Cedar River Watershed District Legal Boundary
Cedar River Watershed Hydrologic Boundary
City and Township Boundaries

Sources:
Flow Rate Goals - Barr, Upper Cedar River Surface Water 
  Management Plan (2007)

Public Waters Inventory - MN Department of Natural Resources
County Boundary - MN Department of Transportation (2003)
City and Township Boundaries - MN Department of Transportation (2001)
Turtle Creek Watershed District Boundary - Minnesota Board of 
    Water and Soil Resources (2003)
Cedar River Watershed District Hydrologic Boundary - MN
    Department of Natural Resources (1999)
Cedar River Watershed District Legal Boundary - Jones, 
    Haugh & Smith Inc. (2007)
Roads - MN Department of Transportation (2003)

* As designated in Minnesota 
  Statutes, Section 103G.005



£¤218

£¤218

£¤218

§̈¦90

§̈¦90

T u r t l e  C r e e kT u r t l e  C r e e k
W a t e r s h e d  D i s t r i c tW a t e r s h e d  D i s t r i c t

C e d a r  R i v e rC e d a r  R i v e r
W a t e r s h e d  D i s t r i c tW a t e r s h e d  D i s t r i c t

Mower
County

Freeborn
County

Ramsey
Mill

Pond

Mill Pond
East Side

Lake

Ceda r River

Ce
da

r R
ive

r

£¤218

""105

""56

""251

""30

""30

45672

456726

456725

456727

45671

456728

456729

456715

456736

456721

456730

456735

456724

456745

456723

456745

456736

456723

456726

45672

45673

45672

456716

456746

456725

45674

456721

456719

456727

45675

45674

456734

456746

45673

456715

456719

©̈112

©̈58

©̈61

©̈79

©̈L

©̈109

©̈103

©̈111

©̈52

©̈51

©̈102
Austin

Blooming Prairie

Waltham

Mapleview

Hayfield
Township

Windom
Township

Waltham
Township

Moscow
Township

Hayward
Township

Westfield
Township

Newry
Township

Oakland
Township

Udolpho
Township

Red Rock
Township

Lansing
Township

Austin
Township

Blooming Prairie
TownshipSummit

Township
Berlin

Township

Geneva
Township

Bath
Township

Riceland
Township

Bankcroft
Township

Albert Lea
Township

Ellendale

HaywardAlbert Lea

Trtl-22

Trtl-60

Mud-8

Trtl-63

Trtl-49

Trtl-43

Trtl-70

Trtl-4

Trtl-78

Trtl-74

Trtl-46

Cedr-116
Trtl-39

Deer-5

Cedr-89

Trtl-41

Trtl-56

Cedr-95

Deer-1

Cedr-67

Cedr-110

Cedr-129

Orch-19

Trtl-6

Deer-21

Trtl-31

Trtl-35

Trtl-51

Trtl-8

Trtl-62

Mud-5

Trtl-67

Orch-16

Dbbn-30

Trtl-57

Cedr-136
Trtl-65

Trtl-75

Orch-1

Deer-7

Trtl-72

Cedr-106

Mud-1

Trtl-25

Mrph-4

Cedr-147

Deer-8

Cedr-121

Trtl-17

Trtl-77

Deer-9

Mud-7

Wolf-10

Trtl-40

Deer-14

Trtl-48

Deer-11

Rose-62

Deer-19Trtl-3

Trtl-24

Orch-8

Orch-15

Trtl-58

Cedr-140

Trtl-28

Rbrts-46

Orch-17

Cedr-134

Wolf-14

Mud-4

Trtl-73

Trtl-1 Mud-6

Cedr-150

Trtl-66

Trtl-21

Cedr-111

Wdbry-3
Orch-11

Cedr-93

Orch-4

Trtl-44

Cedr-34

Trtl-64

Wolf-7

Mrph-5

Mud-2

Orch-3

Rbrts-39Deer-12

Cedr-64

Trtl-47

Cedr-154

Orch-18

Trtl-10

Deer-6

Orch-6

Trtl-71

Trtl-27

Cedr-48

Trtl-33

Cedr-66

Deer-17

Cedr-62

Orch-2

MudLk-4

Deer-16

Trtl-26

Mud-3

Orch-9

Cedr-158

Cedr-85 Cedr-50

Deer-13
Trtl-42

Cedr-120

Cedr-98

Rbrts-42

Rose-64

Cedr-159

Deer-4

Trtl-68

Rose-69

Cedr-119

Rbrts-38
Cedr-142

Cedr-47

Trtl-38

Cedr-60

Trtl-2

Trtl-53

Cedr-108

Rose-52

Trtl-7

Trtl-30

Orch-21

Deer-22

Dbbn-55

Mrph-1

Rbrts-51

Trtl-37

UpCdr-27

Trtl-55

Deer-3

Wdbry-5

Cedr-35

Cedr-153

Rbrts-45

Orch-14

Trtl-5

Trtl-15

Rbrts-58

Trtl-13

Cedr-61

MudLk-5

Deer-10

Cedr-39

Cedr-41

Cedr-149

Cedr-58

Wolf-8

Dbbn-58b

Mrph-2

Cedr-135

Wolf-13

Dbbn-56

Dbbn-26

Cedr-46

Cedr-104

Cedr-139

Trtl-50

Mrph-6

Cedr-49

Cedr-73

MudLk-6

Cedr-126

Cedr-63

Cedr-109

Rbrts-57
Trtl-29

Cedr-84Cedr-79

Trtl-23

Cedr-80

Cedr-162

Trtl-32

Mrph-3

Cedr-118

Orch-12

Cedr-148b

Cedr-99

Trtl-34

Wdbry-8

Orch-13

Mrph-8

Cedr-97

Wdbry-4

UpCdr-25

Orch-23

Rbrts-52

Trtl-45

Cedr-91

Rose-61

Cedr-152

Deer-18

Trtl-61

UpCdr-23

Cedr-157

Trtl-9

Cedr-92
Cedr-57

UpCdr-24

Trtl-16

Cedr-107

Cedr-148a

Trtl-52

Rose-63

Cedr-144

Cedr-155

Cedr-77

Wdbry-1

Cedr-105

MudLk-1

Cedr-137Cedr-138

Wolf-11

Cedr-127

Cedr-146

Cedr-40
Cedr-87

Trtl-36

Trtl-11

Deer-23

Cedr-78

Trtl-76

Trtl-18

Cedr-100

Dbbn-54

Deer-2

Cedr-141

Cedr-65

Deer-15

Cedr-88

Cedr-114

Rbrts-50

Trtl-12

Orch-22Wdbry-7 Rose-66

Cedr-90

Dbbn-58a

Orch-5

Rbrts-55

Cedr-156

Cedr-75

Trtl-59

Rose-59

Cedr-102

Trtl-19
Cedr-122

Cedr-143

Dbbn-29

MudLk-7MudLk-3

Rbrts-53

Wdbry-2

Cedr-86

Orch-7

Wdbry-6

Rbrts-49

Cedr-37

Dbbn-27

Trtl-20

Cedr-83

Cedr-101

Cedr-123

Trtl-54

Mrph-7

Cedr-131

Cedr-36

Rbrts-44

Deer-20
Trtl-14

Wolf-12

Rbrts-47

Cedr-74

Cedr-130

Cedr-103

Cedr-56

Cedr-59

Cedr-94

Cedr-71

Rose-60

Cedr-113

Rbrts-43

UpCdr-26

Dbbn-28

Wolf-9

Orch-10

Cedr-70

Cedr-112

Trtl-69

Rbrts-56

Orch-20

Cedr-38

Cedr-128

Orch-24
Cedr-161

Cedr-124
Cedr-132

Cedr-115

Cedr-125

Dbbn-52

Rbrts-54

Rose-68

Cedr-133

Cedr-96

Wdbry-11
MudLk-2

UpCdr-14

Dbbn-57

Rose-67

Rose-57

Dbbn-20

Rose-50Rose-65

Cedr-117

Cedr-55

Wolf-6

UpCdr-21
Ba

rr
 F

oo
te

r: 
D

at
e:

 6
/1

2/
20

09
 1

:0
1:

18
 P

M
   

Fi
le

:  
I:\

P
ro

je
ct

s\
23

\5
0\

01
5\

M
ap

s\
Fi

gu
re

s 
Fo

r R
ep

or
t\O

LD
\1

00
yr

_F
lo

w
_R

at
e_

G
oa

ls
_T

ur
tle

.m
xd

 U
se

r: 
 k

ow

0 2 4 61
Miles

I

Figure 4-2
Subwatersheds and 

100-Year Flow Rate Goals
within Turtle Creek
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City and Township Boundaries - MN Department of Transportation (2001)
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Roads - MN Department of Transportation (2003)

* As designated in Minnesota
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Appendix C 

Minnesota Department of Natural Resources (MDNR) 
Zonation Input Data



Low Crop Productivity Index

Low/Absent High/Present



Cultivated Cropland

Low/Absent High/Present



Drinking Water Supply Mgmt Areas/Source Water Assessment Areas

Low/Absent High/Present



Fisheries Priority Areas

Low/Absent High/Present



Groundwater Contamination Susceptibility

Low/Absent High/Present



Groundwater Recharge

Low/Absent High/Present



Impaired Waters (catchments)

Low/Absent High/Present



Lakes of Biological Significance

Low/Absent High/Present



Lands Close to Public Lands

Low/Absent High/Present



MBS Sites of Biodiversity Significance

Low/Absent High/Present



Wetlands (NWI)

Low/Absent High/Present



Rare Features

Low/Absent High/Present



Sediment (catchment)

Low/Absent High/Present



Soil Erosion Risk

Low/Absent High/Present



Stream Buffers (perennial, non-public)

Low/Absent High/Present



Stream Floodplains

Low/Absent High/Present



Stream Power Index

Low/Absent High/Present



Total Nitrogen (catchment)

Low/Absent High/Present



Topographic Position Index

Low/Absent High/Present



Total Phosphorus (catchment)

Low/Absent High/Present



Urban Areas/Adjacent Undeveloped

Low/Absent High/Present



Water Yield (Runoff)

Low/Absent High/Present
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